
Working with You to deliver Winston Churchill 
Boulevard construction timeline (2023-2037)

1. Winston Churchill/Halton Road – Stage 2a: North of the 

Credit River Bridge to Mayfield Road

Description 
Road reconstruction

Timeline
• Detailed design: 2024
• Land acquisition: early 2024
• Utility relocations: early 2024 to early 2025
• Construction: 2025 to end of 2026
Note: For timing of the Mayfield Road intersection widening, please refer to 
the Mayfield Road corridor project.

2. Highway 401 to Steeles Avenue

Description 
Road widening 4 to 6 lanes 

Timeline
• Detailed design: late 2024 to late 2027
• Land acquisition: 2027 to late 2028
• Utility relocations: 2028 to late 2029
• Construction: 2029 to late 2031
Note: For timing of the Steeles Avenue intersection widening, please refer 
to the Steeles Avenue corridor project.

3. 2 km south of Embleton Road to Embleton Road (Phase 1)

Description 
Road widening 2 to 4 lanes

Timeline
• Detailed design: late 2024 to late 2027
• Land acquisition: 2027 to late 2028
• Utility relocations: 2028 to late 2029
• Construction: 2029 to late 2031

4. 2 km south of Embleton Road to Embleton Road (Phase 2)

Description 
Road widening 4 to 6 lanes

Timeline
• Detailed design: 2032 to late 2034
• Land acquisition: 2034 to late 2035
• Utility relocations: 2035 to late 2036
• Construction: 2036 to late 2037

5. Steeles to 2 km south of Embleton Road

Description 
Road widening 4 to 6 lanes

Timeline
• Detailed design: 2032 to late 2034
• Land acquisition: 2034 to late 2035
• Utility relocations: 2035 to late 2036
• Construction: 2036 to late 2037
Note: For timing of the Steeles Avenue intersection widening, please refer to the 
Steeles Avenue corridor project.

Road reconstruction

M
A

YFIELD
 RD

.

W
A

N
LESS D

R.

B
O

VA
IRD

 D
R W

.

EM
B

LETO
N

 RD
.

STEELES A
VE W

.

H
W

Y 407

HW
Y 

40
1

GUELPH ST.

5 SID
ERO

A
D

STEELES A
VE.

M
A

YFIELD
 RD

.

W
A

N
LESS D

R.

B
O

VA
IRD

 D
R W

.

EM
B

LETO
N

 RD
.

STEELES A
VE W

.

H
W

Y 407

HW
Y 

40
1

GUELPH ST.

5 SID
ERO

A
D

STEELES A
VE.

Road widening:
4 to 6 lanes

Road widening:
4 to 6 lanes

Road widening:
2 to 4 lanes

(Phase 1)

Road widening:
4 to 6 lanes

(Phase 2)

23

4

51

N

NOTE: For timing of the 
Mayfield Rd. intersection 
widening, please refer to the 
Mayfield Rd. corridor NOTE: For timing of the Steeles 

Ave intersection widening, please 
refer to the Steeles Ave. corridor

2

2km south of Embleton Road
to Embleton Road (Phase 1) 

2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037

Working with You to deliver Winston Churchill Boulevard 

Winston Churchill/Haltn Rd – Stage 2a: 
North of the Credit River Bridge 
to Mayfield Road 

Legend
Detailed Design

Land Acquisition

Utility Relocations

Construction

3

2km south of Embleton Road
to Embleton Road (Phase 2) 4

Steeles to 2km 
south of Embleton Road5

1

Hwy 401 to 
Steeles Avenue 

TRA-0287 24/02


	Working with You to deliver Winston Churchill 
	1. Winston Churchill/Halton Road – Stage 2a: North of the 
	2. Highway 401 to Steeles Avenue
	3. 2 km south of Embleton Road to Embleton Road (Phase 1)
	4. 2 km south of Embleton Road to Embleton Road (Phase 2)
	5. Steeles to 2 km south of Embleton Road


