
Working with You to deliver Steeles Avenue con-
struction timeline (2024-2028)
1. Chinguacousy Road to Mississauga Road

Description 
Road widening 2 to 6 lanes (3 eastbound lanes and 3 westbound lanes)

Timeline
•	Detailed Design – Q1 2024 to Q2 2025

•	Land Acquisition – Q1 2024 to Q2 2025

•	Utility Relocation – Q2 2025 to Q1 2026

•	Construction  - Q2 2026 to Q4 2028

2. Mississauga Road to Winston Churchill Boulevard

Description 
Road widening 4 to 6 lanes (3 eastbound lanes and 3 westbound lanes)

Timeline
•	Detailed Design – Q1 2024 to Q2 2025 

•	 Land Acquisition – Q1 2024 to Q2 2026

•	Utility Relocation – Q2 2026 to Q1 2027

•	Construction  - Q2 2027 to Q4 2029
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