
Working with You to deliver Mayfield 
Road construction timeline (2025-
2031)
​1. Hurontario to �Chinguacousy Rd.

Description
Road widening: �2 to 6 lanes �(3EB/3WB)

Timeline

•	Construction: 2025 to early 2026

2. Dixie Rd. to �Bramalea Rd.

Description 
Road widening 5 to 6 lanes

Timeline
•	Land acquisition:  Early 2025

•	Utility relocations: 2025 to early 2026

•	Construction: 2026 to late 2027

3. Mississauga Rd. to� Winston Churchill Blvd

Description 

Road widening 2 to 4 lanes

Timeline
•	Land acquisition:  2025

•	Utility relocations: 2025 to mid 2026

•	Construction: mid 2026 to late 2028

4. Chinguacousy Rd.�to Mississauaga Rd.

Description 
Road widening: �2 to 5 lanes�(3EB/2WB)

Timeline
•	Land acquisition:  2025

•	Utility relocations: 2025 to mid 2026

•	Construction: mid 2026 to late 2028

5. Airport Rd. to Gore Rd.

Description
Road widening: �2 to 5 lanes�(3EB/2WB)

Timeline
•	Detailed design: early to mid 2025

•	Land acquisition: early 2025

•	Utility relocations: 2025 to early 2026

•	Construction: mid 2026 to late 2028

6. Gore Rd.� to Coleraine Dr.

Description 
Road widening: �2 to 5 lanes�(2EB/2WB)

Timeline
•	DDetailed design: early to mid 2025

•	Land acquisition: early 2025

•	Utility relocations: 2025 to early 2026

•	Construction: mid 2026 to late 2028

7. Coleraine Dr. �to Highway 50

Description 
Road widening: 2 to 4 lanes

Timeline
•	Land acquisition: 2025 to early 2026

•	Utility relocations: 2026 to mid 2027

•	Construction: mid 2027 to late 2030

8. Heartlake Rd.�to Hurontario St.

Description 
Road widening: �4 to 6lanes �(3EB/3WB)

Timeline
•	Detailed design:  2025

•	Land acquisition: 2026 to late 2027

•	Utility relocations: 2028 to mid 2029

•	Construction: mid 2029 to late 2031
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Airport Rd. to Gore Rd.
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to Highway 50
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TRA-0178 25/02
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