
Working with You to deliver Winston Churchill 
Boulevard construction timeline (2025-2039)
​1. Winston Churchill/Haltn Rd – Stage 2a:
North of the Credit River Bridge
to Mayfield Road

Description
Road widening

Timeline
•	Utility relocations: First half 2025

•	Construction: 3rd quarter 2025 to 2nd quarter 2027

2. Hwy 401 to Steeles Avenue

Description 
Road widening 4 to 6 lanes

Timeline
•	Detailed design: 2nd quarter 2025 to 2nd quarter 2028

•	Land acquisition:  3rd quarter 2027 to 2nd quarter 2029

•	Utility relocations: 2nd quarter 2028 to 2nd quarter 2030

•	Construction: 3rd quarter 2029 to 2nd quarter 2032

3. 2km south of Embleton Road to Embleton Road (Phase 1)
Description 

Road widening: 2 to 4 lanes (Phase 1)

Timeline
•	Detailed design: 2nd quarter 2025 to 2nd quarter 2028

•	Land acquisition:  3rd quarter 2027 to 2nd quarter 2029

•	Utility relocations: 2nd quarter 2028 to 2nd quarter 2030

•	Construction: 3rd quarter 2029 to 2nd quarter 2032

4. Steeles to 2kmsouth of Embleton Road

Description 
Road widening: 4 to 6 lanes

Timeline
•	Detailed design: 3rd quarter 2032 to 2nd quarter 2035

•	Land acquisition:  2nd quarter 2034 to 2nd quarter 2036

•	Utility relocations: 2nd quarter 2036 to 2nd quarter 2039

•	Construction: 2nd quarter 2036 to 2nd quarter 2039

•	Construction: mid 2026 to late 2028

5. 2km south of Embleton Roadto Embleton Road (Phase 2)

Description
Road widening: 4 to 6 lanes (Phase 2)

Timeline
•	Detailed design: 3rd quarter 2032 to 2nd quarter 2035

•	Land acquisition:  2nd quarter 2034 to 2nd quarter 2036

•	Utility relocations: 2nd quarter 2036 to 2nd quarter 2039

•	Construction: 2nd quarter 2036 to 2nd quarter 2039

•	Construction: mid 2026 to late 2028
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NOTE: For timing of the 
Mayfield Rd. intersection 
widening, please refer to the 
Mayfield Rd. corridor NOTE: For timing of the Steeles 

Ave intersection widening, please 
refer to the Steeles Ave. corridor
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Working with You to deliver Winston Churchill Boulevard 

Winston Churchill/Haltn Rd – Stage 2a: 
North of the Credit River Bridge 
to Mayfield Road 
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