
Working with You to deliver Steeles Avenue 
construction timeline (2026-2030)
1. Chinguacousy Road to Mississauga Road

Description 
Road widening 2 to 6 lanes (3 eastbound lanes and 3 westbound lanes)

Timeline
•	Detailed Design – early 2026 to mid 2026

•	Utility Relocation – early 2026 to late 2026

•	Construction – late 2026 to end of 2028

2. Mississauga Road to Winston Churchill Boulevard

Description 
Road widening 4 to 6 lanes (3 eastbound lanes and 3 westbound lanes)

Timeline
•	Detailed Design – early to mid 2026 

•	 Land Acquisition – early 2026 to early 2027

•	Utility Relocation – early 2027 to end of 2027

•	Construction – early 2028 to end of 2030
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