
Working with You to deliver Winston Churchill 
Boulevard construction timeline (2025-2039)
​1. Winston Churchill/Haltn Rd – Stage 2a:
North of the Credit River Bridge
to Mayfield Road

Description
Road widening

Timeline
•	Utility relocations: early to mid 2026

•	Construction: early 2026 to end of 2027

2. Hwy 401 to Steeles Avenue

Description 
Road widening 4 to 6 lanes

Timeline
•	Detailed design: 2026 to mid 2028

•	Land acquisition:  mid 2027 to mid 2029

•	Utility relocations: mid 2028 to mid 2030

•	Construction: mid 2029 to mid 2032

3. 2km south of Embleton Road to Embleton Road (Phase 1)
Description 

Road widening: 2 to 4 lanes (Phase 1)

Timeline
•	Detailed design: 2026 to mid 2028

•	Land acquisition:  mid 2027 to mid 2029

•	Utility relocations: early 2028 to mid 2030

•	Construction: mid 2029 to mid 2032

4. Steeles to 2km south of Embleton Road

Description 
Road widening: 4 to 6 lanes

Timeline
•	Detailed design: mid 2032 to mid 2035

•	Land acquisition:  early 2034 to mid 2036

•	Utility relocations: early 2035 to mid 2037

•	Construction: early 2036 to mid 2029

5. 2km south of Embleton Road to Embleton Road (Phase 2)

Description
Road widening: 4 to 6 lanes (Phase 2)

Timeline
•	Detailed design: mid 2032 to mid 2035

•	Land acquisition:  early 2034 to mid 2036

•	Utility relocations: early 2035 to mid 2037

•	Construction: early 2036 to mid 2029

Road reconstruction
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NOTE: For timing of the 
Mayfield Rd. intersection 
widening, please refer to the 
Mayfield Rd. corridor NOTE: For timing of the Steeles 

Ave intersection widening, please 
refer to the Steeles Ave. corridor
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to Embleton Road (Phase 1) 
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Working with You to deliver Winston Churchill Boulevard 

Winston Churchill/Haltn Rd – Stage 2a: 
North of the Credit River Bridge 
to Mayfield Road 
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