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Working with You to deliver Mayfield Road

Hurontario to
Chinguacousy Rd.

Dixie Rd. to
Bramalea Rd.

Chinguacousy Rd.
to Mississauaga Rd.

Mississauga Rd. to
Winston Churchill Blvd.

B Airport Rd. to Gore Rd.

Coleraine Dr.
to Highway 50

2026 2027 2028 2029

ON HOLD DUE TO HWY 413

7 Gore Rd.
to Coleraine Dr.
Heartlake Rd. o —
to Hurontario St. I O N
Road widening: Rozatdov;l(l:lae:;r;g: Road widening: Road widening: wisgr?ag:
2 to 4 lanes (3EB/2WB) 2to 6 lanes 4 10 6 lanes 5 to 6 lanes
(3EB/3WB) (3EB/3WB)
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Construction

Road widening: Road widening: Road
2to 5 lanes 2 to 5 lanes widening:
(3 EB/2WB) (2 EB/2WB) 2 to 4 lanes
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