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MAYFIELD ROAD, HEART LAKE ROAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

CITY OF BRAMPTON WARDS 2 AND 10,

TOWN OF CALEDON WARDS 2 AND 4

PROJECT INITIATION MEETING

REGION OF PEEL REFERENCE NO. 02-4375
602 10370 / FILE 45

Date: November 13, 2002
Place/Time: Region of Peel 6" Floor Boardroom, 2:00 PM
Attendees: Philip Rowe, Region of Peel, Supervisor, Project Manager

Binu Korah, Region of Peel, Eng'g & Const., Public Works
Jim Hoddinott, Region of Peel, Eng’g & Const., Inf. Planning
Sean Ballaro, Region of Peel, Supervisor, Traffic Operations

Eleanor Gillon, Region of Peel, Traffic Operations

Greig Bumstead, Region of Peel, Planning

Damien Jamroz, Region of Peel, Traffic Development

Vince Zammit, Region of Peel, Planning
Jose Montouto, Region of Peel, Capital Works

William Wright, Region of Peel, Traffic Operations (student)

Andrew Shea, Region of Peel, Traffic Operations
Garry Leveck, Stantec Consulting Ltd.
Dave Hallman, Stantec Consulting Ltd.

Distribution: Attendees

Item:
1.0 BACKGROUND/GENERAL

Philip Rowe of the Region of Peel chaired the meetiﬁg. Binu Korah
will be the Region of Peel’'s Project Manager for this project. All
copies of correspondence should be sent to B.Korah, with a copy to
P.Rowe.

Stantec Consulting Ltd. is to take minutes of all meetings. All
minutes should be submitted within 48 hours of the meeting.

J.Hoddinott to provide a password for access to the Region of Peel's
bridge website, to access bridge information within the project limits.

The Region of Peel will coordinate meetings with the Project
Coordination Team and with local municipalities, as well as distribute
minutes.

Action:

Region

Region -
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For meetings with agencies, Stantec will coordinate the meetings and
distribute the minutes.

Stantec’s proposed Technical Team and subconsultants were
reviewed. A copy of Stantec’s organization chart for this project is
attached to these minutes.

20 WORKPLAN

Stantec provided B.Korah with an updated work plan based on a
starting date consistent with the actual starting date. It was noted
that the schedule indicates the first Public Information Centre in late
January, however, the timing of the first Public Information Centre
must be discussed.

A draft of the Notice of Study Commencement has been sent to
B.Korah.

Stantec will provide drafts of PIC Notices to B.Korah for review and
publication prior to the PIC's.

Stantec will provide drafts of the Notice of ESR Filing to B.Korah for
review and publication as required.

Peel Region is revising their standard Consulting Services

Agreement, and expect it to be finalized shortly. The Region will

forward a blank copy for Stantec to complete, and willissue a
_Purchase Order as soon as possible.

3.0 PROJECT DELIVERABLES AND GENERAL
EXPECTATIONS

It was noted that the Region of Peel will require brief monthly status
reports providing a “snapshot” of the issues for Peel senior staff to
present to Councilors, as required.

In general, it is proposed to hold a monthly project meeting
throughout the duration of the project.

Region of Peel will provide a list of Councilors to be involved in the
project.

The Region provided several traffic reports, and a copy of the

Humber and Etobicoke Creek Watershed Plan. The Watershed Plan

must be copied and returned to the Region of Peel.

" Stantec

Stantec
Stantec
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it was noted that Mayfield Road is designated as a 50 m right-of-way,
and that land will likely be required for widening of Mayfield Road.
Property requirements should be identified as soon as possible, and
provided to Jeff Smith at the Region of Peel in order that property
issues can be addressed as soon as possible.

It was noted that in the previous Mayfield Road project (from
Hurontario to Heart Lake Road), there was more land required from
the Town of Caledon’s side of Mayfield Road than from the City of
Brampton's side. Land requirements from the previous project
should be kept in mind when determining property requirements for

this project.

All utilities will be notified of the project early in the process, with a
utility coordination meeting held after the first Public Information
Centre but before the Second Public Information Centre.

Stormwater management issues must be investigated as part of the
Class EA. It was noted that both quantity and quality stormwater
management will likely be required.

Stantec’s subconsultant, NRSI, will review environmental impacts of
the project. As part of the project, the environmental impacts and
mitigation measures must be identified and included in the final
Environmental Study Report, along with monitoring requirements
during and after construction.

A Communication Plan must be developed for the project outlining
whom to contact and when as well as a general flow-chart of the

main project items.

A Traffic Management Plan must be developed to ensure

construction traffic is properly accommodated during the construction

phase of the project. This design tool must address the following
items:
. Managément of traffic levels (particularly during peak hours) to

address economic impacts;

« Confirm the environmental conditions and sensitivities of the
preferred alignment which may impact by the project;

e Construction traffic in the Cities of Brampton and Town of
Caledon related to construction activities;

Stantec

Stantec
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« Identification of the traffic levels pro osed to be maintained during
the construction; :

o The specific construction staging traffic impacts based on the
proposed traffic management plan;

o Details of proposed methods of advising the traveling public, local
residents, and other interested parties (i.e. police, municipalities,
fire departments, and other emergency) regarding traffic impacts.

The Region will provide property ownership information within the
study limits, including 140 m in each direction along the side roads.
This information will form the basis of a property acquisition plan for

the report.

A Tree Preservation, Landscaping, and Restoration plan must be
developed as part of the report. Stantec should review the City of
Brampton’s Streetscaping Master Plan, to ensure that the City of

Brampton’s requirements are addressed.

An Environmental Management Plan must be included in the study,
and should include the following items:

e Compliance with federal, provincial, and municipal environmental
legislation;

e Confirm the environmental conditions and sensitivities as a result
of the preferred alternative;

o Acceptability of possible design and construction concepts related
to environmental impacts;

e Strategy for obtaining environmental approvals, permits, and
agreements;

e Integration of environmental mitigation measures with possible
design and construction activities, including monitoring
requirements during and after construction to ensure that the
project is built and operated in accordance with the approved
design and the predicted environmental impacts;

e A strategy for environmental control and risk management during
all subsequent phases of the project.

It was noted that all drawings must comply with the Region of Peel's
design criteria.

A Project Quality Assurance Plan should be developed to encompass
all activities, including management, pre-design, and Environmental

Assessment.

Region
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Preliminary constnjction cost estimates must be developed as part of
the study and included in the final report.

Five copies of a Traffic Safety Performance Report must be provided,
and 20 copies of the Environmental Study Report provided at the end
of the project. It was noted that only 15 copies of the Environmental
Study Report were indicated as being required in the Terms of

Reference.

40 COMMUNICATION PROTOCOLS

All correspondence between the Region of Peel and the Consultant
should go through B.Korah of the Region of Peel and D.Haliman of
Stantec Consulting Ltd., with copies sent to P.Rowe and G.Leveck.

The preferred public contact method is in writing, as soon as possible
after the inquiry is made. Copies of e-mails should also be included

in the Environmental Study Report.
50 REGIONAL DRAFTING INFORMATION -

The Region survey/base plan procedures and drafting requirements/
specifications and ortho plans were provided to Stantec on a CD.

6.0 IDENTIFY AND EXCHANGE REQUIRED PROJECT
INFORMATION

The existing bridge and road drawings were provided to Stantec on
CD.

Property plans were provided to Stantec on CD.

The Road improvement Priority Study/Brampton Short-Term Study
traffic capacity information was provided on CD.

The Official Plans of the Region of Peel and City of Brampton can be
found on-line. Stantec already has a copy of the Town of Caledon

Official Plan.

The Region provided 10-year traffic counts and other traffic
information to Stantec on CD. It was noted that the traffic forecasting
should be done on a 5, 10, and 25 year horizon. Stantec/iTRANS
should contact G. Bumstead to obtain growth rates and forecasted
rates. All iTRANS correspondence to Region of Peel will be copied

to Stantec.

Stantec

Stantec
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Collision statistics to be provided by the Region of Peel to Stantec/ Region
iTRANS at a later date. Collision statistics and police reports must be
modified to remove personal information.

Stantec to contact the municipalities regarding cycling policies, trail ~ Stantec
studies, and required pedestrian crossing within the study limits.

it was noted that pedestrian crossings in the-vicinity of the Mayfield
Secondary School must be addressed. Pedestrian refuge islands in
the middle of the road have not previously been well received in the

area.

The Planning Department provided a copy of the “Greening our Stantec
Watersheds Master Plan” to Stantec, who will copy this document
and return it to the Planning Department.

Region of Peel staff is not aware of any final Plans of Subdivision
within the study limits. However, it is possible that subdivision plans
are being developed at the Mayfield/Airport Road intersection.

It was noted that Giffels Associates are undertaking final design of
Airport Road, from Mayfield Road southward. It is possible that the ‘
Airport Road project will include the design of the intersection of '

Airport Road and Mayfield Road. Region of Peel to confirm this. Region -

7.0  UNIQUE ASPECTS OF PROJECT

Kathy Cater of the Region of Peel is the Project Manager dealing with
the MTO on the proposed Highway 410 extension. Highway 410
crosses Mayfield Road just east of Heart Lake Road within the study
limits. This project must be closely coordinated with the requirements

of Highway 410.

Any work done as part of this project should protect for a future
expansion to six lanes, since the right-of-way is designated to be

50 m wide.

Mayfield Secondary School is within the study limits, which will have
unique traffic and pedestrian issues. Mayfield Secondary School
may also be a good location for a Public Information Centre.

Region of Peel indicated that construction of this section of Mayfield
Road is not currently scheduled within the next 5 years. However,
the Class EA may make a recommendation to schedule construction

earlier.
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It was noted that there is a Ministry of Natural Resources valley and
stream rehabilitation project proceeding on one of the tributaries of
the Humber River. Stantec/NRSI will coordinate contacting the MNR

regarding this project.
8.0 PROPERTY REQUIREMENTS

Since the Mayfield Road right-of-way is designated to be 50 m,
preliminary design should protect for future expansion.

The Region of Peel/Stantec will review properties currently for sale
within the study area and deal with them appropriately.

Property plans will be developed as part of the study and provided to
Jeff Smith for property purchase requirements.

9.0 COORDINATION TEAM MEETINGS

Meetings with the City of Brampton and Town of Caledon staff should
be held approximately 2 times before each Public Information Centre.

" B.Korah will coordinate setting up these meetings.

Stantec will coordinate meetings with the TRCA.

Stantec will coordinate meetings with utility companies. Meetings
with utility companies and the TRCA should include J.Montouto,
B.Korah, and P.Rowe, and Operations staff. It was noted that one
underground utility included within the study limits is the Chingacousy
leachate forcemain to a pumping station near the Mayfield Secondary

School.

10.0 BRIEFINGS TO REGIONAL COUNCIL AND SENIOR
MANAGEMENT

It was noted that there should be at least one briefing of local
Regional Councilors to keep them informed. Region staff will set up
and coordinate these meetings. There may possibly be a
requirement for a separate briefing of senior management, depending
on the issues associated with the project.

11.0 INITIAL SITE WALK MEETING WITH PROJECT TEAM

It was decided that no site walk meeting would be scheduled at this
time. A site walk will be scheduled if required to review specific
items. '

Stantec
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12.0 NEXT MEETING

It was agreed that the next meeting would be in January 2003. ltwas
agreed that Wednesday afternoon meetings were generally favored
by all present. Region of Peel staff will coordinate and advise

regarding the next meeting.
The meeting adjourned at 3:30 PM.
be a true and accurate record of all items discussed.

The foregoing is considered to
if any discrepancies or inconsistencies are noted, please contact the writer

immediately.

STANTEC CONSULTING LTD.

Dave Haliman, P.Eng.
Managing Principal, Transportation
dhaliman@stantec.com

Attachment — Stantec organization chart

d c:\temp\min_k28-02_tm_6021 0370.doc
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Meeting Notes

MAYFIELD ROAD, HEART LAKE ROAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

CITY OF BRAMPTON WARDS 2 AND 10,

TOWN OF CALEDON WARDS 2 AND 4

PROJECT TEAM MEETING No. 2

REGION OF PEEL REFERENCE NO. 02-4375

602 10370/ FILE 45

Date: January 20, 2003

Place/Time: Region of Peel HQ, Brampton Room, 1:30 PM

Attendees: Binu Korah, Region of Peel, Eng'g & Const., Public Works

Jim Hoddinott, Region of Peel, Eng’g & Const., Inf. Planning
Sean Ballaro, Region of Peel, Supervisor, Traffic Operations
Eleanor Gillon, Region of Peel, Traffic Operations

Greig Bumstead, Region of Peel, Planning

Damien Jamroz, Region of Peel, Traffic Development

Vince Zammit, Region of Peel, Planning

Dean Kemper, Ministry of Transportation

Carl Wong, iTRANS

Garry Leveck, Stantec Consulting Ltd.

Dave Hallman, Stantec Consulting Ltd.

Jason Lane, Stantec Consulting Ltd.

Distribution: Attendees :
Philip Rowe, Region of Peel
Jose Montouto, Region of Peel
Damien Albanese, Region of Peel
Kathy Cater, Region of Peel
Maureen Van Ravens, Region of Peel
Kevin Kelly, MTO
Bram Hurd, URS Cole Sherman
Martin Goorts, Stantec Consulting Ltd.

Item: Action:

21 INTRODUCTION
Binu Korah of the Region of Peel chaired the meeting.

Project Team introductions were made and D. Kemper (MTO)
was briefed on the project.

22 REVIEW AND APPROVAL OF NOVEMBER 13, 2002 MEETING MINUTES

1.1.3 J.Hoddinott provided Stantec access to the Region of Peel's
bridge website in November 2002.

SR
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Class Environmental Assessment

1.1.4 The Region of Peel will coordinate meetings with the Project

1.1.5

1.2.3

1.2.4

1.2.5

1.3.3

1.34

1.3.5

1.3.7

Coordination Team and with local municipalities, as well as
distribute minutes. Additional details regarding future
meetings are contained in other sections of these minutes.

For meetings with agencies and utilities, Stantec will
coordinate the meetings and distribute the minutes.

Stantec will provide drafts of PIC Notices to B.Korah for
review and publication prior to the PIC's.

Stantec will provide drafts of the Notice of ESR Filing to
B.Korah for review and publication as required.

Stantec requested the Region provide a copy of actual
newspaper versions of “Notice of Project Initiation” as well as
future notices.

Peel Region has requested Stantec to prepare a draft of the
Consulting Services Agreement based on the Standard
MEA/COE agreement. The Region has issued a Purchase
Order to Stantec.

Region of Peel has provided a list of Councilors to be involved
in the project.

The Region had provided several traffic and geotechnical
reports, and a copy of the Mimico and Etobicoke Creek
Watershed Plan. The Watershed Plan must be copied and
returned to the Region of Peel.

Mayfield Road is designated as a 50 m right-of-way, and land
will likely be required for widening of Mayfield Road. Property
requirements should be identified as soon as possible, and
provided to Jeff Smith at the Region of Peel in order that
property issues can be addressed as soon as possible.

Initial contact has been made with Jeff Smith and property
requirements will form part of the alternatives developed.

A utility coordination meeting should be scheduled after the
first Public Information Centre and prior to the Second Public
Information Centre.

Stantec has sent letters to utility companies indicating the
initiation of a study. Further correspondence with interested
parties will follow.

Region
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1.3.8

1.3.9

1.3.10

1.3.11

Stormwater management issues must be investigated as part
of the Class EA. It was noted that both quantity and quality
stormwater management will likely be required.

Stantec has initiated this study and will continue to
investigate.

Stantec’s subconsultant, NRSI, will review environmental
impacts of the project. As part of the project, the
environmental impacts and mitigation measures must be
identified and included in the final Environmental Study
Report, along with monitoring requirements during and after
construction.

NRSI has initiated this process and will report at the next
Project Team Meeting.

A Communication Plan must be developed for the project
outlining whom to contact and when as well as a general flow-
chart of the main project items.

The Region has developed a draft Communication Plan for
the project and will forward to Stantec for review. Stantec to
follow up with Projgct Communication Plan.

A Traffic Management Plan must be developed to ensure
construction traffic is properly accommodated during the
construction phase of the project. This design tool must
agddress the following items:

e Management of traffic levels (particularly during peak
hours) to address economic impacts;

e Confirm the environmental conditions and sensitivities of
the preferred alignment which may impact by the project;

e Construction traffic in the Cities of Brampton and Town of
Caledon related to construction activities;

e Identification of the traffic levels proposed to be
maintained during the construction;

e The specific construction staging traffic impacts based on
" the proposed traffic management plan;

« Details of proposed methods of advising the traveling
public, local residents, and other interested parties
(i.e. police, municipalities, fire departments, and other
emergency) regarding traffic impacts.

~ Stantec

Stantec
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Stantec will incorporate the Traffic Management Plan into the
Environmental Study Report.

1.3.12 The Region will provide property ownership information within
the study limits, including 140 m in each direction along the
side roads. This information will form the basis of a property

acquisition plan for the report.

1.3.13 A Tree Preservation, Landscaping, and Restoration plan must
be developed as part of the report. Stantec should review the
City of Brampton’s Streetscaping Master Plan, to ensure that
the City of Brampton’s requirements are addressed.

Stantec will incorporate this item into the meeting with
Brampton and Caledon.

1.3.14 An Environmental Management Plan must be included in the
study, and should include the following items:

« Compliance with federal, provincial, and municipal
environmental legislation;

e Confirm the environmental conditions and sensitivities as

a result of the preferred alternative;

o Acceptability of possible design and construction concepts
related to environmental impacts;

o Strategy for obtaining environmental approvals, permits,
and agreements;

o Integration of environmental mitigation measures with
possible design and construction activities, including
monitoring requirements during and after construction to
ensure that the project is built and operated in accordance
with the approved design and the predicted environmental
impacts;

e A strategy for environmental control and risk management
during all subsequent phases of the project.

1.3.16 A Project Quality Assurance Plan should be developed to
encompass all activities, including management, pre-design,
and Environmental Assessment.

Stantec will provide a Project QA Plan within the next couple
of weeks.

1.3.17 Preliminary construction cost estimates will be developed as
part of the study and included in the final report.

Region
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1.3.18

1.6.6

1.6.7

1.6.9

1.6.11

1.7.5

1.8.2

1.8.3

1.9.1

192

Five copies of a Traffic Safety Performance Report must be
provided, and 20 copies of the Environmental Study Report
provided at the end of the project. It was noted that only

15 copies of the Environmental Study Report were indicated
as being required in the Terms of Reference. Extra copies will
be billed as an Addendum Fee.

Collision statistics to be provided by the Region of Peel to
Stantec/ iTRANS by January 24, 2003.

Stantec will contact the municipalities regarding cycling
policies, trail studies, and required pedestrian crossing within
the study limits.

The Planning Department provided a copy of the “Greening
our Watersheds Master Plan” to Stantec; the document was
copied and returned to the Planning Department at the
meeting (V. Zammit).

It was noted that Giffels Associates are undertaking final
design of Airport Road, from Mayfield Road southward. Itis
possible that the Airport Road project will include the design
of the intersection of Airport Road and Mayfield Road. Region
of Peel to confirm this. '

It was noted that there is a Ministry of Natural Resources
valley and stream rehabilitation project proceeding on one of
the tributaries of the Humber River. Stantec/NRSI
coordinating contacting the MNR regarding this project.

The Region of Peel/Stantec will review properties currently for
sale within the study area and deal with them throughout the

Study.

Property plans will be developed as part of the study and
provided to Jeff Smith for property purchase requirements.

Meetings with the City of Brampton and Town of Caledon staff
should be held before each Public Information Centre.
B.Korah will coordinate setting up these meetings. See
section on Next Meeting in these Meeting Notes.

Stantec will coordinate meetings with the TRCA.

Stantec
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1.9.3

1.10.1

23

2.4

Stantec will coordinate meetings with utility companies. Stantec
Meetings with utility companies and the TRCA should include

J.Montouto, B.Korah, and P.Rowe, and Operations staff. It

was noted that one underground utility included within the

study limits is the Chingacousy leachate forcemain to a

pumping station near the Mayfield Secondary School.

" This item is discussed later in the Meeting Notes.

It was noted that there should be at least one briefing of local Region
Regional Councilors to keep them informed. Region staff will

set up and coordinate this meeting. There may possibly be a

requirement for a separate briefing of senior management,

depending on the issues associated with the project.

PROJECT STATUS

The inclement weather has delayed some of the
investigations and survey work. However, Stantec's intent is
to still complete the Environmental Study Report by Summer
2003. : .

REVIEW OF TRAFFIC STUDY

Carl Wong of iTRANS Consulting reviewed preliminary traffic
work completed to date.

The traffic study is preliminary and is based on the Region’s
traffic models. The traffic volumes were not investigated other
than volumes from connectors.

Annual Average Daily Traffic (AADT) volumes from 1992 to
1995, West of Heart Lake Road, steadily increased to a
maximum of 16,000 vehicles per day (v.p.d.).

AADT volumes, West of Heart Lake Road, have held
constant from 1995 to 2001 at 16,000 v.p.d. The traffic
volumes are constrained by the capacity of the existing road
and the intersection of Heart Lake Road and Mayfield Road.

Preliminary traffic work indicates a 4 lane requirement for
Mayfield Road within 5 years. 6 lanes may be warranted by
year 2011 for Mayfield Road.

MTO and the Region are discussing funding issues Region
associated with initially constructing a 6 lane superstructure at
the Hwy 410 interchange.
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25

Stantec to identify the traffic need to deal with the interchange
at Highway 410, after receipt of an interim report from
iTRANS (2-3 weeks).

iTRANS will complete the traffic portion of the project in
approximately three weeks.

A traffic safety study will follow later, after receipt of the
collision statistics

Stantec

iTRANS

iTRANS

REVIEW OF MTO’S PROPOSED HIGHWAY 410 PLANS AT MAYFIELD

" ROAD

Preliminary MTO plans (subject to MTO EA Addendum
approval) presented, indicate Highway 410 interchange at
Mayfield Road that will ultimately consist of a structure with 6
lanes (Mayfield Road) of through traffic plus ramp lanes, for a
total of eight lanes.

MTO has a legal agreement with the Region of Peel to the
year 2007, for the construction of Highway 410 Extension.

Based on discussions and legal agreement between MTO
and Peel, MTO is currently proposing to build the ultimate 6
lane plus ramp lanes substructure with a 4 lane plus ramp
lanes superstructure.

Total completion within 3 to 5 years for the Highway 410
Extension is optimistic, according to D. Kemper. Presently,
MTO does not intend to open Highway 410 Extension in
stages, but open it to traffic when the full Extension is
complete. Property acquisition is currently delaying the
Highway 410 Extension schedule.

Timing of construction is dependant on other ‘non-project’
factors, as well, including other Highway priorities in the
Province.

MTO indicated that property acquisition should be factored in
the Mayfield Road project to facilitate the Highway 410
interchange at both Mayfield Road and Heart Lake Road.

MTO suggested that the Highway 410 interchange alignment
at Mayfield Road be considered a design constraint for the
Mayfield Road alignment. The preliminary interchange
profiles are available from URS Cole Sherman (B. Hurd).

Region/
Stantec

Stantec
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Previous MTO plans for the Mayfield Road-Highway 410
Extension interchange indicated ashift in Mayfield Road to
avoid unsuitable peat material and a large watermain in the
existing Mayfield Road road-allowance. MTO's proposed
plans, as presented at this meeting, show a shift in Mayfield
Road, and will cost over $1 million more to remove the
unsuitable soils an relocate the watermain.

2.6 REVIEW OF AGENCY COMMENTS TO DATE

52 letters were sent to potential égencies and a total of 10
responses have been received to date.

A Summary of Agency comments received to date is
attached.

2.7 REVIEW OF GEOTECHNICAL FINDINGS
The geotechnical field work has been completed.

A tertiary review of the borehole logs indicates suitable
subgrade soils with localized areas of poor subgrade soils.

Stantec is expecting completion of the geotechnical report by
mid-February.

2.8 REVIEW OF ENVIRONMENTAL INVENTORY FINDINGS

The Environmental Inventory has been delayed by inclement
weather. -

Stantec indicated that a total inventory is expected to be
complete before the second Public Information Centre, with
preliminary information available by March

29 REVIEW OF HERITAGE AND ARCHAEOLOGICAL SURVEY

Stantec indicated that the Heritage and Archaeological survey
would be complete by the end of February.

210 STATUS OF TOPOGRAPHICAL SURVEY
The survey has been delayed by inclement weather.

Stantec indicated that base plans should be completed by the
end of January/early February 2003.

Stantec

Stantec
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211

212

213

REVIEW OF SCHEDULE

The Project schedule will be updated subject to discussion at
this Project Team Meeting.

The first Public Information Centre can tentatively be
scheduled for approximately March 26, 2003. The Region will
look into availability of the Peel Secondary School
(intersection of Bramalea Road and Mayfield Road).

The Peel Agricultural Advisory Working Group has requested
a meeting with the Project Team (selective) prior to the first
Public Information Centre. The Region will inquire about
potential dates/times for this meeting.

It was agreed that a utility coordination meeting would be
scheduled following the first Public Information Centre.

Stantec .

Region

Region

Stantec

JANUARY 30, 2003 PROJECT INITIATION MEETING WITH BRAMPTON

AND CALEDON

It was agreed by the Project Team that the Project Initiation
Meeting with Brampton and Caledon be postponed from
January 30, 2003. B. Korah will contact Brampton/Caledon to
reschedule during the week of February 24, 2003.

Stantec will prepare a draft agenda for the meeting.
OTHER BUSINESS

Environmental Inventory Findings should be available for the
Brampton/Caledon meeting, including the preliminary design
alternates with impacts on the environment. Stantec indicated
that NRSI (subconsultant) would be in attendance at this
meeting to provide input into Environmental Inventory
Findings.

It was noted that an aerial photo of the project site was most
recently captured in 2002. The Region will investigate and
provide a copy to Stantec.

The Region noted that creek/stream crossings relative to
culvert/bridge sizing must be incorporated into the Study.
Stantec indicated that this would be evaluated after
completion of the preliminary design phase.

Region

Stantec

Stantec

Region

Stantec
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Reference: »Mayfield Road, Heart Lake Road to Airport Road
Class Environmental Assessment

J. Hoddinott noted that cost estimates for the Project, for input Stantec
into the Capital Program, would be required in July.

2.14 NEXT MEETING

It was agreed that the next meeting would be held in Region
conjunction with the Brampton/Caledon meeting during the
week of February 24, 2003. The Region will coordinate and

advise regarding the next meeting.

Note: B. Korah called later to advise that the Project Team Meeting
and the Brampton/Caledon meeting should be heid on

separate days.

The meeting adjourned at 3:30 PM.

The foregoing is considered to be a true and accurate record of all items discussed.
If any discrepancies or inconsistencies are noted, please contact the writer

immediately.

STANTEC CONSULTING LTD.

Jason J. Lane,EIT.
Engineer in Training, Transportation
jlane @stantec.com

Attachment — Agency Comments Received to January 20, 2003.

d c\\emp\mlnprojecneammeeﬁngz_azo-oa.doc
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Meeting Notes

MAYFIELD ROAD, HEART LAKE ROAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

CITY OF BRAMPTON WARDS 2 AND 10,

TOWN OF CALEDON WARDS 2 AND 4

PROJECT TEAM MEETING

REGION OF PEEL REFERENCE NO. 02-4375
602 10370/ FILE 45

Date: ' February 26, 2003
Place/Time: Region of Peel HQ, Caledon Room / 2:00 PM
Attendees: Philip Rowe, Region of Peel

Binu Korah, Region of Peel

Gayle Gorman (for Jeff Smith), Region of Peel Real Estate

Vince Zammit, Region of Peel
Eleanor Gillon, Region of Peel
Nadeem Siddiqui, Region of Peel
Murray McLeod, Region of Peel

Carl Wong, iTRANS Consulting

Garry Leveck, Stantec Consulting Ltd.
Martin Goorts, Stantec Consulting Ltd.
Dave Hallman, Stantec Consuiting Ltd.

Distribution: Attendees

Item:

1.0  MINUTES OF PREVIOUS MEETING: JAN. 20, 2003

The following items are carried forward from the January 20, 2003
Project Team Meeting:

1.1.5 For meetings with agencies and utilities, Stantec will
coordinate the meetings and distribute the minutes.

1.2.3 Stantec will provide drafts of PIC Notices to B.Korah for
review and publication in early March.

1.2.4  Stantec will provide drafts of the Notice of ESR Filing to
B.Korah for review and publication as required.

Stantec received a copy of the actual newspaper versions of

“Notice of Project Initiation” from the Region.

Action:

Stantec

Stantec

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

1.2.5

1.3.4

1.3.5

1.3.7

1.3.8

1.3.9

Stantec has received a marked-up copy of the Consulting
Services Agreement from the Region of Peel, and are
preparing the final contract to be sent to Peel in early March.

The Mimico and Etobicoke Creek Watershed Plan was
returned to the Region of Peel.

Mayfield Road is designated as a 50 m right-of-way, and land
will likely be required for widening of Mayfield Road. Property
requirements should be identified as soon as possible, and
provided to Jeff Smith at the Region of Peel in order that
property issues can be addressed as soon as possible.

Initial contact has been made with Jeff Smith and property
requirements will form part of the alternatives developed.

A utility coordination meeting should be scheduled after the
first Public Information Centre and prior to the Second Public
Information Centre.

Stantec has sent letters to utility companies indicating the
initiation of a study. Further correspondence with interested
parties will follow.

Stormwater management issues must be investigated as part
of the Class EA. It was noted that both quantity and quality
stormwater management will likely be required.

Stantec has initiated this study and will continue to
investigate.

Stantec’s subconsultant, NRSI, will review environmental
impacts of the project. As part of the project, the
environmental impacts and mitigation measures must be
identified and included in the final Environmental Study
Report, along with monitoring requirements during and after
construction.

An update on the environmental impacts will be provided at
this meeting.

1.3.10 A Communication Plan has been developed for the project,

and will be forwarded to B.Korah.

1.3.11 A Traffic Management Plan must be developed to ensure

construction traffic is properly accommodated during the
construction phase of the project. This design tool must
address the following items:

Stantec

Stantec

Stantec

Stantec

Stantec

Stantec

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

Management of traffic levels (particularly during peak
hours) to address economic impacts;

Confirm the environmental conditions and sensitivities of
the preferred alignment which may impact by the project;

Construction traffic in the Cities of Brampton and Town of
Caledon related to construction activities;

Identification of the traffic levels proposed to be
maintained during the construction;

The specific construction staging traffic impacts based on
the proposed traffic management plan;

Details of proposed methods of advising the traveling
public, local residents, and other interested parties
(i.e. police, municipalities, fire departments, and other
emergency) regarding traffic impacts.

Stantec will incorporate the Traffic Management Plan into the
Environmental Study Report.

1.3.12 The Region provided property ownership information within
the study limits, which will form the basis of a property
acquisition plan for the report. G.Gorman provided some
updated drawings at the meeting, to supplement the property
ownership information previously sent to Stantec.

1.3.13 A Tree Preservation, Landscaping, and Restoration plan must
be developed as part of the report. Stantec should review the
City of Brampton’s Streetscaping Master Plan, to ensure that
the City of Brampton's requirements are addressed.

Stantec will incorporate this item into the design.

1.3.14 An

Environmental Management Plan must be included in the

study, and should include the following items:

Compliance with federal, provincial, and municipal
environmental legislation;

Confirm the environmental conditions and sensitivities as
a result of the preferred alternative;

Acceptability of possible design and construction concepts
related to environmental impacts;

Strategy for obtaining environmental approvals, permits,
and agreements;

| Stantec

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

1.3.16

1.3.17-

1.3.18

1.6.6

1.6.7

1.6.11

1.7.5

1.8.2

e Integration of environmental mitigation measures with
possible design and construction activities, including
monitoring requirements during and after construction to
ensure that the project is built and operated in accordance
with the approved design and the predicted environmental
impacts;

e A strategy for environmental control and risk management
during all subsequent phases of the project.

Stantec provided a Project Quality Assurance Plan to the
Region of Peel, which has been accepted by the Region.

Preliminary construction cost estimates will be developed as
part of the study and included in the final report.

Five copies of a Traffic Safety Performance Report must be
provided, and 20 copies of the Environmental Study Report
provided at the end of the project. It was noted that only

15 copies of the Environmental Study Report were indicated
as being required in the Terms of Reference. Extra copies will
be billed as an Addendum Fee.

Collision statistics were provided by the Region of Peel to
Stantec/iTRANS.

Stantec will contact the municipalities regarding cycling
policies, trail studies, and required pedestrian crossing within
the study limits. This information will be confirmed at the
Brampton/Caledon meeting on March 5, 2003.

The Region has confirmed that Giffels Associates are
undertaking the final design of Airport Road, from Mayfield
Road southward. B.Korah has arranged to have Giffels
Associates forward an electronic version of the Airport Road
design, for inclusion into the Mayfield Road Class EA.

It was noted that there is a Ministry of Natural Resources
valley and stream rehabilitation project proceeding on one of
the tributaries of the Humber River. An update on this issue
will be provided at this meeting.

The Region of Peel/Stantec will review properties currently for
sale within the study area and deal with them throughout the
Study. G.Gorman to attempt to drive the project limits and
document the properties for sale.

Stantec

Stantec

Stantec

Region/
Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

1.8.3

1.9.1

1.9.2
1.9.3
1.10.1

2.2.5

2.2.10

2.2.11

2.2.13

Property plans will be developed as part of the study and Stantec
provided to Jeff Smith for property purchase requirements.

Meetings with the City of Brampton and Town of Caledon staff Region
should be held before each Public Information Centre.

B.Korah will coordinate setting up these meetings. The first

meeting has been scheduled for March 5, 2003 at the Region

of Peel.

Stantec will coordinate meetings with the TRCA. Stantec
Stantec will coordinate meetings with utility companies. Stantec

It was noted that there should be at least one briefing of local Region
Regional Councilors to keep them informed. Region staff will

set up and coordinate this meeting. There may possibly be a

requirement for a separate briefing of senior management,

depending on the issues associated with the project.

MTO has noted that a legal agreement with the Region of
Peel for the construction of Highway 410 extension indicates
a completion date of 2007. However, the agreement does not
expire if this date is not achieved.

The topographic base plans have been completed.

A meeting has been set up with the Peel Agricultural Advisory
Working Group for March 20, 2003.

The Region of Peel provided Stantec with an up-to-date aerial
photo of the project site.

The Region noted that creek/stream crossings relative to
culvert/bridge sizing must be incorporated into the study.
Stantec indicated that this would be evaluated after
completion of the preliminary design phase.

Stantec indicated that this would be evaluated after
completion of the preliminary design phase.

Project cost estimates are required by J.Hoddinott in July, for
input into the capital program.

P.Rowe noted that Council has now requested signage be placed on Region of
all sites of Class Environmental Assessment, and that the Region will Peel/
be installing a sign at each end of the limits of the Mayfield Road Stantec
project, within the next couple of weeks. A copy of the signage layout

will be forwarded to Stantec, for inclusion in the ESR.



Stantec

MEETING NOTES
February 26, 2003
Page 6 of 18

Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

P.Rowe noted that the agreement execution between the Ministry of Region of
Transportation of Ontario and the Region of Peel, for the Peel
Highway 410 extension, will be executed on Feb. 27, 2003. A copy

of the report to Council, with respect to the agreement execution, will

be provided to Stantec.

2.0 REVIEW OF PRELIMINARY DESIGN DRAWINGS

M.Goorts reviewed the preliminary design drawings prepared for the
six lane/four lane cross section on Mayfield Road, between Heart
Lake Road and Airport Road. The following general comments arose
from a review-of the design drawings:

* |t was noted that the section between Heart Lake Road and Dixie
Road has been designed with a six lane cross section, which
reflects the traffic demands (discussed later in the meeting), as
well as the requirement for a six lane structure over the
410 extension.

= [t was noted that the balance of the corridor has been shown as a
four lane cross section. The timing of development of the four
lane section will be dlscussed under the traffic analysis agenda
item.

G.Leveck noted that the Environmental Assessment for Mayfield
Road, between Hurontario and Heart Lake Road, generated
discussion with respect to property takings for the 50 m corridor.
Caledon had expressed concern over the degree of land acquisition
required for the corridor in Caledon, which resulted because property
line limits had already been “fixed” due to existing developments on
the Brampton side (south). It was agreed in principle, at that time,
that a “balancing” of property taking would be reviewed in the next
Class EA for Mayfield Road, between Heart Lake and Airport Road.

P.Rowe made it clear that the EA should not “manufacture” a shift of
property limits to the Brampton side, strictly to deal with a possible
“balancing” of property takings between Caledon and Brampton, per
the previous EA. The Environmental Assessment for this section of
Mayfield Road should put forward the best possible design, based on
the environmental and social conditions. [f the property line is
required to be shifted to the south (Brampton side) as a result of
specific design or environmental concerns, then action should be
taken accordingly. If, however, there is no shift required to
accommodate specific natural environmental or social constraint
areas, then an arbitrary shift should not be made. Political
intervention may ultimately result in a shift of property takings
between Caledon and Brampton, as part of the ESR.
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

It was agreed that the Public Open House should include a display of
the four lane option, between Heart Lake Road and Dixie Road.
Since the iTRANS traffic study shows justification for a six lane cross
section in the near future (2015), and the 410 extension will not be
constructed until at least 2006/2007, then it is a fair assumption that
the six lane option will be built initially within this corridor section.
Information from the “Caledon Transportation Master Plan Update”
will also be considered as part of this decision process.

M.Goorts reviewed the access issues associated with the Mayfield
High School. E.Gillon is to investigate any possible commitments of
the Mayfield High School to access requirements once the roadway
is widened to four lanes. Any previous traffic impact study, if
available, should be provided to Stantec.

It was noted that the property at the northeast corner of Mayfield
Road/Dixie Road will require acquisition immediately. ~~--

In addition, a review of the minimum property requirements needed
for the property east of Dixie Road, south side of Mayfield Road, will
be considered. Region Real Estate will comment on how long the .
house can stay, and what kind of “injurious affection* impacts will
affect any ability to retain the property and residence. It may be more
cost effective to acquire the property outright.

The Design Criteria associated with the Mayfield Road corridor was
discussed. A decision between a 100 km/hour and a 90 km/hour
design speed is to be made, and Stantec will review this issue and
provide a recommendation to the Region of Peel. It was noted that a
posted speed of 10 km/hour less than the design speed is acceptable
in many jurisdictions, and a “balancing” of 100 km/hour and

90 km/hour design speeds may be appropriate, in view of fill
requirements at valleys/watercourse crossings.

The future property line for the 50 m right-of-way impacts on the
Apple Orchard parking lot, between Dixie Road and Bramalea Road.
This site may be a possible location for a property line shift to the
south, to retain a portion of the apple orchard property and avoid
injurious affection associated with a “centred” corridor alignment.
This issue will be discussed at a future meeting.

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmentat Assessment

3.0 PRELIMINARY ROADWAY CROSS SECTION/
ROAD DESIGN DETAILS

After a general discussion of the four lane/six lane design alternatives
for Mayfield Road, it was agreed that Stantec will examine further
alternative cross sections to determine potential expanded right-of-
way widths. It was noted that the present proposal is for six lane
urban cross sections, between Heart Lake Road and Dixie Road,
which accommodates all traffic design requirements associated with
the 410 extension. Elsewhere, east of Dixie Road to Airport Road,
the preliminary four lane cross section provides for a rural design
with ditches. It was noted that, in the long term, rural cross sections
within urban developing areas create difficulties for sidewalk
crossings, driveways, and other design features which complicate the
rural/urban interface.

After much discussion, it was agreed that Stantec will do a
preliminary assessment of the following alternative cross sections,
and their associated alternate right-of-way requirements:

= Six lane rural, undivided, with a centre 1 to 2 m painted mediah;-
= Six lane urban, with a 5 m centre raised median;
» Six lane rural, with a 4 m wide continuous left-turn lane.

It was agreed that, in the review of the above cross section
alternatives, Stantec will list the issues and concerns, and design
impacts, associated with the various alternatives. This information
will be helpful to the Region of Peel in presenting alternatives to
Council. '

It was also agreed that provision for sidewalk and bike lanes shbuld
be accommodated within the above design alternatives.

It was agreed that this information will not be illustrated at the
meeting of March 5, 2003, with City of Brampton and Caledon
representatives.

4.0 REVIEW OF AGENCY COMMENTS

53 letters were sent to agencies, and 17 responses have been
received to date. Any agencies that did not respond, were sent
follow-up letters in early February 2003.

The agency comments received to date are summarized as follows:

Stantec
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MOE:

= Received standard comments with respect to groundwater
stormwater management report, heritage, archaeological, and
environmental impacts.

Environment Canada:

= Indicated that DFO would be responding on their behalf.

Department of Fisheries and Oceans (DFO):

= DFO issues will be addressed by TRCA.

= Application must be made under the Navigable Waters Protectlon

. ggntec will specifically request the DFO to specify if any creek
within the project limits are considered navigable.

MTO:

= An Encroachment Permit is required.

Peel Region Police:

= No concerns with the EA, but would like to be kept informed of
progress.

Brampton Transit:

= Would like to provide comments regarding potential transit
facilities.

= Would like drawings of intersections and above-ground faCI|ItIES
when they are available.

Stantec

Stantec/Peel

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment - - -

Caledon Planning:

» There is a Tullamore Community Secondary Plan established
with community design guidelines.

= A community development plan has also been developed for the
area from Heart Lake to Dixie Road.

= An environmental protected area is located on the north side of
Mayfield Road near Heart Lake Road.

= Wildlife corridors must be studied for the Heart Lake Wetland
complex.

= Caledon agreed to the 50 m right-of-way as part of Peel's Official -

Plan process, with the assumption that widening would be taken
equally on both sides of Mayfield Road. Since the previous
Class EA required additional widening to the north into the Town
of Caledon, consideration must be given to widening to the south
for this Class EA.

» Sidewalk, or provisions for sidewalk, must be made on the north
side of Mayfield Road.

= Heritage and archaeological resources must be identified.

= These issues will be addressed and discussed further at the
March 5, 2003 meeting with Caledon and Brampton. '

Niagara Escarpment Commission:

= They are not participating in the study, as it is outside their limits.
Dufferin Peel Roman Catholic School Boérd:

= They are not participating in the study.

Peel District School Board:

= They are very interested in improvements at the Mayfield
Secondary School.

TRCA:

» Requested to be put on formal mailing list to provide formal
comments.

Enbridge Gas:
= Have a high pressure gas main throughout the project limits.

Would like to review drawings once alternative evaluation has
been completed.

Stantec

Stantec

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

Brampton Hydro:

= Currently have overhead lines along the south side of the road.

= |f relocation required, Peel should acquire right-of-way for the
hydro relocations.

= Clear zone guidelines required for pole setbacks, but poles
should never be less than 2 m from back of curb.

Bell Canada:
= Bell will respond in the next few weeks.
Canadian Transportation Agency:

» Requested to advise if there are any railway crossings within the
project limits. Stantec has advised them that there are no railway
crossings within the project limits.

Hydro One:
= Stantec must advise if their facilities will be affected.
Ministry of Culture:

= Standard comments were received. We must advise if heritage
or archaeological resources are affected.

5.0 REVIEW OF TRAFFIC STUDY: iTRANS CONSULTING

C.Wong presented a concise overview of the draft Traffic Impact
Analysis for the Mayfield Road project, which provides the Need and
Justification for a widening of the corridor to either four or six lanes.
C.Wong presented various hand-outs, which are attached to these
minutes, for review by the attendees. The following comments were
noted:

= Region of Peel considers a level of service “breakdown” at
intersections to be LOS=D. In other words, the Region permits a
level of service deterioration to reach an LOS=D before
reconstruction action is warranted at a specific location.

= G.Leveck questioned the width of receiving lanes in lieu of a
doubie-left turn movement, within the Region of Peel. It was
agreed that B.Korah will check the width of double left “receiving”
lanes and provide the criteria to Stantec (Stantec suggested that
normal receiving lane widths are approximately 4.6 m).

Stantec

Stantec

Stantec

Region of
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» C.Wong suggested that the preliminary drawings should provide Stantec
for the continuation of the right-turn lane, in the eastbound
~direction at Heart Lake Road, through the intersection, as part of
the six lane widening between Heart Lake Road and Dixie Road.

= |t was agreed that iTRANS will provide a table outlining the iTRANS
“Timing of Intersection Improvements to deal with Level of
Service Breakdowns”. In conjunction with the traffic analysis and
report, the intersection improvements may be completed prior to
the actual corridor widening, as noted. in the four/six lane table of
widening dates, to improve traffic operations.

Caledori Transportation Needs Study (CTNS)

M.McLeod provided an overview of a joint study being initiated by the
Region of Peel, Caledon, and the City of Brampton, called the
“Caledon Transportation Needs Study”. M.MclLeod provided the
following comments, and a discussion ensued with respect to the
impact of this study on the Mayfield Road Class Environmental
Assessment:

» The CTNS will be a “melding” of the current three Transpbrtation
Plans for Brampton/Peel/Caledon.

= Tim Manley, of Caledon, will be the Chair of the CTNS
Committee, and Nadeem Siddiqui will be the prime engineer
working on the traffic analysis and summarization.

= Terms of Reference for Consultant Selection to complete the
study will be issued by the Region in the near future, and
M.McLeod suggested that the project will take approximately 7 to
10 months for completion, after Consultant Selection.

= Public consultation is anticipated to be completed by the end of
June 2003, and a significant modeling component will be provided
as part of the study and under review by the public.

= Caledon feels that 70% of the traffic in the municipality is from
outside the area, and so there is a need to identify future corridor
expansion requirements to take care of this extremity traffic.
Truck traffic growth is a significant problem, particularly on the
Mayfield link, and is becoming a major factor within Caledon.
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The impact that the CTNS study will have on the Mayfield Class
Environmental Assessment was questioned. It was agreed that
filing of the Mayfield Road ESR, on the public record, should wait
until the traffic study data is available from the CTNS study, later
in the year. However, the Mayfield Road EA study should
continue to proceed, but all traffic data by iTRANS should be
complementary to the CTNS study. The timing of the CTNS
study will have an impact on the timing of the Mayfield Class EA
project.

P.Rowe suggested that Peel Region is attempting to address the
immediate operational concerns on Mayfield Road, as a result of
significant traffic growth that is, and will, occur over the next few
years, as a result of Brampton development. Long-term studies
associated with the Caledon CTNS report (20+ years into the
future) may not have a significant bearing on plans to widen and
improve Mayfield Road. Concern was expressed for the potential
delay in reaching conclusions and an action plan from the CTNS
study, which may, in turn, have an impact on the Mayfield ESR
schedule.

It was agreed that the CTNS study, its schedule, and the overall
impact on the Mayfield Class EA should be on the agenda for the
March 5, 2003 meeting, involving Caledon and Brampton.

it was agreed that it would be desirable to have the final traffic
data from the CTNS study no later than December 31, 2003,
which will mesh with the overall schedule of the Mayfield Road
study and design/construction.

It was suggested that data from the CTNS study may only modify
the timing of the four to six lane requirement on Mayfield Road;
therefore, impacts on the current plans for four lane development
for Mayfield Road, as part of the on-going Class EA, will not be
significantly impacted, in the opinion of the Committee. It was
noted that a future Class EA will undoubtedly be required for the
six lane widening, in 15 to 20 years from now. Therefore, the
main issue here is ensuring that the two studies are integrated,
and that they are visibly recorded as such in public.

It was agreed that M.McLeod will request the CTNS Committee to
provide a list of milestone dates on the CTNS study, which will
allow the Study Team for the Mayfield project to schedule future
actions.

Region of .
Peel

CTNS

M.MclLeod
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6.0

P.Rowe suggested that the CTNS Committee should be required
to “sign off” on the conceptual details of the Mayfield study, upon
completion of the melding of the two traffic study components,
and the conclusions arising.

As noted, the most important outcome of the two studies is the
need to provide a clear indication to the public that there is
equality in the process between the current Mayfield Road'

Class EA and the CTNS study, over the course of development of
the two projects.

ENVIRONMENTAL INVENTORY

Staff from Stantec’s environmental subconsultant (NRSI) were unable
to attend the meeting. D.Hallman provided the following update.

Various information has been requested from the Conservation
Authority, and is expected to be received soon.

A portion of the provincially significant Heart Lake wetland
complex is found south of Mayfield Road and east of Heart Lake
Road. This area is in a location that wili be affected by the
Highway 410 interchange.

A small area to the north of Mayfield Road and east of Heart Lake
Road is designated as an Environmental Constraint Policy Area
by the Town of Caledon. This area will be affected by the
Highway 410 interchange.

Redside Dace has been reported in the past at the Mayfield Road
crossing of the Humber River tributary just west of Airport Road.
Redside Dace is a nationally, provincially, and regionally
significant fish species that prefers cool, clear flowing water with
ripple pool sequences and overhanging bank vegetation. Itis
designated as a threatened species due to loss of habitat and
deteriorating water quality.

Drainage courses in the study area are primarily grassed streams
with intermittent flows, with the exception of three tributaries of
the Humber Creek. A number of perennial channels are aiso
found in the area. A restoration project through the MNR is found
along one creek. The restoration appears to consist of fencing to
keep grazing cattle out of the channel, some plantings, and a gate
system for passing the cattle across the creek.

M.McLeod
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» The Heart Lake Wetland complex (impacted by the Highway 410
interchange) is the same complex dealt with on the previous
Class EA, and the CA is looking for a similar type of approach to
impact avoidance and mitigation.

» The background report for the Etobicoke/Mimico Creek has
recommended that linkages under Mayfield Road be incorporated
into the design as appropriate. The existing culverts are not large
enough to accommodate wildlife crossings, but must be
considered if the culverts are being replaced.

» The creek crossings within the Humber River portion of the study
area will require care in terms of design and impact avoidance,
mitigation, and compensation. This is especially case at the
easternmost watercourse where Redside Dace has been
reported. As in past projects, impacts of extension of the culvert
on fish habitat (HADD) will need to be further assessed.

7.0 REVIEW OF HERITAGE/ARCHAEOLOGICAL INVENTORY

125 years ago, the community of Mayfield had a population of
approximately 50 people, with a general store, post office, blacksmith
shop, hotel, and school house.

It was noted that the house on north side of Mayfield Road, just east
of Dixie Road at 4524 Mayfield Road, will likely be impacted by road
construction, and further study on this building should be conducted if
it has to be removed.

Further east on Mayfield Road, at 4615 Mayfield Road, a concrete
block house painted brown, with brown shingles, was apparently the
residence of an early rural automotive garage. Aithough it is set back
from the road, it may be impacted by road construction, and should
be the subject of further investigation if this is the case.

The community of Tullamore at Airport Road and Mayfield Road
briefly had a hotel, a number of stores, post office, blacksmith shop, a
wagon shop, harness shop, and a cabinet factory, as well as a
school. There are two structures remaining today from these earlier
times that are of concern. First is a clapboard building on the west
side of Airport Road just south of Mayfield Road, as well as the
cemetery just to the south of this building. It is not clear at this time-
whether this project will impact these buildings, subject to information
received from Giffels Associates. At this point, it is assumed that
Giffels Associates have addressed these facilities.

Stantec

Stantec

Stantec
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A Stage 1 archaeological assessment has been undertaken, and

based on the fact that the settlements Mayfield and Tolmar are within

the current study area, and that the soil and topography were suitable

for human habitation, the undisturbed portions of the study area

exhibit high potential for the discovery of pre-contact aboriginal and

Euro-Canadian archaeological resources. Stantec to confirm with Stantec
their subconsultants regarding the Ilmlts of existing disturbance within

the existing right-of-way.

8.0 - REVIEW OF GEOTECHNICAL FINDINGS

A geotechnical investigation consisted of a visual pavement survey,
as well as a borehole investigation. A total of 24 boreholes were
drilled to approximately 1.5 m depths on the existing road and
shoulders, at intervals of approximately 250 m along Mayfield Road.
At significant culverts, boreholes were drilled deeper to provide
information for the possible extension of culverts.

Boreholes found that the roadway had a base material consisting of Stantec
0.3 to 1.2 m of granular fill underlying a silty clay fill with some sand

and gravel. It was noted that there is a peat area in the vicinity of the

Highway 410 interchange. Pavement design will be provided soon.

9.0 PROJECT INITIATION MEETING WITH BRAMPTON/
CALEDON: MARCH 5, 2003

All information is in place for the meeting of March 5, 2003 with
Brampton and Caledon on the project. A full review of the preliminary
design drawings will be provided by Stantec, as presented on
February 26, 2003.

An agenda for the March 5, 2003 meeting should be provided by the' Region of
Region of Peel (B.Korah). Peel

10.0 MEETING WITH PAAWG: MARCH 20, 2003

All items are in place for the meeting with PAAWG on March 20,
2003. Any further information arising from the March 5, 2003
meeting may be provided as part of this meeting.

The agenda for the PAAWG meeting should be developed by the Region of
Region of Peel (B.Korah). ‘ Peel

11.0 PUBLIC INFORMATION CENTRE: MARCH 27, 2003
B.Korah noted that the Mayfield High School is available for the

Public Information Centre. This space will be available between
4:30 PM and 9:30 PM, in the cafeteria.
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The actual Open House session will be between 6:00 PM and
9:00 PM.

Advertisement for the Open House will be provided to B.Korah, by
Stantec, at least two weeks in advance of the Open House. B.Korah
will arrange for placement of the advertisement in the local
newspaper.

The contact at the Mayfield High School is Susan Morrison (Vice
Principal), at 905-846-6060, ext. 309.

The information package for the Open House is to be provided by
March 17, 2003, to B.Korah for review.

12.0 SUMMARY OF ACTION ITEMS

Additional documents to be provided by Region of Peel to Stantec,
including ‘Highway 410 Preliminary Design Study, copy of signage for
EA study to be provided on-site, etc.

The Sensitivity Analysis for the Caledon Transportation Needs Study
is to be provided to iTRANS by the CTNS Committee (N.Siddiqui).

A CD incorporating the Airport Road/Mayfield Road design by Giffels
is to be provided to Stantec by B.Korah.

Information on transit in the Caledon area is to be provided to Stantec
by the Region of Peel. P.Rowe noted that a consistent approach to
transit is required on the Mayfield corridor.

A copy of the Traffic Impact Study for the Mayfield High School is to
be provided to Stantec by E.Gillon.

A copy of the report to Council, with respect to the agreement
execution, will be provided to Stantec.

B.Korah will check the width of double left “receiving” lanes and
provide the criteria to Stantec (Stantec suggested that normal
receiving lane widths are approximately 4.6 m).

It was agreed that iTRANS will provide a table outlining the Timing of
Intersection Improvements.

It was agreed that the CTNS study, its schedule, and the overall
impact on the Mayfield Class EA should be on the agenda for the
March 5, 2003 meeting, involving Caledon and Brampton.

Stantec/ - -

Region of
- Peel

Stantec

Region of
Peel

Region of
Peel

Region of
Peel

Region of
Peel
Region of

Peel

Region of
Peel

Region of
Peel

iTRANS

Region of
Peel



Stantec

MEETING NOTES
February 26, 2003
Page 18 of 18

Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

M.McLeod will request the CTNS Committee to provide a list of M.MclLeod
milestone dates on the CTNS Study.

An agenda for the March 5, 2003 meeting should-be provided by the Region of
Region of Peel (B.Korah). Peel
The agenda for the PAAWG meeting should be developed by the Region of
Region of Peel (B.Korah). Peel
Advertisement for the Open House will be provided to B.Korah, by Stantec/
Stantec, at least two weeks in advance of the Open House. B.Korah Region of
will arrange for placement of the advertisement in the local Peel
newspaper.

The information package for the Open House is to be provided by Stantec

March 17, 2003, to B.Korah for review.
The meeting adjourned at 5:30 PM.
The foregoing is considered to be a true and accurate record of all items discussed.

If any discrepancies or inconsistencies are noted, please contact the writer
immediately.

STANTEC CONSULTING LTD.

G. E. Leveck, P.Eng.

Vice President, Transportation
gleveck@stantec.com
Attachment

1 v:\01602\active\60210370\desIgn\correspondence\min_b26-03_Im_60210370.doc
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Meeting Notes'

MAYFIELD ROAD, HEART LAKE ROAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

CITY OF BRAMPTON WARDS 2 AND 10,

TOWN OF CALEDON WARDS 2 AND 4

MEETING WITH BRAMPTON/CALEDON

REGION OF PEEL REFERENCE NO. 02-4375
602 10370/ FILE 45

Date: ' Wednesday, March 5, 2003
Place/Time: Region of Peel HQ, Brampton Room / 1:30 PM
Attendees:  Tim Manley, Town of Caledon (tmanley@town.caledon.on.ca)

Karl Lin, City of Brampton (karl.lin@city.brampton.on.ca)

Colin Sizer, City of Brampton (colin.sizer@city.brampton.on.ca)

Kevin Gorman, City of Brampton (kevin.gorman@city.brampton.on.ca)
Henrik Zbogar, City of Brampton (henrik.zbogar@city.brampton.on.ca)
Mike Hoy, City of Brampton (michael.hoy@city.brampton.on.ca)

Jeff Smith, Region of Peel (jeff.smith@region.peel.on.ca)

Eleanor Gillon, Region of Peel (eleanor.gillon@region.peel.on.ca)
Margie Chung, Region of Peel (chungm@region.peel.on.ca)

Michael Hynes, Region of Peel (hynesm@region.peel.on.ca)

Brian Hudson, Region of Peel (hudsonb@region.peel.on.ca)

Greig Bumstead, Region of Peel (bumsteadg@region.peel.on.ca)
Murray MclLeod, Region of Peel (murray.mcleod@region.peel.on.ca)
Philip Rowe, Region of Peel (rowep@region.peel.on.ca)

Binu Korah, Region of Peel (korahb@region.peel.on.ca)

Damian Albanese, Region of Peel (part time attendance)

Carl Wong, iTRANS Consulting (cwong@itransconsulting.com)
Martin Goorts, Stantec Consulting Ltd. (mgoorts@stantec.com)
Garry Leveck, Stantec Consulting Ltd. (gleveck@stantec.com)
Dave Hallman, Stantec Consulting Ltd. (dhallman@stantec.com)

Distribution: Attendees
Dean Kemper, MTO (dean.kemper@mto.gov.on.ca)

item: Action:
1.0 REVIEW OF PROJECT
P.Rowe gave a general overview of the project as follows:

= The project is proceeding as a Schedule ‘C’ Class EA.
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

= The purpose of the project.is to look at required improvements on
Mayfield Road between Heart Lake Road and Airport Road.

= Stantec Consulting is the Region of Peel’s Consulting Engineer
for the project.

» Construction for this section of road is currently not scheduled for
several years, however, the outcome of this study will help
determine construction timing.

= Schedule for the project is to complete the Public Information
Centres before the summer, and to file the ESR before the end of
2003.

P.Rowe indicated that the purpose of the meeting with municipal staff
is to provide them with information, scheduling, etc. for the project
such that municipal comments and concerns can be obtained and
incorporated into the study. Although comments and concerns
expressed at the meeting will be recorded and used for the study, the
municipalities will be requested to provide written comments within
two weeks of this meeting, such that they can be officially
documented and addressed as part of the final alternative for the
study.

P.Rowe also reviewed an information sheet (attached) which outlines
various requirements of the project. Included with the information
sheet is a key plan and a copy of the Notice of Study ‘
Commencement for the project. It was noted that Item 2 on the
information sheet contains items that may be required from the
municipalities. These include Official Plan items, road improvement
priority studies, surface transit routes, traffic studies, cycling policies,
trail studies, traffic signs, pedestrian crossings, and Plans of
Subdivision in the vicinity of the project.

City of Brampton noted that they are developing a Brampton
Streetscaping Master Plan, and that these items should be
incorporated into the study. It was noted that the Mayfield Road
study is not a final design process, but streetscaping issues will be
incorporated into the development of alternatives.

It was also noted that land requirements are an important issue for
this project, as Mayfield Road is designated as a 50 m right-of-way,
and any widening of Mayfield Road will require acquisition of private
property.

Contact with the TRCA, utilities, and other agencies, etc. will be
made separate from this forum of municipal staff.
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In summary, it was explained that the Class EA process is not a final
design process, but sets up the framework for final design when it is
to proceed.

2.0  HIGHWAY 410 / MAYFIELD ROAD INTERCHANGE

The Region of Peel and the MTO are entering into an agreement
regarding the construction of Highway 410. This agreement indicates
that estimated time of construction completion for Highway 410 is
2007. Region of Peel has signed this agreement, and it has been
sent to MTO for signing.

The Highway 410 interchange is contained within this project limits
(between Heart Lake Road and Dixie Road). The Mayfield Road
bridge over Highway 410 is currently proposed to be six lanes wide.

3.0 CALEDON TRANSPORTATION NEEDS STUDY

The Town of Caledon is proceeding with the Caledon Transportation
Needs Study, which is to feed into the consolidation of the Peel
Master Transportation Plan, along with the Brampton and
Mississauga Transportation Plans. This Needs Study is in its initial
stage. Consultants will be hired soon for the study and completed
within approximately 7 to 10 months.

The Region of Peel will be proceeding with the Mayfield Road EA, but
will likely not file the EA until the Caledon Transportation Needs
Study (CTNS) is completed, to ensure findings of both studies are in
agreement. T.Manley indicated that the study is a strategic overview
of areas in Caledon and should be completed by the end of the year.
It is therefore proposed that the Mayfield Road Class EA can be filed
before the end of 2003 once the findings of the CTNS are known.

4.0 REVIEW OF PRELIMINARY DRAWINGS

Preliminary drawings developed by Stantec, based on the findings of
the study to date, were reviewed by M.Goorts. It was noted that the
existing right-of-way varies from between 25 m to 40 m wide, and the
existing road is in the middle of the right-of-way. Mayfield Road is
designated as a 50 m right-of-way in the Region of Peel's Official
Plan, and the “first cut” of the design shows Mayfield Road widened
evenly on both sides.
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From Heart Lake Road to Dixie Road, a majority of the area is taken
up by the Highway 410 interchange, for which the design shown has
been provided by the MTO. It is proposed to construct the Mayfield
Road bridge over Highway 410 to six lanes initially, with ramps at the
interchange and turning lanes at both Heart Lake Road and Dixie
Road. Itis proposed to construct Mayfield Road between Heart Lake
Road and Dixie Road to the full six lanes, with curb and gutter the
entire length.

The remainder of Mayfield Road, from Dixie Road to Airport Road is
shown as four lanes of pavement with gravel shoulders and ditches,
with turning lanes at intersections. Curb and gutter is also shown at
intersections, with storm sewers to provide drainage at the
intersections. Preliminary design of the grading limits has also been
developed, to get an idea of property requirements for this stage.

Several existing utilities will be impacted by the widening, including
Hydro, Bell, and Enbridge Gas. There are three major culverts that
will be required to be extended, and a number of road culverts that
will be replaced or extended.

it was also noted that the Mayfield Road/Airport Road intersection
has been addressed in the completed Region of Peel Airport Road
Class EA, and Giffels Consultants are proposing to construct this
intersection as part of a Region of Peel contract in 2003. The
proposed “Giffels” design is indicated on the preliminary plans.

A number of comments were generated as a result of the review of
the preliminary plans. These comments are summarized as follows:

= T.Manley to check if Giffels/Region are including the Town of
Caledon/Tullamore Streetscaping Design Guidelines into the
design of the Airport Road/Mayfield Road intersection.

* Brampton Transit indicated that they currently have six to eight
buses per day accessing the Mayfield Secondary School.
Brampton Transit would like to investigate installing transit stops
along Mayfield Road. Brampton Transit also indicated their buses
enter the Mayfield Secondary School property to drop off and pick
up students, however, they cannot comment on the entrance and
exit location at the school.

Caledon
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= |t was noted that the Highway 410 will impact the environmentally
protected areas/Heart Lake Wetland Complex in the vicinity of
Mayfield Road and Heart Lake Road. The alignment has been
approved as part of the Highway 410 Class Environmental
Assessment. It was noted that the widening of Mayfield Road
outside the limits of the Highway 410 interchange should not
impact the Heart Lake Wetland Complex.

= [t was noted that the road widening in the vicinity of the Spiers
Apple Orchard between Dixie Road and Bramalea Road, will
impact their parking lot. However, moving the road widening
further to the south will likely impact the farm on the south side of

the road.
= |n correspondence for fhe previous Mayfield Road EA to the west', Stantec/
the Town of Caledon has indicated that additional widening was Peel

required to the north into the Town of Caledon due to established
subdivision on the south side of Mayfield Road. Therefore for this
project, it would be desirable for any “unequal” widening on either
side of the existing centre of road allowance be taken to the south
into the Town of Brampton. T.Manley indicated that an equal
widening on both sides of the existing centerline would be
acceptable, but if an “unequal” widening must be taken, they
request that widening to the south be explored.

= G.Leveck noted that the Region of Peel has requested Stantec to
develop some alternate six lane cross sections for both an urban
condition with curb and gutter and no shoulders, and a rural
condition with gravel shoulders and ditches. This exercise is
being undertaken to determine whether the 50 m right-of-way can
contain a six lane rural cross section.

= |t was noted that the City of Brampton is developing a Brampton
Streetscaping Design Master Plan, however, it is still in draft form.
M.Hoy will send a copy to Stantec. P.Rowe noted that the cost of
streetscaping required by the local municipalities is a significant
issue and will have to be discussed once final design is
underway.

= T.Manley noted that there is a Mayfield West Development Plan Caledon
being developed, and is currently in draft form. T.Manley to
provide a copy of this plan to Stantec.
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5.0 REVIEW OF TRAFFIC STUDY

iTRANS Consulting has prepared a Traffic Study for this project. This
study is in draft form at this point, and C.Wong of iTRANS reviewed
its findings. Attached to these minutes are a number of graphs which
were handed out to the attendees. In general, the findings of the
Traffic Study are as noted:

= Based on traffic forecasts, the first two graphs indicate that the
existing two lane section of Mayfield Road at Heart Lake Road is
currently operating over capacity. in addition, based on both the
AM peak hour and PM peak hour, all sections of Mayfield Road
between Heart Lake Road and Airport Road will need to be four
lanes wide by the year 2012. By the year 2027, Mayfield Road
between Heart Lake Road and Airport Road will also need to be

six lanes wide.

= Based on the existing road configuration and using 2012
forecasted traffic volumes, the Level of Service is predicted to be
E or F for all sections, with the exception of the section between
Bramalea Road and Torbram Road, which will be a Level of
Service D. The Region of Peel generally permits a Level of
Service deterioration to reach an LS=D before reconstruction
action is warranted at a specific location.

= Part of the scope of the Traffic Study was to determine the timing .
for the six laning of Mayfield Road at the Highway 410
interchange. The graph attached indicates that six lanes is
required on Mayfield Road at the Highway 410 interchange
sometime around 2015.

« The final chart in the hand-out indicates timing for recommended
number of lanes on Mayfield Road. It indicates that four lanes are
required on Mayfield Road between Heart Lake and Dixie Road
by the year 2006, and between Dixie Road and Airport Road
between 2010 and 2012. In addition, six lanes are required on
Mayfield Road between Heart Lake Road and Dixie Road at
approximately 2015 to 2017, and between Dixie Road and Airport
Road around 2020 to 2021. This timing for recommended
number of lanes on Mayfield Road is based on a Level of

Service D capacity.
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Based on these traffic volumes, the City of Brampton questioned
whether culverts will be upgraded to address future capacity
upgrades, as opposed to just culvert extensions. It was noted that
Stantec will be investigating the culvert's condition and capacity,
however, any future development is usually restricted to pre-
development flows and therefore, new development should not
significantly affect the existing flows. It was aiso noted that the
condition of these culverts appear to be relatively good, and there is
no intention to replace these cuiverts at this time.

A draft Traffic Report will be sent to each municipality for review
within a week of this meeting. Municipal staff are asked to review this
Traffic Study, and provide any comments by March 20, 2003, so that
any comments can be addressed prior to the March 27, 2003 PIC.

T.Manley noted that the Mayfield West Development should be taken
into the traffic study. iTRANS indicated that their traffic forecasts are
based on the Region of Peel traffic model. Region of Peel to check if
the Mayfield West Development has been included in the Region’s
traffic model. . :

6.0 REVIEW OF AGENCY COMMENTS

D.Hallman indicated that 53 letters were sent to various agencies,
and to date 17 responses have been received. Any agencies that did
not respond were sent follow-up letters in early February 2003.

D.Hallman provided highlights of significant agency comments
received to date, as follows:

MOE:

» Received standard comments with respect to groundwater,
stormwater management report, heritage, archaeological, and
environmental impacts.

Department of Fisheries and Oceans (DFO):

» DFO issues will be addressed by TRCA.

Brampton Transit:

=  Would like to provide comments regarding potential transit
facilities. This item was discussed further later in the meeting.

Stantec/
iTRANS
Brampton/
Caledon

Peel
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Caledon Planning:

= There is a Tullamore Community Secondary Plan with community
design guidelines which must be followed in the Community of
Tullamore. It was noted that Giffels Consulting is undertaking the
design and construction of the Airport Road/Mayfield Road
intersection.

= A community development plan has also been developed for the
area from Heart Lake Road to Dixie Road.

= An environmental protected area is located on the north side of

- Mayfield Road near Heart Lake Road. It was noted that this area -

is in the vicinity where MTO will be constructing the Highway 410
interchange.

= Wildlife corridors must be studied for the Heart Lake Wetiand
complex; to allow wildlife to cross Mayfield Road.

= Since the previous Mayfield Road Class EA to the west of Heart
Lake Road required additional widening to the north into the Town
of Caledon, consideration must be given to widening to the south .
for this Class EA. '

= Sidewalk, or provisions for sidewalk, must be made on the north
side of Mayfield Road.

» Heritage and archaeological resources must be identified.

Peel District School Board:

= They are very interested in improvements at the Mayﬂeld
Secondary School. '

TRCA:

» Requested to be put on formal mailing list to provide formal
comments. _

Enbl;idge Gas:

= Have a high pressure gas main throughout the project limits.
= Would like to review drawings once alternative evaluation has
been completed.

Brampton Hydro:

= Currently have overhead lines along the south side of the road.

= If relocation required, Peel should acquire right-of-way for the
hydro relocations.

= Clear zone guidelines required for pole setbacks behind new
edge of pavement.
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Ministry of Culture:

= Standard comments were received. We must advise if heritage
or archaeological resources are affected. It was noted that a
heritage and archaeological report has been done and will be
submitted to the Ministry of Cuiture.

7.0 REVIEW OF ENVIRONMENTAL INVENTORY

Natural Resource Solutions Inc. (NRSI) are acting as subconsultants
for Stantec on the environmental component of the project.
D.Hallman provided the following update on the environmental
inventory:

= Various information has been requested from the Conservation
Authority, and is expected to be received soon.

= A portion of the provincially significant Heart Lake Wetland
Complex is found south of Mayfield Road and east of Heart Lake
Road in the vicinity of the proposed Highway 410 interchange.

= A small area to the north of Mayfield Road and east of Heart Lake
Road is designated as an Environmental Constraint Policy Area
by the Town of Caledon. This area will be affected by the
proposed Highway 410 interchange.

* Redside Dace has been reported in the past at the Mayfield Road
crossing of the Humber River tributary just west of Airport Road.
Redside Dace is a nationally, provincially, and regionally
significant fish species that prefers cool, clear flowing water with
riffle pool sequences and overhanging bank vegetation. It is
designated as a threatened species due to loss of habitat and
deteriorating water quality. As a result, it is proposed to treat this
tributary as a cold water stream.

» Drainage courses in the study area are primarily grassed streams
with intermittent flows, with the exception of three tributaries to
the Humber Creek. An MNR restoration project on one of these
tributaries appears to consist of fencing to keep grazing cattle out

of the channel, some plantings, and a gate system for passing the
cattle across the creek.

* A background report prepared by the TRCA for the Etobicoke/
Mimico Creek has recommended that linkages under Mayfield
Road be incorporated into the design as appropriate.
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»  The creek crossings within the Humber River portion of the study
area will require care in terms of design and impact avoidance,
mitigation, and compensation. Impacts of extension of culverts
on fish habitat will need to be further assessed.

8.0 REVIEW OF HERITAGE/ARCHAEOLOGICAL INVENTORY

Mayer Heritage Consultants are subconsultants to Stantec,
undertaking a Stage 1 heritage and archaeological inventory.
D.Hallman reviewed the preliminary findings as follows: -

« The community of Mayfield, at the corner of Dixie Road and
Mayfield Road, had a population of approximately 50 people
approximately 125 years ago. It included a general store, post
office, blacksmith shop, hotel, and school house.

= An existing house on the north side of Mayfield Road, just east of
Dixie Road at 4524 Mayfield Road, will be impacted by road
construction, and further study on this building should be
conducted if it has to be removed. In addition, further east on

- Mayfield Road, at 4615 Mayfield Road, a concrete block house

was apparently the site of an early rural automotive garage.
Although it is set back from the road, it may be impacted by road
construction, and should be the subject of further investigation if
this is the case.

= The community of Tullamore at Airport Road and Mayfield Road
at one time had a hotel, a number of stores, post office,
blacksmith shop, a wagon shop, harness shop, and a cabinet
factory, as well as a school. There are two structures remaining
today from these earlier times that are of concern. Both are on
Airport Road, which is within the limits of the “Giffels” project..
The first is a clapboard building on the west side of Airport Road
just south of Mayfield Road, as well as a cemetery just to the
south of this building. It is assumed that Giffels have addressed
these facilities as part of their Class EA and design.

= A Stage 1 archaeological assessment has been undertaken.
Based on the fact that the settlements of Mayfield and Tullamore
are within the current study area, and that the soil and topography
were suitable for human habitation, the undisturbed portions of
the study area exhibit high potential for the discovery of pre-
contact aboriginal and Euro-Canadian archaeological resources.
Stantec will be confirming the limits of existing disturbance within
the existing right-of-way.

Stantec
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9.0 REVIEW OF GEOTECHNICAL FINDINGS

A geotechnical investigation consisting of a visual pavement survey
and borehole investigation, was undertaken by Thurber Engineering
as a subconsultant to Stantec. A total of 24 boreholes were drilled at
intervals of approximately 250 m along Mayfield Road. In addition,
existing geotechnical boreholes were reviewed and included in the

geotechnical investigation.

Boreholes found that the roadway had a base material consisting of
between 0.3 to 1.2 m of granular fill over a silty clay fill with some
sand and gravel. It was noted that there is a peat area in the vicinity
of the Highway 410 interchange. The pavement design, based on
this preliminary investigation, will be provided soon.

10.0 COMMENTS/ISSUES FOR THE MAYFIELD ROAD
CLASS EA

A number of issues were raised as a result of the information.
presented on the Mayfield Road project by Stantec/Peel. These
comments and issues are summarized as follows:

Property

= The plan, as presented to date, should be sent to Jeff Smith of
Peel Real Estate Division. J.Smith indicated that utilities should
generally be relocated to fit plans as proposed, and do not
necessarily have to be placed in their ultimate six lane location..
The utilities can be relocated when the road is widened to six
lanes, and likely at that time, development in the area will make
additional property available.

Sidewalks

= The City of Brampton noted that in addition to the Town of
Caledon requirement for sidewalk or a provision for sidewalk on
the north side of Mayfield Road throughout the project limits, the
City of Brampton would desire that sidewalk or platforms also be
included for sidewalk on the south side of Mayfield Road. It was
noted that, with the rural cross sections proposed from Dixie
Road to Airport Road, and with property purchase requirements,
sidewalk may not be able to be provided in all locations.
However, it was noted that as development proceeds, additional
property can be obtained when the need for sidewalk will be
confirmed.

" Stantec

Stantec
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Brampton Transit

Brampton Transit is proposing to be operating on the north/south
arterials, and currently have plans to provide transit facilities on
the south side of Mayfield Road.

Transit will want to discuss the opportunities for transit facilities on
the north side of Mayfield Road with the Town of Caledon.
T.Manley noted that he understands that the Town of Caledon
has no plans for transit in the near future in this area.

It was noted that Brampton Transit cuirently has buses entering
the Mayfield Secondary School parking lot in the morning and
afternoon. Stantec will be reviewing entrance configuration as
part of this study, and should discuss the entrance and exit
configuration with Mayfield Secondary School, in conjunction with
Brampton Transit.

K.Gorman of Brampton Transit is to provide detailed comments
for inclusion into the Environmental Study Report for this project,
such that they can get carried through to final design.

It is noted that the study must address impacts of transit and how
it will improve the functionality of Mayfield Road. it will include
Brampton Transit comments, but will not include final design and
final location of transit facilities as part of this study. However,
any transit comments will be noted in the study, for inclusion into
the final design.

Potential Natural Area Corridors

it was questioned whether any Potential Natural Area Corridors
are located within the Mayfield Road study area. Stantec and
Peel Planning staff are to check the Peel Official Plan and advise
regarding this issue.

Heritage and Archaeological Report

Stantec to pass on a draft copy of the heritage and archaeological
report to the Region of Peel for distribution to Caledon and
Brampton.

Brampton/
Caledon

Stantec

Brampton
~ Transit

Stantec/
Peel

Stantec
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Reference: Mayfield Road, Heart Lake Road to Airport Road, Class Environmental Assessment

Prime Agricultural Land

» [t was questioned whether prime agricultural land is being
affected by the widening. It was noted that neither OMAFRA nor
the Ministry of Municipal Affairs have responded at this point. It
was also noted that this issue should have been addressed as
part of the Peel Official Plan when the Mayfield Road right-of-way
was designated as 50 m, and significant widenings were known to

be required.
Torbram Road Reconstruction

= The City of Brampton indicated that Torbram Road, from
Countryside Drive to Mayfield Road, is scheduled for
reconstruction and widening in 2004. .The Class EA will be
started in 2003. The City of Brampton to keep Stantec/Peel
updated on the progress of this project.

11.0 PUBLIC INFORMATldN CENTRE

" The first Public Information Centre (PIC) for this project is scheduled

as follows:
= Thursday, March 27, 2003
= 6:00 PMto 9:00 PM

= Mayfield Secondary School, on the corner of Mayfield Road and
Bramalea Road.

In addition, Peel and Stantec staff will be meeting with the Peel
Agricultural Advisory Working Group (PAAWG) at their regularly
scheduled meeting on March 20, 2003. Details of the project will be
provided to this group in advance of the PIC.

12.0 BRAMPTON/CALEDON COMMENTS TO REGION OF PEEL

P.Rowe indicated that it is very important that comments be received
from both Brampton and Caledon, so that their comments can be
incorporated into the study. It is important that any comments that
they have at this time be received by March 20, 2003, so that issues
can be addressed or known for the PIC on March 27, 2003. In order
to efficiently receive and address comments from the municipalities,
each municipality should have one contact who will gather comments
and provide them to the Region of Peel. It was agreed that the City
of Brampton contact would be Peter Anderson, and the Town of
Caledon contact would be Tim Manley.

Brampton

Peel/
Stantec

Caledon/
Brampton -
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1:1000 scale drawings will be provided to the City of Brampton and Stantec
the Town of Caledon by the end of this week. It was noted that the

drawings are still being worked on and they will be stamped

“Preliminary”. P.Rowe indicated that drawings are just for our group,

and should not be given out to others, as there have been instances.

on past projects where drawings were given out and development

designs were based on preliminary drawings and not on final

drawings. Therefore, it is important that these drawings not be given

out.

The City of Brampton and Town of Caledon agreed that detailed Brampton/
comments, based on the preliminary design, will be forwarded to Caledon
B.Korah at the Region of Peel no later than March 20, 2003. B.Korah

will then pass on any comments to G.Leveck at Stantec.

13.0 OTHER BUSINESS

An agreement between Peel and MTO for the construction of the
Mayfield Road/Highway 410 interchange has been signed by the
Region of Peel, and sent to MTO for their signature.

14.0 NEXT MEETING

The date of the next meeting of the Project Team/municipalities will
be scheduled after the first PIC and before the second PIC. Notices
will be given ahead of the meeting with respect to time and location.

The meeting adjourned at 3:45 PM.

The foregoing is considered to be a true and accurate record of all items discussed.
If any discrepancies or inconsistencies are noted, please contact the writer
immediately.

STANTEC CONSULTING LTD.

%.%Léz

Dave man, P.Eng.
Managing Principal, Transportation
dhallman@stantec.com

Attachment — schedule and traffic information

| v\01602\active\60210370\design\correspondence\min_c05-03_{m_60210370_brampton&caledon.doc



Meeting Notcs

- MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14)

BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
Utility Coordination Meeting

602 10370/45

Date:

Place/Time:

Attendees:

Distribution:

Tuesday, July 29, 2003
Region of Peel, 5™ Floor Boardroom, 10:00 a.m.

Binu Korah, Region of Peel

Kathy Cater, Region of Peel

Jimmy Chong, Region of Peel

Bill Turner, Region of Peel

Vince Cina, Enbridge Consumers Gas (VINCE.CINA@enbridge.com)
Wolf Schaefer, Hydro One Erampton (wschaefer@HydroOneBrampton.com)
Marie Podnar, Bell Canada (marie.podnar@bell.ca)

Chris Steininger, Bell Canada (chris.steininger@bell. ca)

Stephen Collins, URS (stephien.collins@urscorp.com)

Robert Meyer, URS (robert.meyers@urscorp.com)

Martin Goorts, Stantec Consulting Ltd. (mgoorts@stantec.com)

Dave Hallman, Stantec Consulting Ltd. (dhallman@statnec.com)

Attendees

Philip Rowe, Region of Peel

Darryl Dimitroff, Rogers Cable (ddimitro@rci.rogers.com)
Bram Hurd, URS

Peter Wowk, URS

Item:

Action:

1.0 INTRODUCTION

» K. Cater welcomed everyone to the meeting and indicated that
obtaining comments back from the utilitizs on this Class
Environmental Assessment project is very important to ensure
that the planning process includes any utilities impacts.

It was noted that each of the utility companies will be provided

with drawings in order to assist with their review of the project to
determine potential impacts on their utilities.
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Reference: Mayfield Road Class EA (Peel Region Road #14)

2.0 PROJECT BACKGROUND

. D.Hallman indicated that the project is undergoing a Class
Environmental Assessment, and several design details have not
been determined. An initial Public Information Centre has been
held presenting the drawings as displayed at this meeting.

The next steps in the project are to meet with the Project Team
and City of Brampton prior to holding the Second Public
Information Centre, in late September early October, such that
the Class Environmental Assessment can be completed in
November of this year.

« The study limits for this Mayfield Road Class Environmental
Assessment are from Heart Lake Road to Airport Road. It was
noted that just east of Heart Lake Road there is a proposed new
interchange with Highway 410 to be constructed as part of the
MTO'’s Highway 410 extension. URS are the consultants for the
MTO and are undertaking final design for completion in early
2004. The Mayfield Road/Highway 410 interchange is under the
jurisdiction of the MTO and therefore is not included in the
Mayfield Road Class Environmental Assessment project.
However, the proposed interchange is an important component of
the Mayfield Road corridor. In addition, the Region of Peel has
hired Giffels Associates Limited to undertake final design on
Airport Road including the Mayfield Road/Airport Road
intersection.

« Timing of construction is subject to discussions between the
Region of Peel and MTO with respect to the timing of the
Highway 410 extension and the Mayfield Road interchange,
however construction could start as early as next year on the
section from Heart Lake Road to Dixic Road. The remaining
sections of Mayfield Road between Dixie Road and Airport Road
are in subsequent years up to approximately 2012. .
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Reference: Mayfield Road Class EA (Peel Region Road #14)

3.0

PROPOSED ALTERNATIVES FOR MAYFIELD ROAD

One main alternative has been developed for the Class EA
project. It consists of 6 lanes with an urban section (curb and
gutter) between Heart Lake Road and Dixie Road to be
constructed in conjunction with the 8-lane Mayfield Road Bridge
over Highway 410 (3 lanes in each direction plus 2 "ramp* lanes).
From Dixie Road to Airport Road the proposed alternative is for 4
lanes with gravel shoulders, with improved turning lanes and curb
and gutter at each intersection including improvements to turning
lanes near the Mayfield Road Secondary School. There are a
number of existing culverts that must be extended including at the
branch of the Humber River where the roadway will be filled
requiring the concrete culvert to be extended significantly.

It is currently proposed to widen Mayfield Road equally on both
sides along the existing centerline. It was noted that alternatives
for the project will likely consist of curb and gutter and storm
sewers versus gravel shoulders and ditches, and potentially some
unequal widening on one side of Mayfield Road.

The drawing on display and handed out at the meeting represents
an equal widening on both sides with 6 lanes between Heart Lake
Road and Dixie Road and 4 lanes with gravel shoulders between
Dixie Road and Airport Road. The Highway 410 interchange has
been represented on the Stantec drawings as well as the
proposed improvements to the Mayfield Road/Airport Road
intersection completed by Giffels consultants. It was also noted
that the property requirements illustrated are for the ultimate 50m
road allowance. Attempts will be made to only take property
actually required for the 4-lane section between Dixie Road and
Airport Road.

40 HIGHWAY 410 INTERCHANGE

S. Collins reviewed the proposed Mayfield Road interchange with
Highway 410 as follows:

. Based on the negotiations with the Region of Peel, the bridge
carrying Mayfield Road over Highway 410 will be 8 lanes wide
to accommodate 6 lanes on Mayfield Road plus 2 “ramp”
lanes.

« The current design schedule is to have detail design
completed in early winter 2004, with construction potentially
occurring in the summer of 2004 subject to property purchase
constraints.
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Reference: Mayfield Road Class EA (Peel Regicn Road #14)

Mayfield Road at Highway 410 will be built in the existing
location of Mayfield Road, necessitating a Mayfield Road
detour on the north side of the existing Mayfield Road
alignment during construction.

« URS provided an AutoCAD disc of their proposed plans and

5.0

requested that the utility companies confirm the locations of
their plant and the impacts the Highway 410/ interchange
construction will have on their utility plants.

« The Region of Peel and MTO are still discussing cost sharing

with respect to Mayfield Road/Highway 410 interchange and
Mayfield Road construction. The Region of Peel requested
URS to provide a design with the 8-lane Mayfield Road
structure including ramp terminations, tapered to the existing
2 lanes on Mayfield Road. Stantec can then overlay this
design on the proposed 6-lane design for Mayfield Road and
determine quantities for cost sharing purposes.

. URS indicated they are currently designing Phase li of .
Highway 410, which extends is just north of Mayfield Road but

not as far west as Kennedy Road. K. Cater indicated that the
Region and MTO are discussing opening Highway 410 all at

once. The Region of Peel is concerned that if Highway 410 is
opened to Mayfield Road, then all Highway 410 traffic will use
Mayfield Road, which may not be able to handle all the traffic.

PEEL WATER/WASTE WATER ISSUES

Peel noted that the Northeast Brampton Pumping Station and
Reservoir is being expanded and several trucks are required to
access the reservoir from Mayfield Road. The current plans show
the access within the tapers of the southbound ramp to Highway
410. The Region of Peel has concerns about access for trucks
and other vehicles required to maintain and supply the pumping
station and reservoir.

J.Chong to provide URS with truck size and frequency of vehicles
using the site. URS will advise the Region of Peel whether the
full access proposed at the Northeast Brampton Reservoir and
Pumping Station will be able to accommodate these trucks.

URS will also provide J.Chong with the proposed detour plans to
accommodate the construction of the grade separation.

Utilities

URS/
Stantec

Peel

URS
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Reference: Mayfield Road Class EA (Peel Region Road #14)

Peel to provide both URS and Stantec with information on their
existing watermains on Mayfield Road. Currently there is an
existing 750 mm dia. watermain on the north side of Mayfield
Road. There is also the possibility of a new watermain

approximately 300 mm dia.) to be installed to service existing
homes along Mayfield Road. The Region of Peel staff will confirm
the need for this 300 mm dia. watermain.

6.0 UTILITY COMPANY COMMENTS

6.1

Bell

Most of Bell's existing plant is buried with a small section of aerial
plant on the south side of Mayfield near Airport Road. Bell is not
proposing any major upgrades in the next few years.

It was noted that Bell has no fibre optic cables within the project
limits.

6.2 Brampton Hydro

Hydro’s plant is predominately on the south side of Mayfield Road
with some guy and service poles on the north side.

it was noted that the MTO will be fully illuminating the Mayfield
Road/Highway 410 interchange. ‘

The Region of Peel indicated that there is probably no need to
illuminate between Dixie Road and Airport Road other than at the
intersections. However it would be desirable to relocate any
poles to accommodate future street lighting for a 6-lane section, if

possible.

Hydro indicated that a single pole line could support their long-
term plans for upgrades.

6.3 Enbridge Gas

. There is an existing 4-inch extra higjh-pressure gas main on the

south side of Mayfield Road.

Peel
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The foregoing is considered to be
If any discrepancies or inconsistencies are noted, please ¢
immediately.

There are currently no plans for any upgrades along Mayfield
Road, as they propose to feed any subdivisions in Brampton from
the south. It was noted Enbridge Gas must coordinate with the
MTO regarding encasement of their gasmains at Highway 410.

FORMAL COMMENTS FROM UTILITY COMPANIES

Based on the drawings of the proposed Mayfield Road/Highway
410 interchange provided by URS, ard the preliminary plans for
Mayfield Road provided by Stantec, e:ach utility company is
requested to review these plans and advise regarding any
impacts of both projects on their plant.

It was noted that Mayfield Road will be approximately 8 to 10
metres higher than the existing road due to the new grade
separation at Highway 410. Highway 410 will be approximately 1
to 2 metres lower than the existing ground at Mayfield Road.

The utility companies should also advise regarding the maximum
depth of fill that their plant can accommodate in the event that
additional fill must be placed over their existing plant for detour
roads and for final construction.

Each utility is also requested to provide comments and
suggestions for two alternatives for Mayfield Road:

One set of comments will be with respect to the 4 and 6 lane
sections as shown on the plans being provided. Another set of
comments should be provided with respect to an ultimate 6 lane
widening in the event that the utility relocations for the 4-lane
section can also accommodate a future alternate 6-lane section.

All utility companies are requested to provide their
comments to Stantec for Mayfield Road, and to URS for the
Highway 410 interchange, no later than Friday, September 4,
2003. This schedule will allow their comments can be
incorporated into revised plans at the second Public Information
Centre for Mayfield Road, and intc the detail design for the
Highway 410 interchange.

The meeting adjourned at 12:00 p.m.

Enbridge/
MTO

Utilities

Utilities

Utilities

Utilities

a true and accurate record of all items discussed.
ontact the writer
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STANTEC CONSULTING LTD.

Dave Hallman, P.Eng.
Managing Principle, Transportation

DH/dkr
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MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14)
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD

Project Team Meeting
602 10370/45

Date: Thursday, September 4, 2003
Place/Time: Region of Peel, 5" Floor Boardroom, 1:30 PM

Attendees:  Kathy Cater, Region of Peel
Philip Rowe, Region of Peel
Eleanor Gillon, Region of Peel
Michael Hynes, Region of Peel
Sabbir Saiyed, Region of Peel
Dave Hallman, Stantec Consulting Ltd.
Garry Leveck, Stantec Consulting Ltd.

Distribution:  Attendees
Binu Korah, Region of Peel
Jose Montouto, Region of Feel
Sean Ballaro, Region of Peal
Maureen Van Ravens, Region of Peel

Item:

1.0 PURPOSE OF THE MEETING

To update the Project Team on project activities since the last Project

Team meeting, which was March 5, 2003. Since that meeting, the
first PIC was held for this project (March 27, 2003), and the

Consuitant was directed to “slow down the project” because of the
pending Caledon Transportation Needs Study. '

2.0  STATUS OF HIGHWAY 410 EXTENSION AT MAYFIELD
ROAD

Stantec confirmed “need and justification”, based on traffic study,

capital costs and public disruption due to widening, for 6 lanes on

Mayfield Road, from Heart Lake Road to Dixie Road, immediately.
This will be a recommendation of the ESR.

Therefore, MTO has been informed that 8 lane bridge (6 through

lanes plus on/off ramp lanes) be constructad as part of Highway 410
extension. '

- Action:
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Reference: Mayfield Road Class EA (Peel Region Road #14) — Project Team Meeting

Financial cost sharing between Region and MTO has been finalized,
in principal. However, a formula for cost sharing has to be resolved.
URS (Cole Sherman) is preparing cost sharing summary. Region
(K.Cater) to contact URS to confirm that they are preparing formula/
summary. K.Cater was provided a copy of drawings for use in cost
sharing review.

MTO advised that construction to start by 2005 and be completed by
2007, subject to funding issue resolution and property acquisition.
Expropriation may be necessary. '

K.Cater expressed concern for design of access to pumping station
site, near W-S ramp at Highway 410 interchange. Stantec to contact
URS, who are reviewing design, to get a status update.

Stantec was requested by the Region to do a “Peer Review” of URS
design of access to pumping station, as an extra to the Class EA
study.

IMPORTANT NOTE:

East of Dixie Road, 6 lanes is not within the Region’s 20 year
planning horizon. Therefore, the current study is to focus only on the
future 4 lane widening need, and not illustrate any potential 6 lane
needs on Mayfield Road, from Dixie Road to Airport Road. This
need, which may involve future continuous medians, will be part of a
future Class Environmental Assessment, when the need arises.

3.0 REVIEW OF PIC NO. 1
Held Thursday, March 27, 2003, at Mayfield Secondary School.

Approximately 40 people attended, and six (6) written comment forms
were received. D.Hallman reviewed the written comments which are
attached to these minutes in summary format.

There were other verbal comments received at the PIC which were
recorded that evening. A summary of these comments are also
attached to these minutes. The following clarifications were provided
on various comments, as follows:

1. . The east-west Caledon corridor (Hwy. 413) study has no relevant
status to the Mayfield Class EA.

2. P.Rowe advises that Mrs. Livingston (verbal ltem #5) is looking
for the Region to confirm support for agricultural designation in
Caledon. This issue is beyond the Mayfield Terms of Reference.

Region of

Peel
(K.Cater)

Stantec

Stantec
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Reference: Mayfield Road Class EA (Peel Region Road #14) - Project Team Meeting

40 AGENCY COMMENTS/MUNICIPAL COMMENTS

D.Hallman reviewed agency and municipal comments received since
the last Project Team meeting and PIC No. 1. A summary of these
comments are attached to these minutes.

City of Brampton will be proceeding with a Class EA study for
widening Torbram Road, south of Mayfield Road. The project start
date is unknown, but is apparently imminent. Brampton Project
Manager is K.Lin.

Brampton has developed landscape guidelines for projects in the
City, which would include widenings like Mayfield Road.
Notwithstanding the issue of funding for such improvements, it was
agreed that Stantec should forward a set of preliminary plans for the
4 lane proposal (6 lanes Heart Lake to Dixie), plus typical cross
sections, to Brampton. Contacts are Steve Dewdney and Carl
Walish.

With respect to landscape guidelines, Mayfield Road should include
conceptual plans for landscape treatment, irrespective of who pays
and/or ability to pay. Issue of cost sharing will be dealt with between
Brampton and Region.

Region of Peel to provide Stantec with a copy of Brampton
Landscape Guidelines.

The Terms of Reference for the Caledon Transportation Needs Study
may be of assistance to Stantec. S.Saiyed to have B.Korah fax a
copy to Stantec.

It was agreed that, contrary to previous direction, Stantec should not
be instructed to wait for completion of the Caledon Study. The
Mayfield Road Class EA should proceed.

5.0 TRAFFIC STUDY

Stantec met with Peel Region to review final Traffic Study, and
Region comments, in July 2003. Minor revisions to turn lane storage
lengths were recommended.

It was noted that Carl Wong is further reviewing Airport Road EA to
confirm traffic volumes in that area.

The Region wants dedicated right turn lanes at all intersections.
Stantec has taken this into account. No channelized right turn lanes
will be provided in the 4 lane design.

Stantec

Stantec/
Region

Region
(K.Cater)

Region
(S.Saiyed/
B.Korah)

Stantec
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Reference: Mayfield Road Class EA (Peel Region Road #14) — Project Team Meeting

K.Cater requested that Region staff “sign off* on turning lane storage Region
lengths, recognizing the need to balance any minor differences (E.Gillon)
between 2012 and 2027 values, and perhaps opting for greater o
storage lengths. E.Gillon will review in-house, confirm results with

K.Cater and Stantec, and procure “sign of” by Traffic Department.

6.0 ENVIRONMENTAL INVENTORY

Report forthcoming.
Meeting to be convened with TRCA/MNR by Stantec. M.Hynes to Stantec/
. attend. : Region

7.0 ARCHAEOLOGY/HERITAGE

Archaeological: Investigations discovered nothing of significance
(ROW disturbed). Study results will be forwarded to MCC.

Heritage: A few homes close to the ROW may be of heritage
concern, and are to be investigated.

8.0 MEETING WITH BRAMPTON AND CALEDON
Scheduled for Septembef 18, 2003.

Purpose: Update and final comments by runicipalities.
Stantec and Region to attend.

9.0 PICNO.2

To be scheduled in January 2004.

It is proposed that the ESR be filed in the jpublic record sometime in
March/April 2004.

10.0 OTHER BUSINESS

P.Rowe to provide Stantec with a copy of I=ast-West Corridor Study Region
(Caledon) Terms of Reference, for information. (P.Rowe)
B.Korah to provide Stantec with a copy of Region’s DC Bylaw Region
information. (B.Korah)

11.0 NEXT MEETING

Date not set.
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Reference: Mayfield Road Class EA (Peel Region Road #14) — Project Team Meeting

The meeting adjourned at 3:30 PM.

The foregoing is considered to be a true arid accurate record of all items discussed.
If any discrepancies or inconsistencies are noted, please contact the writer
immediately. »

STANTEC CONSULTING LTD.

LOyjtt

Garry E. Leveck, P. Eng.
Project Manager, Transportation

v:\01602\active\60210370\design\correspondence\min_i04-03_Im_602 10370 ptm.doc
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MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14),
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

602 10370/ FILE 45

Date: Thursday, October 30, 2003."
Place/Time: Mississauga Room, Region

Attendees: Kathy Cater, Region of P
Philip Rowe, Region of
Binu Korah, Region of
Eleanor Gillon, Region §
Damian Jamroz, Regjio
Joe Gallagher, Region of
Tim Manley, Town of
Pete Anderson, Clty 0
John McMahon, ;

an Ravens, Region of Peel
, City of Brampton

Steve Campbell, Town of Caledon

Action:

TRODUCTION AND PURPOSE OF MEETING

The Mayfield Road project has essentially been on hold over the
summer. The first PIC was held in late March 2003, and the second
PIC is scheduled for January 2003, with the ESR finalized after the
second PIC.
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Reference: MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14),
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

P.Rowe added that City of Brampton and Town of Caledon staff
received a recent drawing of the design concept (preferred) a few
weeks ago. The purpose of this meetlng is to recelve feedb k fror

second PIC, or after the ESR is presented.
2.0 REVIEW OF PREVIOUS MINUTES (

D.Hallman briefly reviewed some of the actio
previous meeting minutes, as follows:

naster Brampton

Dixre Road to Alrport Road, and with the
rements, sidewalk may not be able to be
wever, it was noted that as

dsi additional property can be obtained when

mpton Transit was to provide detailed comments Brampton
3to the Environmental Study Report. To date, no
ments have been received from Brampton Transit.

for mclusu
' detalled ‘
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Reference: MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14),
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

» Peel and Stantec staff met with the Peel Agriculture and Advisory
Working-Group (PAAWG) on March 20, 2003 prior to the first PIC
In general, comments were related to providing a wider p&
shoulder and rollover curb in curbed areas to accommqégate
equipment on the road. In addition, they reqe
locations for farm entrances be shown on &
However, the Region of Peel indicated t
as part of the ESR, and will have to be |
basis.

3.0 DRAWING REVIEW

Stantec reviewed the drawings and the pra
highlighting the following issues.

3.1 Mayfield High School Acces
Two options were presented off; Her tion_

showing the high school accés
configuration, and one op "

Peél

Stantec/Peel

cMahn

that there is a Subwatershed study underway
for Humber

bthe Region of Peel, which may impact some of
d with the creek crossing for Mayfield Road.

2 ﬁﬁ.j
pange with Mayfield Road is considered to be end of the ramp
minals for the interchange.

34 Pedestl;ians

City of Brampton staff questioned whether the 5.0 m wide boulevard Brampton
shown behind the curb between Dixie Road and Mayfield Road will

be sufficient for sidewalks. The need for sidewalk must be reviewed

by the City of Brampton.
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BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

-the various issues associated with the Highw 3

4.0 HIGHWAY 410 INTERCHANGE AT MAYFIELD ROAD

associated with the interchange are the respg asibili
was agreed that Stantec/Peel would come |
the widening, and describe in words as to thg
and/or shade the drawings such that it is cleag

responsnbllltles :
S3FE spon5|ble for

Highway 410 construction such that
Mayfield Road as a “tee” intersectig

and discussions will have to take place k@
noted

Peel
aéeess to fields. B.Korah WI|| sr'hedule another meeting wnth
)ngﬁ?‘ G to review final comments before PIC #2.
was also noted that Region Traffic will advise of any concerns , Peel

with a mountable curb.

p
2,
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“Reference: MAYFIELD ROAD CLASS EA (PEEL. REGION ROAD #14),

BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

6.0 UTILITY COORDINATION MEETING

It was noted that a Utility Coordination Meeting was held on 4
2003. Attendees included representatives; from all the utiliti

interchange for the MTO.
The following comments have been receive

Bell

Road, but have no plans for upgrades unti &
south) proceeds further.

Enbridge Gas

Enbridge Gas indicated that t 1€
a high pressure gas main. H@w
proposed at this time. They:

or lines along Mayﬁeld Road, predominantly

»,‘:J,e 10}
Sl o icated that any relocations would be

jCated that the Caledon Transportation Needs Study is
iand Bill O'Brian of Paradigm is Project Manager for the

- Itis expected that the study will be complete in February
nd is being done jointly with the Region of Peel.

o
.2 Mayfield Road Traffic Study

It was noted that the Traffic Study for this project, completed by
iTRANS on behalf of Stantec, has been completed and updated
based on comments from the Region of Peel Traffic Department.
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Reference: MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14),
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

City of Brampton noted that they are undertaking a Transit and Stantec/
Transportation Master Plan for Brampton, and Marshall Macklin : ‘iITRANS
Monaghan (MMM), who are the Consultants, should be conta
iTRANS to ensure the compatibility of the studies. The cony
MMM is Jim Gough. Region of Peel advisied thatf
differences between the two traffic studies willg
Road project.

8.0 ENVIRONMENTAL INVENTORY

The environmental inventory completed by
Solutlons Inc. (NRSI) on behalf of Stantev is k

lesser extent. In additio
in these creeks in the

yAlias*been completed by Mayer
tec. There are two structures belng

of Dixie Roac, and may be impacted when
ieged to six lanes. Mayer Heritage also indicated
edvareas have a high potential for archaeological
f‘ subject to a Stage 2 archaeologlcal mventory

i ~.".~wa},

&

that any undit
finds, and : f iy

he following work must be completed by Stantec prior to the next

" PIC:

= Complete the natural environment inventory and meet with Stantec/Peel
TRCA/MNR.

= Complete stormwater management details and show on the Stantec
drawings.
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Reference: MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14),
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

= Meet with the Peel Agncultural Advisory Working Group before .  Stantec/Peel
the next PIC. ~

= Meet with the MTO prior to the next PIC. Stantec/Peel

review modifications to the turn lanes o
the entrances/on-site circulation.

receive one copy of information.
“bullet point” background informat

12.0 SUMMARY OF ACEION ITEMS/RESULTING FROM THIS
MEETING ‘

ajf{% for MMM to Stantec. ‘Brampton

Property and Traffic staff to Stantec/Peel

g with TRCA and MNR. Stantec
geting with the MTO. . Stantec

regarding next meeting with the PAAWG Peel

provide Stantec with the draft City of Brampton Peel/Stantec

antec to forward copies of the iTRANS Traffic Study to Caledon Stantec
and Brampton.

Stantec = Stantec to forward a copy of the afchaeological report to the Stantec

Region, who will pass a copy onto T.Manley of Caledon.
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Reference: MAYFIELD ROAD CLASS EA (PEEL REGION ROAD #14),
BETWEEN HEART LAKE ROAD AND AIRPORT ROAD
PROJECT COORDINATION MEETING

'\ b

= Stantec to provide a schedule outl'ining the work that must be ~ Stantec
completed up to filing of the ESR. It was noted that the ESR
would be completed approximately tvvo months after the £

= Itwas noted that the next PIC meeting date !
2004. B.Korah to arrange to reserve the NAY
School cafeteria for the PIC and to place,
newspaper.

= Senior management and Council will be
Thursday, January 22, 2004.

13.0 NEXT MEETING
It was decided that the next meeting

scheduled at this time. Another megé
required. ¢

If any dlscrepan0|es al b , please contact the writer
|mmed|ately i
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Meeting Notes ’

MAYFIELD ROAD, HEART LAKE ROAL TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

REGION OF PEEL REFERENCE NO. 02-4375
602 10370/ FILE 45

Date: November 5, 2003
Place/Time: Commissioners Boardroom, Region of Peel 4™ Floor, 11:30 AM
Attendees: Phiiip Rowe, Region of Peel

Binu Korah, Region of Peel

Maureen Van Ravens, Region of Peel
Damian Jamroz, Regjion of Peel

Sean Ballaro, Region of Peel

Eleanor Gillon, Region of Peel

J. Gallagher, Region of Peel

Martin Goorts, Stantec Consulting Ltd.
Dave Hallman, Stantec Consulting Ltd.

Distribution: Attendees

Item: : Action:

1.0 PURPOSE OF MEETING

The purpose of the meeting is to review various traffic issues and
property issues associated with the preliminary design for the
Mayfield Road Class EA from Heart Lake Road to Airport Road.

2.0 TRAFFIC COMMENTS FROM E.GILLON DATED
NOVEMBER 3, 2003

The following items document the discussion regarding the e-mail
and comments from E.Gillon.

= Stantec previously provided E.Gillon with information regarding Peel
the turning radius for WB-15 vehicles. E.Gillon noted that all '
turning radii are satisfactory. E.Gillor to advise of this in writing.

= It was noted that the design speed is based on the existing
posted speed, except between Torbram Road and Airport Road
where 90 km/hour design speed was used based on an
80 km/hour posted speed. This 10 krn/hour difference was as
approved early on in the project to minimize any impacts on
private property and culverts.
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Reference: MAYFIELD ROAD, HEART LAKE RCOAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

* It was agreed that the requirements for tapers from the TAC }
manual are acceptable for design. As a result, a 70 m taper for a
right turn lane with a 100 km/hour design speed is acceptable.

* The survey for the side roads only went 200 m on either side of
Mayfield Road. The required storage lanes and tapers on the
side roads cannot be shown as they exceed this 200 m limit.
Stantec to extend the survey limits on Dixie Road, to take into
account the additional taper lengths since Dixie Road is a
Regional Road. For the other side roads under the jurisdiction of
the City of Brampton and Town of Caledon, the storage lengths
and taper requirements will be listed on the drawings, but the
survey limits and design drawings need not be extended.

* The southbound right turn lane at Mayfield Road and Bramalea
Road was drawn as 40 m but labeled as 35 m. Stantec to revise
the drawing to be labeled 40 m.

3.0 TURN LANES AT SPIERS APPLE. ORCHARD

Stantec has illustrated an option to show a left turn lane and aright
lane on Mayfield Road at the main Spiers Apple Orchard entrance, as
a result of comments made at PIC #1. Stantec has not undertaken a
traffic study to determine exact storage lengths for this left turn lane.
It was also noted that traffic congestion at the Spiers Apple Orchard
is seasonal, usually during the fall period.

The original design shown on the drawings indicated a four lane
section with gravel shoulders and ditches. However, the installation
of ditches will impact an internal road on the Spiers Apple Orchard
property.

It was agreed that the right turn lane is not required, and should be
removed from the drawing.

Stantec to revise the drawing to show the alternative for a left-turn
lane only, with curb and gutter on both sides of the road, to minimize

property impacts. Storm sewers installed in this location will outlet to
a ditch.

The drawings should also illustrate another alternative of four lanes
without a turning lane, with curb and gutter.

It was noted that the Traffic staff can live with both options (i.e. with

or without turn lanes).

Stantec

Stantec

Stantec

Stantec

Stantec
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Reference: MAYFIELD ROAD, HEART LAKE RCAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

Since the widening of Mayfield Road will require property from the Stantec
Spiers Apple Orchard, it will be noted on the drawing that the

construction of the turn lanes and final details will be determined

during detailed design and be subject to obtaining appropriate

property from the Spiers Apple Orchard.

4.0 MAYFIELD SECONDARY SCHOOL

Due to the location of the entrance to the Mayfield Secondary School,
the required storage of 100 m for the westbound left turn lane at
Bramalea Road could not be obtained. By installing a 60 m
westbound left turn lane at Bramalea Road, a left turn lane into
Mayfield School can be accommodated. T herefore, an alternative
design showing the main entrance at the School's easterly entrance
has been developed by Stantec. However, this alternative will
significantly change on-site circulation at the Mayfield Secondary
School. The alternative includes realigning the entrance to the
greenhouse property on the south side of the road to line up with the
easterly Mayfield Secondary School entrance. It is also possible that
this revised intersection can be signalized at some point in the future.

S.Ballaro noted that the current entrance configuration and turn lanes Peel
on Mayfield Road is the resulit of at least two or three iterations in
order for the on-site circulation to work acceptably. S.Ballaro
recommended that a meeting be set up with the School Board and
the Principal to discuss the alternatives. S.Ballaro to try and setup a
meeting within the next few weeks to discuss the potential impacts of
the alternative on the school on-site circulation. It was noted that it
would be preferable to obtain the appropriate storage for the
westbound left turn lane at Bramalea Road, however, due to the
extensive discussions and agreements in place with the Mayfield
Secondary School for the existing configuration, that the 60 m
storage on Mayfield Road could be acceptable.

5.0 MAYFIELD GARDEN CENTRE

A few hundred metres east of the easterly Mayfield Secondary
School entrance, the Mayfield Garden Centre has an entrance on the
south side of Mayfield Road. If a left turn lane is provided for the
greenhouse centre opposite the Mayfield Secondary School entrance
as a result of the implementation of the alternative entrance at the
secondary school, the Region of Peel will consider extending the
widening for the left turn lane to provide a left turn lane at the
Mayfield Garden Centre to the east.
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MEETING NOTES
November 5, 2003
Page 4 of 4

Reference: MAYFIELD ROAD, HEART LAKE ROAD TO AIRPORT ROAD
CLASS ENVIRONMENTAL ASSESSMENT

6.0 PROPERTY ISSUES

The drawings were reviewed showing shaded areas for property
requirements. The property requirements have been established
based on a straight line incorporating all the disturbed areas required
for installing the ditches and backslopes fcr the widened Mayfield
Road. J.Gallagher reviewed the drawings and agreed that the
property requirements as shown are acceptable. It was noted that
the required property should be appropriate for any utility relocations
to be undertaken for the four lane widening.

The meeting adjourned at 1:30 PM.
The foregoing is considered to be a true and accurate record of all items discussed.

If any discrepancies or inconsistencies are: noted, please contact the writer
immediately.

'STANTEC CONSULTING LTD.

)l

Davé Héflmah, P.Eng.
Managing Principal, Transportation
dhallman@stantec.com

Im v:\01602\active\60210370\design\ pondence\min_k05-03_Im_60210370.doc
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MAYFIELD ROAD CLASS EA
HEART LAKE ROAD TO AIRPORT ROAD
REGION OF PEEL

MEETING WITH MAYFIELD SECONDARY SCHOOL/PEEL DISTRICT SCHOOL
BOARD

602 10370 / FILE 45

Date: Wednesday, December 3, 2003
Place/Time: Mayfield Secondary School Conference Room / 9:30 AM
Attendees: Philip Rowe, Region cf Peel

Eleanor Gillon, Region of Peel

Damien Jamroz, Region of Peel

Bruce Parrack, Mayfield Secondary School Principal GoS- 396" 606
Michael Arruda, Peel District School Board

Jaspal Gill, Peel District School Board

Martin Goorts, Stantec: Consulting Ltd.

Dave Hallman, Stantec Consulting Ltd.

Distribution: Attendees
Sean Ballaro, Region of Peel

LA
NS
C .

Item: Action:

1.0 INTRODUCTION OF PROJECT

P.Rowe provided background regarding the Mayfield Road Class EA.
The background information is summarized in the Public Information
Centre #1 (PIC#1) information package and PIC#1 Notice, which was
provided to the Mayfield Secondary School and School Board
representatives at the meeting.

P.Rowe indicated that from Heart Lake Road to Dixie Road, Mayfield
Road is scheduled to be six lanes wide with curb and gutter. This
area to include the new Highway 410 interchange. From Dixie Road
to Airport Road, including in front of the Mayfield Secondary School,
Mayfield Road is proposed to be four lanes; wide with gravel
shoulders and ditches, except in front of the High School where some
curb and gutter is included east of Bramalea Road. The timing for
the Class EA project is to have the second and final Public
Information Centre on January 27, 2004 (at Mayfield Secondary
School), and file the project under the Class EA process in
March/April 2004.
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Reference: MAYFIELD ROAD CLASS EA - HEART LAKE ROAD TO AIRPORT ROAD :
MEETING WITH MAYFIELD SECONDARY SCHOOL/PEEL DISTRICT SCHOOL
BOARD

The purpose of the meeting is to discuss potential changes to the
Mayfield Secondary School access on Mayfield Road. It was noted
that no final decisions have been made on the project. The
discussion at this meeting will assist the Project Committee in
finalizing the recommended solution for Mayfield Road.

it was noted that construction is currently scheduled by the Region of
Peel's Road Program to start in 2005/2006 for Mayfield Road
between Heart Lake Road and Dixie Road. From Dixie Road to
Airport Road, construction will be staged in the period 2008 to 2010.
Any future construction timing will be subject to budget constraints
and other issues.

2.0 REVIEW OF ALTERNATE ACCESS ARRANGEMENTS FOR
MAYFIELD SECONDARY SCHOOL

D.Hallman reviewed alternatives for Mayfield Road in front of the
Mayfield Secondary School as they impact access to the school as
follows.

2.1 Maintaining Existing Accesses and Traffic Flows Onto
Mayfield Road

This alternative is very similar to the “4 lane” alternative shown at
PIC#1.

It maintains both the eastern and western accesses from Mayfield
Secondary School to Mayfield Road, inclucling maintaining the
western access as an entrance only, and the eastern access as an
exit only. It also maintains the westbound right turn lane and
eastbound left turn lane on Mayfield Road at the western entrance.

One problem with this alternative is that it does not provide sufficient
westbound left turn lane storage length (according to normal design
criteria) on Mayfield Road at Bramalea Road, to meet future traffic
volumes.

2.2 Western Access as a Right-In/Right-Out Only Access and
Eastern Driveway as a Full Movement Access

This alternative includes a median on Mayfield Road from Bramalea
Road to just west of the eastern access. This will block any left turn
movements at the western Mayfield Secondary School entrance,
making it a right-in/right-out access only.
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Reference: MAYFIELD ROAD CLASS EA - HEART LAKE ROAD TO AIRPORT ROAD
MEETING WITH MAYFIELD SECONDARY SCHOOL/PEEL DISTRICT SCHOOL
BOARD

The eastern access would allow full entrance and exit movements,
including an eastbound left turn lane on Mayfield Road. At this
access point, the access to the nursery on the south side of Mayfield
Road would have to be realigned to match this intersection at the
Mayfield Secondary School eastern entrance.

It was noted that the full access at the eastern entrance could
potentially be signalized at some point in the future. However, no
signals are warranted nor are proposed as part of this project.

Opportunities to realign the access of the nursery on the south side of
Mayfield Road with the Mayfield Secondary School eastern access
would be subject to site plan applications by the property owners.

This alternative provides the appropriate amount of westbound left
turn lane storage at Bramalea Road for the efficient operation of the
Mayfield/Bramalea intersection (according to standard design
criteria).

3.0 REVEW OF OPERATIONS OF ON-SITE CIRCULATION OF
MAYFIELD SECONDARY SCHOOL

Bruce Parrack reviewed the existing vehicle operation and circulation
at Mayfield Secondary School as follows:

e No cars park in the large lot immediately north of Mayfield Road.
This lot is used exclusively for bus parking/pick-up and drop-off,
as well as a kiss-and-ride area for parents/students.

e Cars are allowed to enter the western entrance on Mayfield Road
in the morning to park east of the main school building, north of
the bus parking lot. Partway through the morning, the driveway
north of the bus parking lot on the east side of the school is gated,
such that cars are not allowed to exit onto Mayfield Road or
access the car parking from Mayfield Foad. All cars must exit via
the north side of the school out onto Bramalea Road. This
prevents conflicts between cars and students entering and exiting

-buses in the bus parking lot.
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Reference: MAYFIELD ROAD CLASS EA - HEART LAKE ROAD TO AIRPORT ROAD
MEETING WITH MAYFIELD SECONDARY SCHOOL/PEEL DISTRICT SCHOOL
BOARD

¢ The main reason for the current configuration of the parking lots
and entrances and accesses is to minimize on-site conflicts
between vehicles, students, and buses. It was noted that this
results in all cars using the single Bramalea Road exit. It is
estimated that approximately 150 to 200 cars use each of the
Bramalea entrance and the Mayfield entrance each morning. It
was also noted that the parking lot on the west and south side of
the school also must use the Bramalea Road entrance.

e |tis estimated that 40 to 45 full sized school buses and
approximately 10 Brampton Transit busies use the bus parking lot
in the morning and the afternoon.

e Mayfield Secondary School is a specialty school serving the
northern part of the Region of Peel, with very little local or
pedestrian traffic. Since students come from a very large area,
bus operations and cars will be an on-going issue. Bruce Parrack
also indicated that ideally, sidewalks could be located on Mayfield
Road and Bramalea Road to address an area for student
smokers and “illegal” student drop-off. Peel noted that sidewalks
are the responsibility of the local municipalities, and no sidewalks
are proposed at this time on either Mayfield Road or Bramalea
Road other than potentially a small area of sidewalk in the
immediate area of the intersection.

4.0 DISCUSSION RéGARDING ALTERNATIVES

It was noted that without some major modifications or changes to on-
site circulation (i.e. relocation of car parking areas, expanded car
parking areas, a new entrance onto Bramalea Road, and/or
expansion of Mayfield Secondary School property to allow for
expanded or relocated parking lots), that the second alternative with
a median on Mayfield Road and allowing full movement access for
the eastern entrance, would not meet the circulation and safety
issues associated with the school.

It was thought that the original alternative maintaining the western
access as an entrance only and the eastern access as an exit only
will work best. It was noted that it may be more difficult for buses to
make turning movements to and from both accesses when the road
is widened, since there will be two additional lanes of traffic to cross. .
This may also impact the existing left turn into the school as
eastbound vehicles may queue in front of the left turn lane into the
school.
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Reference: MAYFIELD ROAD CLASS EA - HEART LAKE ROAD TO AIRPORT ROAD
MEETING WITH MAYFIELD SECONDARY SCHOOL/PEEL DISTRICT SCHOOL
BOARD

Bruce Parrack indicated that the original alternative appears best,

however, a signal at the east entrance could enhance the access
operation since traffic on Mayfield Road often stops for the school
buses to exit the property in the afternoon.

Peel and Stantec will review the issue regarding the accesses, and Stantec/
provide Mayfield Secondary School and Peel District School Board Peel
with information regarding the preferred alternative prior to the next

PIC scheduled for January 27, 2004 at the Mayfield Secondary

School.

5.0 NEXT MEETING

A meeting was tentatively scheduled for Thursday, January 8, 2004,
from 10:00 AM to 12:00 PM at the Mayfield Secondary School, to

.discuss additional issues prior to the next PIC. The meeting will only

be held if further discussion is deemed necessary.

The meeting adjourned at 11:15 AM.

The foregbing is considered to be a true arid accurate record of all items discussed.
If any discrepancies or inconsistencies are noted, please contact the writer
immediately.

STANTEC CONSULTING LTD.

Dave ﬂa/man P.Eng.

Managing Principal, Transportation
dhallman@stantec.com

dh w:\active\60210370\design\correspondence\min_}03-03_Im_mayfleld secontlary school.doc



Meeting Nokes

MAYFIELD ROAD CLASS EA,
HEART LAKE ROAD TO AIRPORT ROAD, REGION OF PEEL

MEETING WITH TRCA/MNR
602 10370 / FILE 45

Date: Thursday, December 4, 2003

Place/Time: Highland Room, TRCA Offices, 5 Shoreham Drive, Downsview/
- 1:30 PM

Attendees: Jackie Burkhart, MNR
Suzanne Bevan, TRCA
Noah Gaetz, TRCA
Steve Hollingworth, TRCA
Philip Rowe, Region of Peel
Jennifer Wright, NRSI
Steve Brown, Stantec Consulting Ltd.
Martin Goorts, Stantec Consulting Ltd.
Dave Hallman, Stantec Consulting Ltd.

Distribution: Attendees
June Murphy, TRCA

Item: Action:
1.0 PURPOSE OF MEETING

D.Hallman advised that the purpose of the meeting is to review the
natural environment and stormwater management investigations
completed to date for the project, and to obtain input from the TRCA
and MNR prior to finalization of the Class EFA.

2.0 GENERAL REVIEW OF PROJECT

The purpose of the project is to look at alternatives to address
increased traffic flows on Mayfield Road between Heart Lake Road
and Airport Road. It was noted that the Highway 410 extension
crosses Mayfield Road just east of Heart Lake Road. Therefore, the
limits of the Highway 410/Mayfield interchange do not form part of the
Class EA, as the Highway 410 extension project has been previously
approved.
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Reference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF

PEEL - MEETING WITH TRCA/MNR

The second and final Public Information Centre for the project is
scheduled for January 27, 2004, with the ISR scheduled to be filed
in March/April 2004. Construction of the proposed improvements are
scheduled for 2005/2006 between Heart Lake Road and Dixie Road
in conjunction with the proposed Highway 410/Mayfield interchange.
The section from Dixie Road to Airport Road is not scheduled for
construction until approximately 2008 and onward, when construction
will be staged. The timing of construction will be subject to budget
deliberations by the Region of Peel.

The preferred solution is to widen Mayfield Road. The preferred
alternative at this time is to widen Mayfield Road to six lanes in
conjunction with the Highway 410 interchange between Dixie Road
and Heart Lake Road, with the widening occurring equally on both
sides of centerline of the existing Mayfield Road. The section
between Heart Lake Road and Dixie Road is proposed to be curb

.and gutter with storm sewers. From Dixie Road to Airport Road, it is

proposed to widen Mayfield Road to four lanes, with the widening
occurring equally on both sides of the existing centerline. From Dixie
Road to Airport Road, the proposed cross section is a rural cross
section, with gravel shoulders and ditches.

3.0 REVIEW OF NATURAL RESOURCE SOLUTIONS INC. DRAFT
REPORT

Natural Resource Solutions Inc. (NRSI) have prepared a draft Natural
Environment Technical Report on behalf of Stantec for this project. It
has been written as a “stand alone” report, and will form part of the
appendices of the Environmental Study Report.

J.Wright highlighted some of the findings of their study, as follows.

 The Provincially Significant Heart Lake Wetland Complex is within
the study area, however, it is entirely within the area impacted by
the Highway 410 interchange with Mayfield Road. Therefore,
there are no impacts to the Heart Lake Wetland Complex as a

result of the Mayfield Road improvements forming part of this
Class EA.

¢ There are no significant wildlife species found within the area of
the proposed road widening.
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Reference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF
PEEL - MEETING WITH TRCA/MNR

e Tributaries of Etobicoke Creek and West Humber River
Watersheds are intermittent streams, with the exception of
Creeks 7, 10 and 11 which are permanent. The remaining eight
tributaries have no direct fish habitat value, and are not
considered to be significant nor highly sensitive aquatic
environments.

e Two tributaries of the West Humber River are ecologically
functioning headwater reaches. One is; cool water habitat
(Creek 10), based on temperature moriitoring and fish community
sampling, and Creek 7 has cool water potential with historical
occurrences of brook trout. Both creeks have the potential for
redside dace, due to existing habitat conditions and historical
occurrences. It is considered sensitive in terms of the level of
protection for the existing habitat features.

¢ N.Gaetz to undertake a field visit, to review the creeks and to TRCA
provide information regarding permit impacts for each of the
creeks.

e |t was noted that the smaller culverts 'are being looked at for
replacement in that same location with longer culverts, thereby
maintaining the existing drainage patterns.

e The larger culverts (Creeks 7, 10, and ‘11) are all open bottom TRCA
culverts, and are proposed for extensions only. Stantec
requested flooding information to determine whether the culverts
are sized adequately and do not have to be made larger. The
TRCA provided floodline mapping information to Stantec at the
meeting.

e A copy of NRS!’s report will be sent to the TRCA and to Stantec/
J.Burkhart from the MNR for their review and comments. NRSI
 Itwas noted that it would be desirable to receive any comments TRCA

by mid-January 2004, so that any comrnents could be
incorporated into the second PIC on January 27, 2004.

|

r"""""""*
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Reference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF

PEEL - MEETING WITH TRCA/MNR

4.0 DRAINAGE AND STORMWATER MANAGEMENT

Between Dixie Road and Heart Lake Road, it is proposed to install
curb and gutter and storm sewers. The high point on Mayfield Road
in this area is at the Highway 410 interchange. Within the
interchange, drainage will be accommodated by the MTO design.
The short stretch between the interchange and Heart Lake Road is
proposed to be outletted into the existing ditches such that the
existing drainage patterns will be maintained. TRCA indicated that
there may be a potential for oil/grit separators in this area, which
could be accommodated due to the small crainage area.

Between Highway 410 and Dixie Road, it is proposed to outlet the
storm sewer near Dixie Road into the Dixie Road ditch. Existing
drainage from Mayfield Road enters existing drainage courses which
flow southerly toward Dixie Road. Once again, the potential for
oil/grit separators should be investigated for quality treatment.

From Dixie Road to Airport Road, ditches arre proposed to be
maintained outletting to the existing drainage courses. Due to the
relatively small increase in drainage due to the additional pavement,
the ditch drainage should be acceptable for stormwater management.
The TRCA indicated that the MOE standard ditch with 3/4 m wide flat
bottom should be used. It was noted that this flat bottom ditch may
impact the property requirements to some extent.

It was noted that a review of any flooding issues at the culverts will be
undertaken, based on information provided by the TRCA, however,
current conditions do not appear to indicate: that there are any
flooding problems currently at these culverts. S. Hollingworth to
forward digital copies of available hydraulic modeling and any known
flooding issues to Stantec.

S.Brown of Stantec to prepare a short memo regarding the drainage/
stormwater management issues to be subrnitted to the TRCA and
MNR, along with the Natural Environment Report.

5.0 RECEIPT OF FORMAL TRCA COMM ENTS

Stantec to submit copies of updated Natural Environment Report
along with the brief drainage/SWM memo to the TRCA and MNR by
early next week. The reports for the TRCA. should go through
S.Bevan, who will distribute them to the appropriate parties.

A copy of the road drawing and the air photo for the Natural
Environmental Report was left with the TRCA.

Stantec

Stantec

Stantec/TRC
A

Stantec



Stantec

MEETING NOTES
04 December 2003
Page 5 of 5

Reference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF
PEEL - MEETING WITH TRCA/MNF

it was noted that the TRCA comments are important and it would be TRCA/
desirable that formal comments are received before the PIC on MNR
January 27, 2004. The TRCA indicated that this may not be possible

due to existing workload, however, it was noted that on-going

dialogue should be undertaken between Stantec and the TRCA/MNR

such that any major issues are highlighted and can be addressed as

soon as possible. It was noted that written formal comments from the

TRCA and MNR must be obtained by February, such that the ESR

can be finalized shortly after.

The meeting adjourned at 2:45 PM.
The foregoing is considered to be a true and accurate record of all items discussed.

If any discrepancies or inconsistencies are noted, please contact the writer
immediately. '

STANTEC CONSULTING LTD.

Dave ﬁallman P.Eng.

Managing Principal, Transportation
dhallman@stantec.com

Im v:\01802\active\60210370\design\correspondence\min_{04-03_im_trca&innr.doc



Stantec

Meeting Nutes)

MAYFIELD ROAD CLASS EA,
HEART LAKE ROAD TO AIRPORT ROAD, REGION OF PEEL

MEETING WITH MTO/City of Brampton
602 10370/ FILE 45

Date: : Monday, January 19, 2004
Place/Time: Commissioners Boardroom, 3™ Floor, Region of Peel/10:00 a.m.
Attendees: Peter Wowk, URS

Chris Tschirhart, MTO

Dean Kemper, MTO

Eleanor Gillon, Region of Peel
Anthony Parente, Regjion of Peel

Binu Korah, Region of Peel

Jimmy Chong, Region of Peel

Philip Rowe, Region of Peel

Peter Anderson, City of Brampton
Martin Goorts, Stantec Consulting Ltd.

Distribution: Attendees:
Dave Hallman, Stantec Consulting Ltd.

Item: ' » _ Action:

1.0 PURPOSE OF MEETING

Purpose of the meeting was to review various items pertaining to the
extension of Hwy 401 and the proposed interchange at Mayfield
Road between Heart Lake Road and Dixie Road. The following
points highlight the items discussed.

2.0 REVIEW OF MAYFIELD ROAD EA PROJECT

« Purpose of the project is to look at alternatives to address
increased traffic flows on Mayfield Road. Project limits are
Mayfield Road from Heart Lake Road 1o Airport Road.

» A previous EA for the four laning of Mayfield Road from
Hurontario Street (Hwy 10) to Heart Lake Road has been
completed and approved. Construction of the new bridge over
the Etobicoke Creek between Hurontario Street and Kennedy has
started. The widening of Mayfield Road and Hurontario Street
intersection west of the new bridge is scheduled for later this
year. Mayfield Road reconstruction east of the new bridge (Inder
Heights Drive to Heart Lake Road) may proceed later this year
contingent upon property, approvals and utility relocations.



MEETING NOTES -
19 January 2004
Page 2 of 4

Reference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF
PEEL

« The Second and Final Public Information Centre for this project is
scheduled for Tuesday, January 27, 2004 from 6 to 9 p.m. at
Mayfield Secondary School, 5000 Mayfield Road (corner of
Mayfield Road and Bramalea Road) Brampton. It is anticipated
the ESR will be filed by late Spring of this year.

« Construction of the proposed improvements between Heart Lake
Road and Dixie Road are scheduled to commence in 2005/2006
in conjunction with the proposed Hwy 410/Mayfield Road
interchange. Construction timing for the remaining sections of
Mayfield Road towards Airport Road will be phased in as
required.

3.0 HIGHWAY 410 PROJECT UPDATE

« Preliminary estimates indicate project costs would be about 35
million not including property costs. The construction phase of
the project is contingent upon governrnent funding and the new
provincial government has not yet committed any funding towards
the project.

« URS Canada Inc. is the design consultant for Hwy 410 up to and
including the Mayfield Road interchange. URS could have the
design completed in approximately 9 months.

» Goffels is the design consultant for the next section of Hwy 410
(Mayfield Road to Hurontario Street). The status of that project is
about 1 year behind the URS Canada project.

» The Hwy 410/Mayfield Road interchange will take 2 years to
construct and is tentatively scheduled to commence in 2005.
However, not all of the required property acquisitions have been
completed and should expropriation of these properties be
required it could take up to 18 months to obtain all the necessary

property.

« An addendum to the Hwy 410/Mayfield Road Interchange EA for
the six laning of the Mayfield Road structure over Hwy 410 has
been completed and approved.

+ It was noted that should construction of the project be delayed
due to property and/or funding that the Ministry would still prefer
Stantec that all utility relocations proceed as scheduled to ensure all
relocations are completed prior to corstruction of the project.




Stantec

MEETING NOTES
19 January 2004
Page 3 of 4

Reference: MAYFIELD ROAD CLASS EA, HEAFT LAKE ROAD TO AIRPORT ROAD, REGION OF
PEEL

40 MAYFIELD ROAD - HEART LAKI: ROAD TO DIXIE ROAD

« Region of Peel is committed to the construction of the ultimate 6
lane section between Heart Lake Road and Dixie Road.

« MTO section of Mayfield Road between the proposed ramp URS
terminals will be designed as an urban section (curb and gutter '
with a 3.5 m boulevard) using an 80 krn/hr design speed.

Mayfield Road profile has been as modified slightly, URS will
forward design to Stantec.

« Interchange will be illuminated with high mast lighting.
Streetlighting will still be required on both sides of Mayfield Road
through the interchange area.

. Region of Peel portion of Mayfield Rozd outside of interchange
area is proposed to be an urban secticn with curb and gutter and
storm sewers. It is also proposed that the existing road crossing
culverts will be maintained where possible.

« Storm drainage flows on Mayfield Road within the interchange Stantec
area will be controlled/contained within Hwy 410 interchange
area. Any storm water quality/management requirements on
Mayfield Road outside of interchange area will be the
responsibility of the Region of Peel.

. After some discussion regarding an access through the median Region
into the Regional Reservoir site, it was concluded that due to ‘
safety concerns an access would not ke provided. To avoid
confusion the Region will provide access/egress directions to the
commercial carriers delivering to the site.

Subsequent to this meeting it was clarified with MTO that peel
requires to maintain full move access to the site. In the detailed
design stage MTO and Region of Peel has to finalize the access
issue. At this stage the drawing have to illustrate an opening in
the centre median to allow full move access to and from North
East Brampton Reservoir site.

5.0 HEART LAKE ROAD/MAYFIELD ROAD INTERSECTION

« After a review of the proposed intersection improvements/concept
it was agreed that this portion of Mayfield Road should also be
constructed to the ultimate 6 lane section with turn lanes and that
Heart Lake Road illustrate the lane configurations as per the
traffic study recommendations. The following points summarize
the requested changes. ‘



Stantec

MEETING NOTES

19 January 2004
Page 4 of 4

Roference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF

PEEL

« Mayfield Road west of Heart Lake Road to reflect a 6 lane

section with left/right turn lanes. Mayfield Road to transition
back into a 4 lane section as required.

. Mayfield Road east of Heart Lake Road to reflect a 6 lane

section with a centre median and left/right turn lanes.

-« MNustrated property requirements should represent/reflect

6.0

ultimate property requirements.

« Use of curb and gutter vs. gravel shoulders to be reviewed on

ultimate roadway sections. Barrier curb and gutter (vs. semi-
mountable curb) to be installed at intersection.

« 30 m right turn storage length noted on both legs of Heart

Lake Road to be reviewed with Traffic Study.

« Improvements on Heart Lake Road to reflect current design

standards however the reconstrucfion limits/property impacts
should be minimized where possible.

« lllustrate requirements for street lighting on Mayfield Road

typical sections where applicable.

« Required improvements to accommodate the ultimate

intersection design on Heart Lake Road and the west leg of
Mayfield Road are to be illustrated/incorporated into this EA.

WATERMAIN RELOCATION

URS will forward Region of Peel digitzl copies of the Mayfield
Road design cross sections to assist Region in determining
preliminary alignments for the required watermain relocations.
For maintenance reasons, the Region'’s preferred alignments for
the relocations will be outside of any proposed embankment
areas.

Region is not opposed to the possibility of installing watermain
relocations in temporary easements until such time that the MTO
can complete the required property acquisitions. Region of Peel
Real Estate Group to review the legalities and advise.

URS will review the CD previously provided by the Region of Peel
to ensure the North Brampton Pumpirig Station information is the
latest.

Stantec

Stantec

Stantec

Stantec
Region

~ Stantec

Stantec

Stantec

URS
Region

Region

URS



Stantec

MEETING NOTES
19 January 2004
Page 5of §

Reference: MAYFIELD ROAD CLASS EA, HEART LAKE ROAD TO AIRPORT ROAD, REGION OF -
PEEL

« Region of Peel requested copies of the Structure General URS
Arrangement drawings to assist in the preparation of the
consultant tender design packages. LIRS to forward copies to the
Region. :

7.0 OTHER BUSINESS
« URS will forward Stantec the latest interchange layout drawing. URS

» Stantec to forward URS copies of the EA drawings for their Stantec
information upon completion of EA report.

« Region requested that a representative from the MTO be present MTO
at upcoming PIC to address any questions pertaining to the : -
extension of HWY 410 and the Mayfield Road interchange.

The meeting adjourned at 12:15 PM.

The foregoing is considered to be a true and accurate record of all items discussed.

If any discrepancies or inconsistencies are noted, please contact the writer
immediately.

STANTEC CONSULTING LTD.

Martin Goorts, C.E.T.
Transportation Division
mgoorts@stantec.com

MG/dkr

s c:\docume~1\mgoortsVocals~1\temp\minutes.jan19.04.peel.mto.project reveiw.doc
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Hydro One Brampton
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Tel: (905) 840-6300

www.HydroOneBrampton.com
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January 02, 2003 - one

Stantec Consulting Ltd.
49 Frederick Street
Kitchener, ON

N2H 6M7

Attention: Mr. D. Hallman, P. Eng.

Re: Region of Peel — Mayfield Road Improvements

Between Heart Lake Road and Airport Road
Class Environmental Assessment and Preliminary Design Study.

Dear Sir:
Thank you for your letter of December 23, 2002 regarding the above noted matter.

Hydro One Brampton currently own and operate overhead electrical distribution facilities along the
south portlon of Mayﬁeld Road for the full limit of your study area.

In the event that your prehmmary desxgn study requires the relocation of our facilities, we would
request that the Region of Peel acquire sufficient right-of-way to accommodate such relocations.

Our poles are typically located at 3.5m from the limit of the right of way. The offset of our poles from
the travelled portion of the roadway is usually identificd by the Region of Peel following the MTO
clear zone guidelines, however, the offset should never be less than 2m from face of curb to face of
pole.

Yours truly,
Hydro One Brampton

W. Schaefer C ET.

Engineering Supervxsor — Capital and Mamtenance
WS/Im - ‘ :
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December 23, 2002
s Page 2

o

Referonce: Mayfleld Road Improvements, Betweon Heart Lake Road and Alrport Rosd
Class Environmental Assessment and Prellminary Design Study

Assessment Study. We recognize that this project may not be of any consequence to
the policies and/or mandate of your agency. Stiould this be the case, we would
appreciate your response accordingly, either by return correspondence or by returming a
copy of this letter, dated and signed in the area provided.

We thank you in advance for your cooperation in this matter, and we look forward to your
assistance in the identification of preferred improvements to this roadway corridor. If you
have any questions and/or comments prior to a written submission, please contact either
of the following Project Team members:

Mr. Binu Korah, Mr. Garry Leveck, P, Eng.
Pruject Manager Project Manager
Region of Peel Stantec Consulting Ltd.
10 Peel Centre Drive, 4™ Floor 49 Frederick Street
Brampton, Ontario L6T 489 Kitchener, Ontario N2H 6M7
Phone: 805-791-7800, Ext. 4463 Phone: 519-585-7316
Fax: 905-791-1442 ' Fax: 519-579-6733 .
Email: korahb@region.peel.on.ca Email: gleveck@stantec.com
Sincerely,

STANTEC CONSULTING LTD.

Lot

Dave Haliman, P.Eng.
Managing Principal, Transportation

Attachment

¢. Mr. Binu Korah, Region of Peel

Tl’_\is project does not appear to have any consequence to the policies and/or mandate of
this agency. Therefore, this agency will not be providing any input and will not be
participating in the study.

Dal@.ﬁ@_(a.&n&,_ Name: mw
Tite: M&L@dﬂﬁ“‘
Stantec Address: ,A)_\%mcg._&_mw

. AANSE \ e

MWtwmmwmmmmm : ﬁ JVM a}

L6 S4B

--l---------



Reibling, Debbie

From: Leveck, Garry

Sent: Tuesday, January 07, 2003 10:14 AM
To: Reibling, Debbie

Cc: Hallman, Dave; Goorts, Martin
Subject: FW: Mayfield EA-Heart Lake to Airport

Debbie: Please file in 602-10370/37 ( Agencies ).

Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec

Ph: (519) 585-7316

Fx: (519) 579-6733
gleveck@stantec.com
www.stantec.com

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any
other purpose except with Stantec's written authorization. If you are not the intended recipient, please delete all copies and notify us
immediately.

-—Original Message---—-

From: June_Murphy@trca.on.ca [SMTP:June_Murphy@trca.on.ca)
Sent: Tuesday, January 07, 2003 9:16 AM

To: Leveck, Garry

Subject: Mayfield EA-Heart Lake to Airport

Forwarded by June Murphy/MTRCA on 01/07/2003 09:36 AM

June Murphy
01/07/2003 09:07 AM

To: korahb@region.peel.on.ca,
cc: Suzanne Bevan/MTRCA@MTRCA

Subject: Mayfield EA-Heart Lake to Airport

Binu Korah, Peel
Garry Leveck, Stantec

Thank you for providing a copy of the Notice of Initiation for the atove noted
Environmental Assessment. The TRCA is expressing an interest in this EA and
would like to be put on the mailing list and participate in the study by

providing formal comments . The contact for the file will be June Murphy.

Thanks

June Murphy

Plans Analyst-EAs

Toronto and Region Conservation Authonty
5 Shoreham Drive, Downsview

M3N 154

416-661-6600 ext 5304

416-661-6898 fax

jmurphy@trca.on.ca
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January 9, 2003

Region of Peel

c/o Stantec Consulting Ltd
49 Frederick Street
Kitchener, ON  N2H 6M7

Attention: Dave Hallman..P. Eng.

Dear Sir:

Re: Region of Peel — Mayfield Road Improvements, Between Heart Lake Road and
Airport Road '

We are in receipt of information relating to the aforernentioned proposed works.

Please note that our Department is responsible for the administration of the Navigable
Waters Protection Act, which prohibits the construction or placement of any “works” in
navigable waters without first obtaining approval from this office. You are requested to
prepare and submit an application in accordance with the requirements as outlined in the
attached Application Guide. Please note that all existing and proposed construction
should be detailed in your submission. The plan should show the river width and any
prominent features, e.g. other groynes,docks, etc. You are advised that no construction
shall take place without approval under the Act.

Should you have any further questions, please contact this office at 519-383-1866.
Yours tru

Mar g
A/NWP Inspections Officer
Navigable Waters Protection

MW/dmp
Encl..

[ 34 ]

Canada
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please e firns,

Donna Naulls To: dhallman@stantec.com k2 ]AN ? D 2003

*01/13/2003 02:19 PM s Thr O) e

Subject: Region of Peel - Mayfield Rd Improvements Btwn Heart Lake Rd &
Airport Rd - Class EA & Prelim Design Study

Attention: Dave Hallman

o  Enbridge has significant NPS 4 Steel Extra High Pressure gas main located on the south side of the

Mayfield Road allowance - see attached paperwork. The: latter supplies many communities in this
area.

e This NPS 4 ST XHP gas main supplies a number of pressure reducing stations located on the north
side of Mayfield Rd at (a) Heart Lake Rd - northeast corner (b) Dixie Rd - northwest corner. The
gas main crosses from the south to the north side of the road at these locations where the depth of
cover may be compromised with changes in the road grade. The road crossings will be an issue for
many of our services to homes or businesses on the north side of Mayfield Rd.

e We do not have any gas main.on Mayfield Rd between Bramalea Rd east to approximately 410m
west of Airport Rd. We may want to install main at this location in coordination with your road work.

e Enbridge has concerns about the following:

(a) the depth of main and services in relation to the road reconstructlon and grade changes. We
strongly recommend you do test holes to verify conflicts in advance. Enbridge does not provide
this information with our mark-ups.

(b) location of our pressure reducing stations may be compromised with road widening work
If you have any question please call me. An information package will be sent to y‘ou via the mail.

Thanks Donna

Donna Lynn Naulls

Special Projects Supervisor.
Distribution Planning Dept.
Enbridge Gas Distribution Inc.

500 Elgin Mills Rd East

Richmond Hill, ON L4C 5G1
Business: 905-883-2694

Fax: 905-883-2615

E-mail donna.naulls@enbridge.com



Reibling, Debbie

From: Leveck, Garry .

Sent: ‘Monday, January 13, 2003 12:26 PM

To: Hallman, Dave; Goorts, Martin; Reiblirg, Debbie
Subject: FW: Region of Peel-Mayfield Road Impprovements

FYI. Debbie: Forward copy to 602-10370/Agency

Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec

Ph: (519) 585-7316

Fx: (519) 579-6733
gleveck@stantec.com
www.stantec.com

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any
other purpose except with Stantec's written authorization. If you are not the intended recipient, please delete all copies and notify us
immediately. '

-——-Original Message-~--

From: steve.hare@peelsb.com [SMTP:steve.hare@peelsb.com)
Sent: Monday, January 13, 2003 11:14 AM

To: korhahb@region.peel.on.ca

Cc: Leveck, Garry; jaspal.gill@peelsb.com

‘Subject: Region of Peel-Mayfield Road Impprovements

Thank you for Dave Hallman's letter dated Dec 23,2002. As you may be aware
the Region of Peel recently took a road widening at the Mayfield S site as
part of an addition the board was constructing for the school. We are
interested in being involved in any discussion regarding future

improvements to Mayfield Road. Plase forward any preliminary design
drawings or information for the section that forms the frontage of Mayfield

SS.

Steve Hare Snior Planner,
905 890 1010 2207
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Phone: (416) 235-5558 Central Region Operations
Fax: (416) 235-4267 Corridor Management Office
7th Floor, Atrium Tower
1201 Wilson Avenue
Downsview, Ontario
M3M 1J8

January 14, 2003

Stantec Consulting Ltd.
40 Frederick Street
Kitchener, Ontario
N2H 6M7

Attn: Dave Hallman, P. Eng.

RE: Region of Peel — Mayfield Road Improvements
Between Heart Lake Road and Airport Road
Class Environmental Assessment and Preliminary Design Study

Dear Sir:
Thank you for your notice on the initiation of this Peel Region project.

This project will have significant impacts on the proposed Highway 410/ Mayfield Road
interchange design. Therefore, we request that the Ministry of Transportation (MTO), Project
Engineer, Dean Kemper and the MTO design consultant, URS Cole Sherman’s, (Bram Hurd) be
included as key contacts and be kept updated on the study’s progress. Additionally, please ensure
Dean Kemper be included as a member of the External Project Team and be invited to all key
meetings where decisions impacting the Highway 410 will be discussed. Both Dean Kemper and
Bram Hurd should also be copied with all project correspondence relative to Highway 410. Their
addresses are listed below.

Mr. Dean Kemper, P.Eng. Mr. Bram Hurd, P.Eng.

MTO - Highway Engineering Project Manager

Project Engineer URS Cole Sherman & Ass. Ltd.
1201 Wilson Ave, 4™ FIr., Building D 75 Commerce Valley Drive East
Downsview, Ontario Thorhill, Ontario

M3M 1J8 L3T 7N9

Tel: (416) 235-4664 Tel: (905) 882-4401

Fax (416) 235-4008 Fax: (905) 882-4399

Additionally, the Region of Peel will require a Ministry Encroachment Permit to construct any of
the works within the highway right of way. A permit can be obtained from the MTO, Central
Region, Corridor Management Office (CMO). The CMO will require at least four (4) copies of



detail design plans for review and may require additional information at the time of application
by the region. The applicable fee for the permit is $350.00 and the cheque should be made
payable to the “Minister of Finance”.

I am also requesting to be included on the External Project Team and be copled with all project
correspondence relative to Highway 410.

Thank you for the opportunity to provide initial comments on this project.

YourW //// 7
7 W

../\—
Kevin Kelly
Permits Officer

Cc: Dean Kemper - MTO - Highway Engineering
Ted Lagakos - MTO - Corridor Management Office
Bram Hurd — URS Cole Sherman
Binu Korah — Peel Region
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Ministry of the Ministére de 5775 Yonge Street 5775, rue Yonge

. ' . 8th Floor Biéme étage
Environment I'Environnement North York, Ontario North York (Ontario)
Central Region Région du Centre M2M 4J1 M2M 41
Techmcal Support Secthn d'appui Tel, (416) 326-6700
Section technique Fax (416) 325-6347

January 15, 2003

Dave Hallman, P. Eng

Managing Principal, Transportation
Stantec Consulting Ltd.

49 Frederick Street

Kitchenier, Cntario

N2H 6M7

Fax: 519-579-6733

RE: Region of Peel - Mayfield Road Improvements
Between Heart Lake Road and Airport Roadl .
Class Environmental Assessment and Preliminary Design Study
Our File EA-05-02-05

Dear Mr. Hallman:

This letter is our response to your notice of project commencement on behalf of the Region of
Peel to initiate a study to examine roadway widening/improvement options on Mayfield Road
(Regional Road 14), between Heart Lake Road and Airport Road. On the basis of our review of
the information submitted, we are providing the following general comments to assist you and your -
project team members in the proposed undertaking:

Groundwater

1. Our records indicate a number of water wells within the study area along Mayfield Road.
Care should be taken to ensure that water supplies and/or monitoring activities will not be
adversely affected by any proposed roadway improvements. The principal concerns
include contamination and potential interruption of groundwater movement, particularly in
the case of shallow wells. Background data should be obtained which define existing water
quality and quantity relationships and this information should be included in the
Environmental Study Report (ESR). If construction activities are likely to encounter water,
then an assessment of impact is required. In cases where trenching, grading or cuts will
be deep, an assessment of the subsequent irnpact on wells, streams, wetlands, or any
known contaminant plumes should be carried out. Construction techniques designed to
limit impacts should be employed and a Contingency Plan for dealing with adverse effects
on surface water and ground water should be developed that includes reporting to this
Ministry. The Contingency plan should at a minimum outline the Region’s responsibilities

-1-



for supplying water to affected persons if groundwater supplies are impacted by
construction or de-watering activities associated with the undertaking.

If proposed construction activities will involve de-watering in excess of 50,000 liters per
day, a Permit To Take Water must be obtained from this Ministry. Any subsequent
discharge of water should be planned to avoid adverse effects on receiving waters
including wetlands and streams located within the Study Area and may require a
Certificate of Approval from this Ministry.

Surface Water

3.

The Study Area is located within parts of the West Humber River and Etobicoke Creek
watersheds. The potential impacts to fish habitat in the numerous tributaries that cross
Mayfield Road within the study require careful consideration in this study. Measures
should be put in place during all phases of construction to minimize disturbance and
ecologicai impacts to these water features from inputs of soii and other materials.
Measures should also be included in the planning and design process to ensure that storm
water impacts will be minimal and that water features are protected as part of proposed
construction. Strategies to address potential water quantity and erosion impacts related
to storm water from sheet flow into streams and wetlands should be incorporated into the
ESR.

A Storm Water Management Plan/Report should be prepared as part of project planning
and included in the ESR. The report should integrate existing background information e.g.
sub-watershed information, wetland information, existing drainage conditions, future
drainage conditions, storm water management options, selection of storm water
approaches(including alternative road drainage systems), information on mitigation
including erosion and sediment control during construction, and information on
maintenance and monitoring commitments.

A plan or diagram explaining what drainage and mitigation measures will be undertaken
related to runoff and storm water management within the right of way and adjacent lands

. should be included as part of the Plan/Report. The most recent version of the MOE Storm

Water Management Practices Planning ana Design Manual and the MOE Guidelines for
Evaluating Construct/on Activities Impacting on Water Resources should be utilized when
designing a -Storm Water Management Plan/Report.  The 1997 Toronto Region

. Conservatiori Authority commlsuoned study entitied AnEvaiuation of- Roadside Diiches-

and Other Related Storm Water Management Practices may also be useful in determining
appropriate storm water management approaches. The MOE guidelines can be accessed
via the publications link on our Ministry’s web site at www.ene.qgov.on.ca.

A water quality assessment should be prepared and included in the ESR. The assessment
should include the use of applicable standards and technical protocols such as Provincial
Water Quality Objectives/Guidelines (PWQO).

Since roadways contribute high levels of runoff including chlorides, sediments, cadmium
and copper, an assessment of existing and projected chloride levels should occur in order
to ensure that the project maintains or reduces the amount of chiorides entering the creeks
crossing Mayfield Road. We request that limits to de-icing chemicals and application of
road salts also be considered in the ESR.

2.



Contaminated Soils and Waste

8.

9.

With respect to the removal and/or movement of soils, if contamination is suspected, they
should be tested. If the soils are contaminated, a decision on how and where they are to
be disposed of will be required. The Ministry’s Guideline for Use at Contaminated Sites
in Ontario Feb. 1997 should be used with respect to the removal and/or movement of soils.
If contaminated sites are identified in or adjacant to the Study Area, the MOE Halton-Peel
District office in Burlington should be contacted.

All wastes generated during construction activities must receive proper disposal.

Ecosystem Protection

10.

11.

12.

13.

Along with the tributaries of the West Humber River and Etobicoke Creek, our records
indicate two ecosystem features of interest within the study area. The first are the two
small lakes north of Mayfield Road and west of Airport Road. The second area for which
existing conditions and potential effects of the proposed project should be identified is the
Heart Lake Conservation Area and its associated wetland. There is also a landfill site
adjacent to the northwest corner of this area for which potential effects should also be
considered.

In addition, we also note that the study arza is within close proximity to Oak Ridges
Moraine, and may include important ecosystem linkages and habitats of the West Humber
River Watershed. Any impact to these types: of significant ecosystem features should be
avoided and project planning should incorporate measures to protect and enhance the
ecosystem connectivity functions within the study area.

The study should incorporate background information on ecosystem features including
water quality and quantity, aquatic habitats, and protection and restoration strategies from
the Report Card on the Health of the Humber River Watershed, July 2000 and the 1997
Humber Watershed Legacy: A Strategy for a Healthier Humber. Consultation is also
advised with the Ministry of Natural Resources, the Toronto and Region Conservatnon
Authority, and the Humber Watershed Alliance.

Applicable Brampton and Peel Region Official Plan designations and policies related to the
Study Area should be referred to in the ESR and during project planning.

Socio-Economic Impacts

14.

15.

An assessment of socio-economic impacts and proposed mitigation measures that
includes information on potential business interruptions and property impacts (if any)
should be prepared and included in the ESR.

There may be archaeological sites and cultural heritage features in the study area. The
Ministry of Culture should be contacted to determine the location of any cultural heritage
features and required approvals.



Dust, Noise and Vibration

16.

Dust, vibration and noise control measures will need to be addressed and included in the
ESR and construction plans to ensure that hornes, businesses and institutions within the
study area are not adversely affected by the undertaking. Reference to pertinent MOE
guidelines found on the Ministry’s web site may be useful.

Mitigation and Monitoring

17.

18.

19.

All mitigation measures should be clearly identified in the ESR document.

The ESR should provide additional information on how environmental commitments will
be implemented. If an environmental inspector will be utilized, please note this and
provide details on monitoring and reporting relationships. We recommend preparation of
a report to relevant agencies and stakeholders documenting environmental conditions at
pre-construction, construction and post-construction stages.

Project planning documents should include methods to ensure that contractors are aware
of all environmental considerations so that all related procedural standards and comments
for both construction and operation work are addressed. Regular monitoring by the
proponent of mitigation measures(e.g. silt fencing, check dams) should occur during the
construction stages of the project.

Please forward us the notice of project completion and the draft and final ESR when complete.
We request that you please circulate the draft ESR to our office at least one month in advance
of the 30 day notice of completion period so that we may review the document and provide further
input to the study if required. Should you or any members of your project team have any
questions regarding the above, | can be reached at (416) 326-5745.

Yours sincerely,

Ronald Morriso ' MES IP

E’erc amental Asse ssment and Planni ng Coordl.,aor

Air, Pestlmdes and Environmental Planning -

C.

J. Budz
E. Hartt
A & P File
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" i"Dear Mr Leveck

< .R' Mayfreld Road Improvements BT S T PN

- " Between Heart Lake Road and Alrport Road S
Schedule C- X

Town of Caledon Crty of Brampton Reglonal Mumcrpallty of Peel

-The Toronto and Regron Conservatlon Authorlty (TRCA) recerved a copy of the Notrce of
Inrtlatron for the ‘above. noted: pro;ect on December 30,.2002. The TRCA is expressrng mterest

‘notices; the handouts’ from the Public: Information Sesgions, as well as three Copies of the - -
DRAFT: Envrronmental Study Report priorto frllng it wnh the Mrnrstry of Enwronment (MOE) |n
order that TRCA can prowde comments.. Please alsa provrde acopy. of. all the notices’ and-
B handouts o TRCA’s Humber Rrver Specrallst Gary W|Ikrns and Etobrcoke/Mlmrco Creeks e
R Watershed Prolect Manager Krrstrn Geater S

natural features.- The ‘extent of these natural features viithin the. study area will drctate whether
we will. book a meetrng in order for you tor introduce the project to the TRCA s review team
'.Please call ‘when the alternatrves have been. establrshed and we will drscuss whether a’ _
| meeting. wull be necessary The contact for the frle W|Il be June Murphy, Plans Analyst 416- :
j'661 6600 extensron 5304 ' T : - ;

' ‘Yourstruly, N

. JM/SB/gc

N ‘TRCA 'S Development Serwces Sectron Manag ar, Carolyn Woodland
oLl TRCA’s Senror Planner Peel Laurre Nelson SR
. TRCA’s Humber River Watershed Specrallst Gary erklns R
--'TRCA S Etoblcoke/Mrmrco Creeks Watershed Prolect Manager Knstrn Geater R
TRCA Property Section, Ron Dewell . A PR '
‘TRCA'’s Archaeologlst Bob Burgar

- ~ ‘Binu Korah,'Region of Peel -~ -1 .
. F\PRS\Corresp\CALEDON\2003\mayﬁeld|ntro wpd C .‘4_'1 L

v,mRONTOANDREGION’\f\ IR T N 10 SN S

Jin this prolect and would like,to'be kept rnformed regardrng the progress Please forward any . B s

o n the meantlme TRCA staff W|ll research the study area and determlne the locatrons of the '

’ - T S L. . e P - - T .o oo st . N R et .
- .. . P . - . T - Y . R B . - .
- . S N . *

5 Shoreham Dnve, Downsvrew Ontarro M3N 154 (416) 661-6600 "FAX- 661 6898 www.trca. on. ca



Reibling, Debbie

From: Leveck, Garry

Sent: Friday, February 07, 2003 1:33 PM

To: Hallman, Dave; Reibling, Debbie

Subject: FW: Region of Peel - Mayfield Road Improvements

Dave: FYIi
Debbie: File 602-1 0370/@

Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec

Ph: (519) 585-7316

Fx: (519) 5§79-6733
gleveck@stantec.com
www.stantec.com

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any

other purpose except with Stantec's written authorization. If you are not the intended recipient, please delete all copies and notify us
immediately.

—--Original Message-— )

From: mccormick.bj@HydroOne.com [SMTP:mccormick.bj@HydroOne.com]

Sent: Friday, February 07, 2003 12:55 PM

To: l.eveck, Garry

Cc: je.martin@HydroOne.com; denise.compostella@HydroOne.com
Subject: Region of Peel - Mayfield Road Improvements

In reference to your letter of Feb 4, we are not in the position to offer
comments on project proposals.

We ask all proponents to determine whether Hydro One facilities are or may
be affected by the proposals. If so, please contact me with the specifics.

As you can appreciate, we have extensive assets in Ontario and there are
many consultants and proponents who similar requests to us on a daily basis.
We do not have the resources to assess project affects and respond with
specific comments or issues. -

Thanks

Brian J. McCormick

Manager

Environmental Services and Approvals
HydroOne : '

483 Bay Street

Toronto, Ontario

M5G 2P5

Phone 416 345 6597
Fax 416 3456919
E-Mail mccormick.bj@hydroone.com
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8200-13-1
February 10, 2003

Region of Peel

c/o Stantec Consulting Ltd.
49 Fredrick Street

Kitchener, ON N2H 6M7

Attention: Dave Hallman, P. Eng
Dear Sir:

Re: Region of Peel — Mayfield Road Improvements, between Heart Lake Road
and Airport Road.

This office is in receipt of your letter dated February 4, 2003 concerning the above noted
project. Please be advised that, as per the attached, Mr. Dave Hallman of your
organization was provided with a response to the December 23 letter by Mark Wright.
That letter provided a copy of the “NWPA Application Guide”.

Please note that our Department is responsible for the administration of the Navigable
Waters Protection Act, which prohibits the construction or placement of any “works” in
navigable waters without first obtaining approval from this office.

Should you have any further questions concerning the above, please contact the
undersigned at (5619) 383-1863.

Yours truly,

~
e

//
r
/
7/

/

h’éi‘rr{y'Putt

Allnspections Supervisor
Navigable Waters Protection

BP/dmp

i+l

Canada
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Hallman, Dave

From: Korah, Binu [KorahB@Region.Peel.on.ca]
Sent:  Monday, February 10, 2003 12:24 PM

To: ‘Paul Heeney'

Cc: Hallman, Dave; Leveck, Garry; Rowe, Philip

Subject: RE: Mayfield Road Improvements, from Heart Lake Road to Airport R oad, Project# 02-4375
Hello Mr. Heeney,

Thank you for the information. We will be sending all the study details and up::oming Public information
centre invitation/notification to Mr. Ernie Hartt, Supervisor, Air, Pesticides and Environmental Planning,
Ministry of the Environment.

If you have any queries or require further information please do not hesitate to contact me.
Dave: Please include Mr. Emie Hartt to our mailing list for the above Project.

Regards,

Binu J. Korah

Project Manager

Engineering and Infrastructure Planning
Engineering and Construction

Region of Peel

Phone:(905) 791 7800, ext 4463
Fax:(905) 791 1442

email: korahb@region.peel.on.ca

Web Site: www.region.peel.on.ca

----- Original Message-----

From: Paul Heeney [mailto:Paul.Heeney@ene.gov.on.ca]
Sent: February 10, 2003 11:38 AM

To: korahb@region.peel.on.ca

Cc: Ernie Hartt

Subject: Mayfield Road Improvements

Mr. Korah,

This Branch has received you letter dated February 4, 2003, seeking input to the
above-noted project.

Please be sure that, in accordance with the Municipal Class Environmental
Assessment, you solicit input from this ministry's Central Regional Office. The
Regional Office is the appropriate contact for your project as you proceed through
the Class EA process. You can contact Mr. Ernie Hartt, Supervisor, Air, Pesticides
and Environmental Planning of the Regional Office.

The specific role of this Branch in the Class EA process is to coordinate the
review of Part II Order requests, should any be received.

Regards,

Paul

Paul A. Heeney

Senior Project Coordinator

Client Services Section

Environmental Assessment and Approvals Branch
Ministry of the Environment

2 Sst. Clair Street West, 1l4th Floor

Toronto, Ontario M4V 1L5

Tel: (416) 314-7237

Fax: (416) 314-8452
paul.heeney@ene.gov.on.ca .

****************************************************:t*****************

This email and any files transmitted with it are confidential and
intended solely for the use of the individual or entity to whom they

are addressed. If you have received this email in error please notify
the system manager.

This footnote also confirms that this email message has been swept by
MIMEsweeper for the presence of computer viruses.



Molnar, Leslie

From: Leveck, Garry

Sent: Monday, February 10, 2003 9:57 AM
To: Hallman, Dave; Molnar, Leslie
Subject: FW: Mayfield Rd. Improvements

Dave: Since there is no rail crossing for this project, have Leslie draft a letter to Mr. Aird advising that their
involvement is not required, and we apologize for the letter to CTA. It was an error on our part, and we will take them off
the list. In the future, we should have our staff double check the agency mailing list in advance to ensure that these
situations do not occur.

Leslie, please prepare a draft letter for Dave to review and sign when he returns. Thanks, GARRY

File 602-10370/agency, and remove CTA from list. Also note that Mrs. Renaud is no longer with CTA.

Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec

Ph: (519) 585-7316

Fx: (519) 579-6733
gleveck@stantec.com
www.stantec.com

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any
other purpose except with Stantec's written authorization. if you are not the intended recipient, please delete all copies and notify us
immediately.

--~-Original Message----—-

From: Bilt Aird [SMTP:Bili.Aird@cta-otc.gc.ca]
Sent: Monday, February 10, 2003 9:07 AM
To: Leveck, Garry

Subject: Mayfield Rd. Improvements

Garry

I am responding to your letters of Dec. 23/02 and Feb 4/03 regarding the Mayfield Road Improvements Project.

| am unable to give you any comments as your map contained in your Public Notice does not indicate whether any rail
crossings are involved. If they are you have two options:

* file a copy of the signed agreement between Peel and the railway (no EA required)
* apply to the Canadian Transportation Agency under section 101(3) (EA required).
Please advise whether a rail crossing is involved.

Please note that Mrs. Delores Renaud is no longer with the Canadian Transportation Agency. All enquiries regarding
environmental assessments should be directed to me.

thanks

Bill Aird, Senior Environmental Officer
Rail'Infrastructure Directorate
Canadian Transportation Agency

15 Eddy Street

Hull QC K1A ON9

(819) 953-9924
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‘-oz10/
Works & Transportation Department

=il [ Alex D. MacMillan, P. Eng.
R Commissioner, Works & Transportation

iTv e ena 'y < Wellington Street West, Brarnpton, Ontario L6Y 4R2

February 18", 2003

Mr. Binu Korah W

Projgct Manager f\Ax ’® Ji §).il.gr£(-§%v:‘0&£3,3j .
Region of Peel e O Qawza
@ e MWQS

10 Peel Centre Drive, 4® Floor
Brampton, Ontario
L6T 4B9

Dear Mr. Korah:

RE: Region of Peel — Mayfield Road Improvements
Between Heart Lake Road and Airport Road
Class Environmental Assessment and Preliminary Design Study

The Corporation of the City of Brampton’s, Transit Department would be pleased to participatc

through the provision of comments with respect to potential transit facilities within the specified
work area.

The Transit Department will require any drawings of above ground services or intersectional
improvements for this purpose.

City of ’B&rampt(')n

Thank you for your consideration,

Kevin Gorman PUBLIC WORKS
Superintendent of Operations F"ﬁEE CEIVED
¢ . Marshal FEB Z 0 2003

. ___AGUIETO iNITIAL ‘ DATE
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THE CORPORATION
OF THE

TOWN OF CALEDON

Box 1000, Caléa-an East, Ontario. LON 1EQ  Telephone:  905-584-2272
: Toll Free: 1-800-303-2546

February 20, 2003

=

Mr. Gary Leveck, P. Eng. VIA FAX & MAI
Project Manager

Stantec Consulting Ltd.

49 Frederick Street

Kitchener, Ontario

N2H 6M7

|

Dear Mr. Leveck:

Reference: Region of Peel — Mayfield Road Improvenients

Between Heart Lake Road and Airport Rgad
Class Environmental Assessment and Preliminary Design Study

Thank you for your letter dated December 23, 2002, requesting initial comments from the Town of
Caledon on the possible improvements to Mayfield Road between Heart Lake Road and Airport Road.

The Town of Caledon was asked to identify any known issties/constraints with the overall development of
the Class Environmental Assessment (EA) Study. Town staff has had an opportunity to review the
material provided by Stantec to date, and are pleased to submit the following comments and concerns:

1. The eastern end of the EA study area abuts the Town of Caledon Tullamore Secondary Plan Area.
Associated with this secondary plan is a set of Tullamore Community Design Guidelines. As such,
future improvements to the Mayfield Road / Airport Road area should have regard for the design
guidelines. Among other things, the Guidelines provide suggestions for future road improvements at
the intersection of Mayfield Road and Airport Road (eg: landscaped medians, Caledon entry features,
etc.) For your information, | have enclosed a copy of the Tullamore Community Design Guidelines.

2. The Town will be completing the Mayfield West Community Development Plan during 2003. This Plan
will likely provide some direction regarding community design and transportation considerations in the
western end of the EA study area — from Heart Lake Road over towards Dixie Road. Depending on
the timing of the two initiatives, there may be a possibility that the Community Development Pian
could provide some inputs to the EA study later this year.

3. The provincially significant wetlands along the north side of Mayfield Road are designated
Environmental Policy Area (EPA) in the Town's approved Official Plan (OP). New infrastructure is
generally prohibited within EPA with the exception of "essential infrastructure” as defined in the OP.
Essential infrastructure is subject to sections 5.7.3.5.1 and 5.7.3.5.2 of the Caledon OP. In addition,
the project will be subject to the Town's ecosystem performance measures, and in particular, Section
3.1.5.4.5, which requires the quality and quantity of surface water entering wetlands to be maintaired
and enhanced, These policies should be explicitly addressed through the EA document. In relatively
straightforward projects, the Town relies on the Torontc Region Conservation Authority (TRCA) to

FAX: 905-584-4325 * FIRE DEPT. FAX: 905-584-1477
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review proposals to ensure conformity with the Town's environmental policies, from a technical
perspective. Copies of the above noted sections are enclosed for your information.

4. The Etobicoke and Mimico Creek Watersheds Strategy recommended that some form of wildiife
corridor under Mayfield Road be studied that would corinect the Heart Lake Wetlands complex on
either side of the road. Ms. Beth Williston of the TRCA :should be contacted for a copy of the Strategy.

5. When the Region of Peel Official Plan was approved with the 50 metre nght of way along Mayfield
Road, the Region indicated that the right of way dedication would come equally from the Brampton
and Caledon lands. On the first EA (Hurontario Street to Heart Lake Road) Caledon excepted that,
due to existing residential development, an uneven distribution of property acquisition was required
between Caledon to the north and Brampton to the south. However, Caledon accepted this uneven
distribution of property acquisition on the understanding that Caledon’s concerns related to
environmental features along the remaining widening would be taken into account. Caledon was
assured that property acquisition would be greater on the Brampton side where there were
environmental features in Caledon that had to be protected.

6. If the preferred option for the road widening does not include the construction of sidewalks on the
north side of the new road, the Town's Infrastructure Department is seeking provisions in order that
the construction of future sidewalks on the north side of the road is not impeded.

7. As part of the project Class EA, cultural heritage resources must be identified. These resources
include built heritage, cultural heritage landscapes, known archaeologicat sites and areas of pre-
historic and historic archaeological potential.

Town staff will be attending the Project Initiation Meeting scheduled for March 5, 2003. In the meantime,

should you have any questions, please do not hesitate to contact the undersigned at (905) 584 2272 ext.
2285.

Yours truly,

Tim Manley
Intermediate Policy Planner

ce: Councillor Morrison
Councillor Lyons
Heather Konefat
Hans Muntz
Dan Kennaley
Craig Campbelt
Sally Drummond
Brian Baird
Todd Salter
Binu Korah — Region of Peel
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From: Thornton, William [mailto:William.Thornton@peelpolice.on.ca]
Sent: February 18, 2003 8:25 AM

To: 'GLeveck@Stantec.com'; 'Korahb@region.peel.on.ca’

Subject: Regional of Peel - Mayfield Road Improvements

Gentlemen,
Further to your correspondence. File # 602 10370/ 37

While the Peel Regional Police have no concerns regarding the environmental assessment portion of this process, we
would appreciate being informed of the progress of the project. We are encouraged by any project which would increase
safety upon our roadways.

William Thornton
Emergency Planning Officer

Peel Regional Police

On behalf of:
Inspector L. Favreau

Operational Planning and Resources
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This email and any files transmitted with it are confidential and
intended solely for the use of the individual or entity to whom they
are addressed. If you have received this email in error please notify
the system manager.

This footnote also confirms that this email message has been swept by
MIMEsweeper for the presence of computer viruses.

WwwWww.region.peel.on.ca
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Hallman, Dave

From: Leveck, Garry
Sent: Thursday, February 20, 2003 8:56 AM
To: 'Brian Baird'
. Ce: Tim Manley; Hallman, Dave; Reibling, Debbie
'Sub]ect: RE: Mayfield Road Improvements Between Heart Lake Road and Airport Road
d

Brian: Thank you for your response. Yes, | am aware of the scheduled meeting, and we hope to see you there.
Notwithstanding the meeting, we are required under the EA Process to issue Notice to all agencies of the initiation of the
study. As a matter of interest, Caledon was not issued a Project Initiation letter on the Mayfield EA, from Hurontario Street
to Kennedy Road, and Stantec and Peel Region was subsequently criticized. We wanted to avoid this situation this time
around.

With respect to your comments, [ offer the following:

' - We would like to get a copy of your Tullamore Community Design Guidelines as soon as possible. Please
forward to our office.

- Environmentally Sensitive areas adjacent to the road corridor will receive the appropriate attention as part of the
EA, but stand alone Impact Statements will not
be prepared. Our Environmental team members will respond to issues in the ESR.

- Our design road section will provide for sidewalk on the north side of Mayfield, with construction dates dependent
on warrants.

' We look forward to seeing you soon, and to receiving the above noted Guideline Report. GARRY

L
ILE 602-10370/agenc!

' Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec
Ph: (519) 585-7316
Fx: (519) 579-6733
gleveck@stantec.com
' www.stantec.com

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any
other purpose except with Stantec’s written authorization. If you are not the intended recipient, please delete all copies and notify us
immediately.

-—-~Qriginal Message----

From: Brian Baird {SMTP:bbaird@town.caledon.on.ca}

Sent: Tuesday, February 18, 2003 9:42 AM

To: Leveck, Garry

Cc: Tim Manley

Subject: Mayfield Road Improvements Between Heart Lake Road and Airport Road

Dear Mr. Leveck:

I recently received a letter from you requesting comments regarding the Mayfield Road Improvements Between Heart
Lake Road and Airport Road. | understand that there is a meeting scheduled to discuss this project on March 5, 2003.
Perhaps after this meeting [ will be in a better position to comment on this project as | really do not know much about
the scope of works. | can make some general comments and they are as follows:

1. The Town of Caledon has developed Tullamore Community Design Guidelines for the Mayfield-Airport Road Area.
These guidelines were adopted by Council on May 15, 2002. The Town of Caledon would like to see streetscape
improvements developed in these guidelines incorporated into the design of Mayfield Road at the relevant location.

2. There are areas designated as Environmentally Protected Areas (EPA's) within the study area. The Town of
Caledon will need to see an impact study on those EPA's affected. .

3. There should be an allowance for future sidewalk on the north side of Mayfield Road to accommodate any future
development.

Brian Baird )
Landscape Architect/Project Coordinator
Town of Caledon
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3573 Wolfedale Road
CABLE. : Mississauga, Ontario L5C 376
Tel. (905) 897-3929

Fax (905) 273-9073

February 26, 2003

Stantec Consuliting Ltd.
49 Frederick Street
Kitchener, Ontario
N2H 6M7

Attention: Mr. Garry Leveck, P.Eng.
Dear Mr. Leveck:
RE: REGION OF PEEL - MAYFIELD ROAD IMPROVEMENTS
- YOUR FILE NUMBER 602 10370/37 .
— OUR FILE NUMBER M030646

Please be advised that Rogers Cable has no conflict, we do not have any buried plant
at the above location(s).

If you have any ques'tions or need further information, please contact me at 905-897-
3914.

Yours truly,

Agatha Le Donne
Planning Co-ordinator
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Stantec Consulting Ltd. -
49 Frederick Street '
Kitchener ON N2H 6M7

" Tel: (519) 579-4410 Fax: (519) 579-6733

stantec.com

4 February 2003
File: 602 10370/ 37

Rogers Cable TV Limited
3573 Wolfedale Road -
Mississauga, ON L5C 3T6

Attention: Mr. Luis Garcia, Planning Supervisor

Dear Mr. Luis Garcia:

Reference:. Region of Peel - Mayfield Road Improvements

; MAR 0 3 2003

- R3cey
RECEIVED

FEB 0 6 2003
PLANNING BEFE\ven res 2 1 o

Tel: (519) 585-7316
Fax: (619) 579-6733
GlLeveck@Stantec.com

Between Heart Lake Road and Airport Road
Class Environmental Assessment and Preliminary Design Study

Further to our correspondence of December 23, 2002 regarding widening/improvement
options on Mayfield Road (Regional Road 14), between Heart Lake Road and Airport
Road, we have not yet received your comments, positive or otherwise, related to this

study.

We kindly request your input, in writing, no later than February 20, 2003, to Stantec
Consulting Ltd. at the following address. If you have any questions and/or comments
prior to your written submission, please contact either of the following Project Team
members. Otherwise, we will assume that you have no further issues or concerns with

this project.

Mr. Binu Korah,

Project Manager

Region of Peel

10 Peel Centre Drive, 4" Floor
Brampton, Ontario L6T 4B9
Phone: 905-791-7800, Ext. 4463
Fax: 905-791-1442

. Email: korahb@region.peel.on.ca

2>

Mr. Garry Leveck, P. Eng.
Project Manager

Stantec Consulting Ltd.

49 Frederick Street

Kitchener, Ontario N2H 6M7
Phone: 519-585-7316

Fax: 519-579-6733

Email: GLeveck@Stantec.com
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Works & Transportatlon Department

e [ Alex D. MacMillan, P. Eng.
'”I" ) L Commissioner, Works & Transportation _ MAR 2 1 2003
°'Tv er eaa "y 2 Wellington Street West, Brampton, Ontario L6Y 4R2

March 12, 2003

Mr. Martin Goorts -

Stantec Consulting Ltd.

49 Frederick Street .
Kitchener, Ontario -~ N2H 6M7

Dear Mr. Goorts
RE: Mayfield Road, Class Environmental Assessment

Heart Lake Road to Airport Road
Region of Peel — Reference No. 02-4375

Further to the Project Team Initiation Meeting on March 5, 2003 and your subsequent submission of
~conceptual plot plan dated March 6, 2003 we would like to comment as follows:

Clty of ;B-i‘ar'n—ptoﬂn

(1) The City is in the process of arranging a Class Environmental Assessment Study for the
reconstruction and/or widening of Torbram Road between Mayfield Road and Sandalwood
Parkway. This EA Study is'scheduled to start in spring 2003.

(2) Torbram Road, Bramalea Road and Heart Lake Road are jurisdiction of the City of
Brampton. Major intersection improvement works at Mayfield Road/Torbram Road,
Mayfield Road/Bramalea Road and Mayfield Road/Heart Lake Road will impact on City road
lane configuration. The Region will require City financial contributions to fund part of these
road improvements and landscaping needs. Therefore cost estimates and Cltleegxon cost
sharing analysis should be included as part of this study.

(3) The City of Brampton will install sidewalk along the south side of Mayfield Road in the
future. Please ensure that future sidewalk platform space and grading considerations are
included in the EA study and are presented in proposed road cross-section alternatives.

Your attention to this matter would be appreciated.

Yours truly,

Karl Lin, P. Eng.,
Senior Project Engineer

Tel: (905) 874-2544 Fax: (905) 874-2599
karl.lin @city.brampton.on.ca

KL/mp

c.c. Mr. Binu Korah, Region of Peel
Mr. John McMahon, City of Brampton
Mr. Bill Winterhalt, City of Brampton
www.city.brampton.on.ca



REGIONAL MUNICIPALITY OF PEEL

Minutes of the Peel Agricultural Advisory Working Group (PAAWG)
Meeting No. 02-03
Thursday, March 20, 2003
Mayfield United Church — 12496 Dixie Rd.

Present: Councillor Marolyn Morrison Cliff Laidlaw
David Lyons Anne Livingston
Frances Johnston David Armstrong
Absent with Regrets: Councillor Chris Harker Councillor John Hutton
Blythe Meek Bill Jackson
Kevin Watson Jim Moore
John Pesce
Planning Staff: Shelley Partridge, Region of Peel

Rick Reitmeier, Region of Peel
Marsha Paley, Town of Caledon

The meeting started at 7:30 p.m.

1. Agenda Approval
MOTION:  Moved by David Lyons, seconded by Anne Livingston.
“That the agenda be approved as circulated.”
CARRIED

2. Minutes Approval _
MOTION:  Moved by Marolyn Morrison, seconded by David Lyons.
“That the minutes from Meeting No. 01-03 held January 16,
2003 be approved as circulated.”
CARRIED

3. Discussion Item: Mayfield Road Environmental Assessment (EA)
Shelley introduced the subject matter and the representatives presenting the issue
- Binu Korah and Philip Rowe of the Region of Peel Public Works Department
and Dave Hallman of Stantec Consulting. Philip discussed the Environmental
Assessment process, which includes consulting the public, assessing property
impacts and implications, and building a consensus. The portion of Mayfield
Road impacted by this EA is between Heart Lake Road and Airport Road. Dave
Hallman explained the rationale for the widening of Mayfield Road. Traffic
volumes have increased significantly in the last few years and this trend is



expected to continue as urban growth moves closer to the area. The plan calls for
a widening to four lanes through most of the study area. Six lanes will be built in
conjunction with the Highway 410 interchange immediately, while the rest of the
plan area will grow to six lanes in the future.

A large design drawing of the project and orthodigital images were shown to
PAAWG members for review and comments. Members were given the
opportunity to provide input verbally, or write them on the map or comment
sheets that were distributed. The following outlines the input and discussion with
PAAWG members regarding the EA:

It was asked why the plan area didn’t extend beyond Airport Road — the
response was that the traffic volume is lower past Airport Road and that
stretch is not included in the 10-year Capital Budget of the Official Plan.
Design features were discussed, such as urban intersections where farm
machinery generally has trouble negotiating turns. It was proposed that lanes
be widened at the throat of intersections and that extended rollover curbs are
used. It was suggested that signage warning of slow moving vehicles be
installed throughout that stretch and at intersections.

Soil studies were only done where impacted by the placement of the road
itself. No agricultural soil study was being considered to determine if a
different route should be taken to preserve the best agricultural soils. Philip
mentioned that it’s usually the center-line of the road that is used for
determining the placement of the new road, since this area has already been
disturbed. E

It is expected that between Dixie and Airport, the road will be four lanes,
designed with a rural style. Expressed that roads with good shoulders are
important for the movement of farm machinery.

Pedestrian safety where a Mayfield bridge will cross over the 410, was
expressed as a concern — suggested the need for sidewalks and bicycle lanes.
Suggested that there would be traffic and parking concerns with Ken Spiers’
Apple Orchard — during the busy season, cars park along the side of the road —
a turning lane may need to be constructed.

Expressed a concern about where farm machinery has to cross the road to
move from field to field — can not have curbs restricting access to fields.
PAAWG members were invited to attend the March 27 Public Information
Centre, to be held at the Mayfield Secondary School from 6:00-9:00 p.m.
Any specific concerns regarding City of Brampton roads (such as Countryside
Drive) should be directed to Karl Lin at (905) 874-2544 or fax at (905) 874-
2599.

Action: PAAWG members were asked to write comments on the

Engineering Design drawings and/or comment sheets. These will be
forwarded to the Region of Peel Public Works department.



4. GTA Agricultural Workshop

Shelley updated PAAWG members on the status of the upcoming Workshop, to
be held on March 29™. The discussion generated at the Workshop will feed into
the development of a GTA Agricultural Action Plan, aimed at improving the
competitiveness of agriculture in the GTA. The Action Plan will be the basis for
discussion at a Symposium to be held this November, involving a cross-section of
key agricultural representatives and all levels of government to co-operatively set
the direction for the future of agriculture in the GTA.

Action: The Region will distribute the Workshop Summary and
Recommendations to PAAWG members.

. Northwest Brampton Agricultural Study Update

Shelley and Cliff provided an update regarding Brampton’s initiative to study the
feasibility of bringing Northwest Brampton’s 6000 acres of agricultural land into
the urban envelope. The City of Brampton will be hiring a consultant to study the
significance of the rural/agricultural area within Northwest Brampton. Shelley
and Cliff will be participating as members of the Steering Committee which will
help guide the work of the consultant undertaking this project.

. Updates on Recently Attended Workshops

Region of Peel Smart Growth Workshop (Feb. 7™)

David Armstrong and David Lyons both attended the workshop and raised
agricultural and rural issues. The input received at the workshop will help the
Region plan how to implement Smart Growth principles in Peel.

Action: A summary document of the Smart Growth Workshop will be
distributed to PAAWG Members.

East Credit Subwatershed Focus Group (Feb. 10%)

The subwatershed lies west of Caledon East. A significant portion of it is in
agricultural use. It is felt that this should continue and that agricultural activities
should be taken into consideration throughout the process. The Peel Federation of
Agriculture was well represented at the Focus Group meeting. Credit Valley
Conservation is currently undertaking a natural heritage study which means that
Conservation Authority personnel may be requesting to enter private properties to
conduct their research.




7. Update on Advanced Agricultural Leadership Program (AALP)
International Study Tour
Shelley provided the group with a quick update on her recent travels to China
with the Advanced Agricultural Leadership Program (AALP). Copies of recent
articles from the Ontario Farmer were distributed that provide an overview of the
tours and agricultural/political leaders that met with the AALP class in China.
Shelley will be giving a presentation on this experience at a future meeting or in .
conjunction with a Peel Federatlon meeting.

8. Other Business

a)

b)

d)

Peel Agricultural Incentive Program Evaluation Night

Shelley distributed an invitation to the group from Credit Valley
Conservation and the Toronto and Region Conservation Authority. The two
conservation authorities are jointly hosting a meeting to discuss how to
improve and/or redevelop their agricultural stewardship financial incentive
programs. The meeting will be held on March 24™ at the Brampton
Fairgrounds, beginning at 7:00 p.m.

Town of Caledon Agricultural and Rural Area Policy Review

Marsha updated the group on this work. The policy formulation section is
progressing well. The original public meeting date of May 13™ is going to be
delayed and the new date will be passed on to Shelley for distribution, once it
1s known.

Ontario Fruit and Vegetable Convention

Cliff Laidlaw complimented Marsha on her presentation and involvement
with the “Growing Together” 2003 Ontario Fruit & Vegetable Convention
held on February 18" and 19" at Brock University. Marsha was part of a
team presenting on Innovations in Municipal Zoning and she did an excellent
job. It was also mentioned that Marsha has recently been elected President of
the Ontario Chapter of the Soil & Water Conservation Society.

Nutrient Management Act Update

Shelley, along with a few other PAAWG members, recently attended a
meeting in Orangeville where updates to the Draft Stage 2 Nutrient
Management Act Regulations were presented. Some of the issues outlined in
the Regulations have been identified as needing more discussion and debate
and will be referred to a provincial technical advisory committee. The Draft
Stage 3 Regulations will not be released in the immediate future. The group
discussed the possible impacts a change of government could have on the
proposed regulations.



9. Next Meeting
The next Meeting is to be held at the Mayfield United Church (on Dixie Rd. just
north of Mayfield Rd.) on Thursday, May 29", 2003 at 7:30 p.m.

10. Adjournment
MOTION: Moved by Councillor Marolyn Morrison, seconded by Cliff
Laidlaw.

“That the meeting be adjourned.”
CARRIED

The meeting was adjourned at 10:00 p.m.



- Reibling, Debbie

From: Leveck, Garry

Sent: Friday, April 25, 2003 9:30 AM

To: : Reibling, Debbie

Subject: FW: Mayfield Road from Heart Lake Rd to Airport Rd - Class EA
>7

FILE 602-10370/agéney

Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec

Ph: (519) 585-7316

Fx: (619) 579-6733
gleveck@stantec.com
www.stantec.com

The content of this email is the confidential property of Stantec and should not be copied, modified, retransmitted, or used for any

other purpose except with Stantec's written authorization. If you are not the intended recipient, please delete all copies and notify us
immediately.

——-Origina! Message—-

From: mark.heaton@mnr.gov.on.ca [SMTP:mark.heaton@mnr.gov.on.ca]

Sent: Wednesday, April 23, 2003 4:36 PM

To: Leveck, Garry

Cc: korahb@region.peel.on.ca; Hallman, Dave; Reibling, Debbie; judi.orendorff@mnr.gov.on.ca
Subject: RE: Mayfield Road from Heart Lake Rd to Airport Rd - Class EA

Hello Gary,

Thank you for the update. We are aware of MTO's intentions with the HWY 410
extension.

Please be advised that channel works beyond culvert extensions should
include OMNR in the preliminary agency discussions as they may require
approval under the Lakes and Rivers Improvement Act. Public information

'sessions are not suited for public agency consultations.

Regards,
Mark Heaton

----- Original Message-—--

From: Leveck, Garry [mailto:GLeveck@stantec.com]

Sent: April 09,2003 9:54 AM

To: 'mark.heaton@mnr.gov.on.ca'

Cc: korahb@region.peel.on.ca; Hallman, Dave; Reibling; Debbie
Subject: RE: Mayfield Road from Heart Lake Rd to Airport Rd - Class EA

Mark: Thank you for your response. The Project Team for the EA
Study has developed alternatives to the widening and improvements to
Mayfield Road, and | can confirm that there are no significant impacts on
the noted environmental areas. We do note, however, that the Highway 410
Extension, under the jurisdiction of the Ministry of Transportation, will
impact on the Heart Lake Wetland Complex, in the area of its proposed
crossing of Mayfield Road. | believe that all approvals are in place with
the MTO's project, relative to the wetland crossing, but if you require
further information on their project you may contact Mr. Dean Kemper at
MTO, 1-416-235-4664.

Our team for the Mayfield Road EA will continue to converse with the
TRCA on issues related to the environment, specifically in the area of creek
crossings, which may require some culvert extensions and associated channel

1



work."We have successfully worked wiv.. staff at the TRCA on the first

* Mayfield Road EA Study (Hurontario Street to Heart Lake Road ).

We trust that the above information is helpful, and we will keep you
up to date on future Public Information Meetings for this project, in the
event that you would want to be in attendance. If we can be of further
assistance, please call.

Regards, GARRY

FILE 602-10370/Agencies

Garry E. Leveck, P. Eng.,
Vice President, Transportation,
Stantec

Ph: (519) 585-7316

Fx: (5619) §79-6733
gleveck@stantec.com
www.stantec.com

The content of this email is the confidential property of Stantec and should
not be copied, modified, retransmitted, or used for any other purpose except
with Stantec's written authorization. If you are not the intended recipient,
please delete all copies and notify us immediately.

> -----Original Message-—--

> From: mark.heaton@mnr.gov.on.ca [SMTP:mark.heaton@mnr.gov.on.ca]
> Sent: Tuesday, April 08, 2003 4:00 PM

>To: Leveck, Garry

>Cc: korahb@region.peel.on.ca

> Subject. Mayfield Road from Heart Lake Rd to Airport Rd - Class EA

>

> Hello Garry,

>

> We are in receipt of your letter dated March 14th, 2003 regarding the

> above

> noted project.

>

> Please be advised that there are a number of natural heritage features

> within the study area including the Heart Lake Wetland Complex (PSW) and
> tributaries of Etobicoke Creek and the West Humber River. (See attached)
>

> We ask that you keep us advised of your propsed alternatives and consuit
> with us regarding any proposed alterations to these natural heritage

> features. Filling of provincially significant wetlands is generally not

> supported.

>

> Regards,

>

> Mark Heaton
>

> <<Mayfield Road EA.bmp>> << File: Mayfield Road EA.bmp >>



Reibling, Debbie

From: : Hallman, Dave

Sent: Wednesday, May 28, 2003 6:23 AM

To: Reibling, Debbie

Subject: FW: MTO Response on Status of Proposed GTA East-West Transportati on Corridor

I Please file in 602-10370/37. Thanks.

----- Original Message-—---

From: Korah, Binu [mailto:KorahB@Region.Peel.on.ca]

Sent: Friday, May 23, 2003 9:20 AM

To: Hallman, Dave; Leveck, Garry

Cc: Rowe, Philip

Subject: FW: MTO Response on Status of Proposed GTA East-West
' Transportati on Corridor

Hello,
Please find attached email. For your information.

Regards,

Binu J. Korah

Project Manager

Engineering and Infrastructure Planning
Engineering and Construction

Region of Peel

Phone:(905) 791 7800, ext 4463
Fax:(905) 791 1442

email: korahb@region.peel.on.ca

Web Site: www.region.peel.on.ca

-----Original Message-----

From: McLeod, Murray

Sent: May 23, 2003 9:10 AM ’

To: AppaRao, Tom; Tunnacliffe, Nick; Chan, Wayne; Albanese, Damian; Carrick,
. Jim; Korah, Binu

Subject: FW: MTO Response on Status of Proposed GTA East-West Transportation

Corridor

MTO's response is attached. No specifics yet on the timing of the route
® selection stage re Mayfield Rd.

Murray McLeod

Manager

Transportation Planning

Region of Peel

10 Peel Centre Drive, 6th Floor
Brampton ON L6T 4B9

Tel: 905-791-7800 Ext. 4352

Fax: 905-791-7920

Email: murray. mcleod@region.peel.on.ca

--—---Original Message--—-
From: Ganesh, Steve (MTO) [mailto:Steve. Ganesh@mto.gov.on.ca]
Sent: May 22, 2003 2:43 PM
To: 'Murray.McLeod@region.peel.on.ca’
. Cc: Ogden, Brian (MTO) :
Subject. Proposed GTA East-West Transportation Corridor - Status Update

' 1



Hi Murray:

Further to your May 21, 2003 email to Brian Ogden the purpose of this email
is to provide you with a status update of the GTA East-West Transportation
Corridor.

As you may be aware, on March 1, 2001, the Province announced a proposed new

east-west corridor in the GTA as part of Ontario's future transportation
network. Since that time, municipal and regional stakeholders were invoived
in the ministry's strategic directions workshops during January of 2002,
which again reinenforced the ministry's intention to undertake a needs study
for the GTA East-West Transportation Corridor. Brian Ogden and | have met
with a number of key municipalities and regions, including Peel, Brampton
and the Town of Caledon to provide an overview of the study process, timing,
etc.

To date, the ministry is preparing a Terms of Reference and intends to

retain a consultant to undertake this assignment by the Fall of 2003. The
assignment is expected to take approximately 24 months to complete and the
Region of Peel will be involved through a study technical advisory

committee.

I trust this provides you with an update on the GTA East-West Transportation
Corridor.

Regards,
Steve

Steve Ganesh, MCIP, RPP

Planner

Ministry of Transportation

Urban Planning Office

3rd Floor, Building B

1201 Wilson Avenue

Downsview, ON, M3M 1J8

Tel. (416)235-4019

Fax. (416)235-5224

E-mail: Steve.Ganesh@mto.gov.on.ca

This email and any files transmitted with it are confidential and
intended solely for the use of the individual or entity to whom they
are addressed. If you have received this email in error please notify
the system manager.

This footnote also confirms that this email message has been swept by
MIMEsweeper for the presence of computer viruses.

www.region.peel.on.ca
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CITY OF BRAMPTON

DATE:

TO:

FROM:

DEPARTMENT:

RE:

Environmental Assessment Comments

7 January 2004

Binu Korah
Region of Peel

Brad Hale, Supervisor Transportation Planning

Planning Design and Development
Engineering and Development Services

Mayfield Road EA — Preliminary Review

General Comments:

We have no objection with the plans as circulated to this office on December 4, 2003 from

Stantec Consulting Ltd. being displayed at the upcoming PIC for the Mayfield Road EA.

However, there could be some changes to the drawings required when proposed intersection

improvements on City roadways intersecting Mayfield Road are reviewed in the future, in

context with background traffic projections. We will require the necessary traffic data that

was used to identify these intersection improvements for our review and comment.

-

Please contact the undersigned should you have any questions in this regard.

Regards,

Brad Hale

Supervisor, Transportation Planning

Planning, Design and Development Department

City of Brampton
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Memorandum

Environmental Assessment Comments

CITY OF BRAMPTON

DATE: January 7, 2004

TO:

Binu Korah, Region of Peel

FROM: William Winterhalt, Associate Director Policy Planning and

- Growth Management

DEPARTMENT: Planning Design and Development

RE:

Planning and Land Development Services

Review comments on Preliminary Drawings for Mayfield Road
Heart Lake Road to Airport Road - Region of Peel EA#02-4375

General Comments:

The following comments of a general nature are provided:

1.

Facilitation of Staging of Highway 410 Extension to Mayfield Road: We had made the
suggestion that the optimum location and configuration of the Mayfield Road interchange
at Highway 410 (i.e. including a bridge online or displaced to the north) ought to be
partly determined based on the consideration of throwaway works associated with an
interim terminus at Mayfield Road. We were advised by the consultant that the ultimate
proposed interchange location and configuration would not preclude an interim
intersection arrangement or greatly affect interim costs, but that these interim staging
issues are best addressed through the detailed design stages for Highway 410 and
Mayfield Road.

Urban Design Requirements: We note the need to consider whether the proposed
boulevard widths and intersection areas and associated property requirements are
adequate to incorporate the necessary lanes, as well as gateways, entrance features,
sidewalks, trails and other urban design elements. We expect that staff of the Urban
Design Section of the Department will address these matters.

Transit Facilities: Similarly, we note that consideration should be given to transit .
intersection priority treatments and other transit requirements, and the associated ultimate
pavement/property requirements. Presumably, Transit staff will give this consideration.

Timing of 4/6 Lanes and Rural/Urban Cross Section: At the last project team meeting,
there was some discussion about the timing of an initial 4 lane project east of Dixie Road

and the timing of a widening to an ultimate 6 lanes, as well as the difficulty of providing
an urban cross section in advance of the adjacent urban development. It is also
understood that there are difficulties providing adequate sidewalks, trails, transit



} )
facilities, etc. in conjunction with a rural cross section. In that context, and given the
City’s forecast for the start of development of the adjacent Secondary Plan 48 area in the
2011 to 2016 timeframe, the option of constructing a fully urban 6 lane cross section in
that same timeframe should be seriously considered.

. TIMP Input. The City’s Transportation and Transit Master Plan requirements should be

substantially determined in the next few weeks, and these findings may clarify the transit
and road timing requirements that will assist in addressing the latter two issues.

1
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Environmental Assessment Comments

QITY OPFP DRAMPTON

TO:

DATE: January 6, 2004

Binu Korah, Region of Peel

FROM: John A. McMahon, Environmental Engineer

DEPARTMENT: Planning Design and Development

Engineering and Development Services

Review comments on Preliminary Drawings for Mayfield Road
Heart Lake Road to Airport Road - Region of Peel EA#02-4375

add

The following comments are provided based on the mapping supplied. It is understood that

itional documentation will be provided at a later date with more detailed information.

General Comments:

1.

CC:

Macro level stormwater management should be addressed at this preliminary stage to
determine if proposed individual catchment areas will be of sufficient size to warrant the
construction of a pond for treatment. If this is the case, property acquisition issues will
need to be identified at this time to widen the ROW at the appropriate locations.

Similarly, discussions should be held with MTO to determine if drainage from Mayfield
Road between Heart Lake Road and Dixie Road and will be permitted to discharge to the
SWM ponds located near the 410 off-ramps. This is especially relevant for this section as
it 1s proposed to be 6 lanes with an urban cross section in the near future, while the
remainder of the road widening is not projected until after 2010 and will be a rural cross-
section.

An additional option for the quality treatment of runoff for smaller catchments (especially
with rural cross-sections) is the use of the City of Brampton’s Cash-in-Lieu policy. If
you need additional information please contact the undersigned at your convenience.

Ultimately it would be beneficial for the road drainage to be treated by the SWM
facilities that will be constructed during future urban development. While details are
premature at this time, maintaining an awareness of this future option, particularly with
respect to any proposed road profile changes should be taken into consideration.

Bill Winterhalt, City of Brampton EA Review Team
Peter Anderson, City of Brampton EA Review Team
Brad Hale, City of Brampton EA Review Team
Mike Hoy, City of Brampton EA Review Team
Steve Hollingworth, TRCA



Memorandum

Environmental Assessment Comments

CITY OF BRAMPTON

DATE: January 5, 2004
TO: Binu Korah, Region of Peel
FROM: Michael Hoy, Open Space Planner

DEPARTMENT: Planning Design and Development
‘ Community Design, Parks Planning and Development

RE: Review comments on Mayfield Road Widening from Heart Lake
Road to Airport Road

General Comments:

The following comments of a general nature are provided:

The City’s Street Corridor Master Plan identifies Mayfield Road as a Perimeter Arterial
Road, which includes:

Sidewalks well back from road

Continuous street trees every 15 metres

Bike path adjacent to splash strip (Where appropriate)
Arterial identifier signage

Specific Issues:

The following comments are related to specific issues identified during the review of the
above noted submission:

Gateway features

The following intersections with Mayfield Road — Heart Lake, Bramalea and Torbram are
identified as Floral Feature intersections. The design and planning of this gateway features
will include a floral bed located at the daylight triangle of the south west corner sloping up
from the curb and facing the motorist.

The Mayfield Road and Dixie Road and the Mayfield Road and Airport Road intersections
are identified as Secondary Gateway transition zone. The design will involve a feature wall
and planter within the boulevard.

Splash Strips



-
-

) b
Enhanced splash strips will be 1.0 wide with coloured, impressed concrete.
Medians

All proposed medians will consist of coloured impressed concrete.

At Secondary Gateway Transition zones — Airport Road and Dixie Road — will consist of a
planted, irrigated widened median.

Pathways

The City’s Pathways Master Plan identifies two Class I Off Road pathways that intersect
Mayfield Road. The first is located at the Mayfield Road and Bramalea Road intersection.

The second is located within the valley corridor in between Torbram Road and Airport Road.

These will involve the dedication of a 3 metre wide pathway connections.

i
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Xj TORONTO AND REGION N~
onserva tlon o
for The Living C:ty AN 2 3 2004 |
January 19, 2004 ‘ | . CFN 33964

Mr. Garry Leveck, P.Eng.
Stantec Consulting Ltd.
49 Frederick Street
‘Kitchener, Ontario -

N2H 6M7

Dear Mr. Leveck:

Re: = Mayfield Road Improvements
Between Heart Lake Road and Airport Road
Schedule C
Town of Caledon, City of Brampton Reglonal Munlcrpalrty of Peel

The Toronto and Reglon Conservatlon Authority (TRCA) have recelved the notlce for the Public .
. Information Session for the above noted prolect on January 27, 2004 ‘ .

While staff WI|| not be able to. attend thls meetrng we. will requrre that three copies of the DRAFT_ '
Envrronmental Study Report be submitted to our- office prior-to-filing it with the Ministry of :
Envnronment MOE) in;order that TRCA can provrde comments.: We trust that the ESR wrll reflect.

our dlscussmn at your meetlng wrth Suzanne Bevan and the technrcal revuew team at our offrce '
-on December 4 2003 R L FRHENY :

T

Please do not hesntate to contact me at extensron 5304 lf you have any questrons

Yours truIy, R

. -;FE\bRS\Bé_tﬁzsé’_\PueLft:cSXPfs‘s Flggg{égg@ comwpd

"# . '5 shoreham Drive, Downsyiew, Ontario;M3N 154 (416) 661-6600- FAX 661-6898 -www.trca.onica . % .
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PEEL DISTRICT SCHOOL BOARD i P

H.J.A. Brown Education Centre

5650 Hurontario Street, Mississauga, Ontario LSR 1C6  Fax: (905) 890-6747  Tel: (905) 890-1099  1-800-668-1146  www.peelschools.org

February 18, 2004

FER 2.3 20y
Mr. Gary Leveck, P.Eng

Project Manager

Stantec Consulting Ltd
49 Frederick Street
Kitchener, ON N2H 6M7

Dear Mr. Leveck:

RE:  Class Environmental Assessment and Preliminary Design Study

Mayfield Road Improvements — Heart Lake Road to Airport Road
Region of Peel

Thank you for your letter of February 6, 2004 informing us of the public meeting for
commencement of the above noted project. The Peel District School Board is interested
in this project as we are a property owner in the study area and this project will have an
impact on Mayfield Secondary School.

We wish to be involved in this process so that we may monitor the progress of this
project. We would also appreciate receiving any information that you can provide to us

so that we can identify any potential impacts that there may be to Mayfield Secondary
School.

If you require any further information please contact me at 890-1010, ext. 2217.

Yours truly,

f6d 2 it

Paul Mountford, MCIP RPP
Intermediate Planning Officer
Planning and Accommodation Department

cc. Steve Hare, Peel District School Board
Binu J. Korah, Region of Peel, Public Works Department

Mayfield Road.doc

TRUSTEES DIRECTOR OF EDUCATION ASSOCIATE DIRECTOR - INSTRUCTIONAL SUPPORT SERVICES
Janet McDougald (Chair) Daljit Gill Brad MacDonald & SECRETARY Judith Nyman

Ruth Thompson (Vice-Chair) David Greea Sce McFadden Jim Grieve

Valerie Amold-Judge Steve Kavanagh Don Stephens ASSOCIATE DIRECTOR - OPERATIONAL SUPPORT SERVICES
Beryl Ford Warren Kennedy Rick Williams Wayne McNally

180 9001 Certified - Custodial Services & Maintenance Services



I*l Fisheries and Oceans Péches et Océans
Canada Canada
Coast Guard Garde cétiere
Central & Arctic Region Région du Centre et de I'Arctique
201 N. Front Str eet, Suite 703 Your file  Votre référence’
Sarnia, Ontario
N7T 8B1 Ourfile  Notre référence

8200-04-6220
March 24, 2004

Regional Municipality of Peel

c/o Stantec Consulting Ltd

49 Frederick Street MAR 3 1 200
Kitchener, ON N2H 6M7 §

Attention: Dave Hallman, P. Eng.

Dear Sir:

RE: Navigability Enquiry of West Humber Tributary, 3 Crossings, Mayfield Road,
Between Heart Lake Road and Airport Road, Region of Peel, Province of
Ontario.

Reference is made to your correspondence dated March 9, 2004 regarding the above
navigability inquiry.

In the opinion of Coast Guard officials, the waterway at these sites indicated are
considered not navigable. Consequently, we have no interest in any works at these
sites.

The project may cause adverse effects on fish and fish habitat and the proponent
should contact Fisheries and Oceans, Fish Habitat Management, 3027 Harvester Road,
Suite 304, PO Box 85060, Burlington, Ontario, L7R 4K3 for expert advice as it pertains
to the Fisheries Act.

Should you have any questions, please contact our office at telephone number 519-
383-1866. '

¢P Tnspections Officer
Navigable Waters Protection

MW/dmp

cc  FHM Burlington

I+l

Canada
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Stantec Consulting Ltd. N

49 Frederick Street” AN
Kitchener ON N2H 6M7

Tel: (519) 579-4410 Fax: (519) 579-6733

stantec.com A

March 9, 2004
File: 602 10370/37

Fisheries and Oceans Canada, Coast Guard

Central and Arctic Region, 201N Front Street, Suite 703
Sarnia, ON N7T 3B1

Attention: Mr. Mark Wright
A/NWP Inspection Officer, Navigable Waters Protection
Dear Mr. Wright:

Reference: Your File No. 8200-13-1

Mayfield Road Improvements, Between Heart Lake Road and Airport Road,
Region of Peel - Class Environmental Assessment (Class EA)

Thank you for the correspondence from your office dated January 9, 2003 and February 10,
2003 (copies attached) regarding the above noted project. We note your requirement to submit

* an application to your Department for any “works” in ‘navigable waters".

Although no construction is being proposed as part of this Class EA project, the Region of Peel
will be proceeding to constructi

on of the Mayfield Road Improvements at some time in the
future. It would therefore be helpful at this point in our study for you to advise which of the
watercourses within the study limits are considered ‘navigable” at Mayfield Road. 'tn arder to
assist you in this regard, we enclose a copy of a key plan as well as a 1:10000 scale
topographic map identifying the “permanent” watercourses within the Mayfield Road Study limit.

In addition we have enclosed copies of photo’s/general information for the culverts at the .
permanent watercourses.

We look forward to hearing from you identifying the navigable waters as noted above. Please
do no hesitate to contact the undersigned if you have any questions.

Sincerely,

STANTEC CONSULTING LTD.

Dave Hallm?né,:%g./\

Managing Principal, Transportation
Tel: (519) 585-7444

Fax: (519) 579-4239
dhallman@stantec.com

Attachment: DH/dkr

dkr wi\active\60210370\desi nn\conesoondencgutr-coa—m-wﬁnhf dne
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April 30, 2004 CFN 33964

———— e

Mr. Garry Leveck, P.Eng. &\x >@ Deye MM@V\J
173

Stantec Consulting Ltd. . p fade e
49 Frederick Street 0 _@tro /&,M )
. , @ ,

Kitchener, Ontario \ n <pPe
DATE:-M@(_QZ_/ML}-' o

N2H 6M7 ‘
Dear Mr. Leveck: 5i9 5796733

Re:  Mayfield Road lmprdvements Municipal Class Environmental Assessment (EA)
Between Heart Lake Road and Airmport Road
Schedule C

Town of Caledon, City of Brampton, Regional Municipality of Peel

draft document that can also be included in the Environmental Study Report. After we provide

comments on the Natural Environment Technical Report, please provide three copies of the
draft ESR for the whole team to review.

Develoging the EA Report

Study altematives should be designed to avoid impacts to the natural features. The natural
features that are of concem in this project are:

Watercourses
Regional Storm Flood Plains
" Fill Regulation Areas
Fill Extension Areas
Valley Corridors -
Stream Corridors
TRCA property
Wetland
Areas of Natural and Scientific Interest
Environmentally Significant Area

Please note that if there are any works/disturbance proposed on TRCA property (in the south

west quadrant of Heart Lake Road and Mayfield Road) please contact George Leja at 416-661-
6600 extension 5342 who is in TRCA'’s Property Section.

In TRCA Appendix 1, the relevant policies and guidelines related to these natural features are
provided. This information should be used in developing the study alternatives and selecting the
preferred altemnative. Please note that for your information, TRCA Appendix 1 also includes a



comprehensive list of all natural features which have been assessed for this project. Only the
natural features noted above are of concem in this study need to be addressed in the
environmental study document. :

In addition to the requirements noted in TRCA Appendix 1, the final EA report should include
specific information regarding TRCA programs and policies. Given that this project moves to the
detailed design stage, this information will assist future study teams in developing the detailed
design for the preferred altemative. This information is detailed in TRCA Appendix 2.

Selecting the Preferred Alternative

In the selection of the preferred alternative, TRCA will require that services are carefully sited
and .designed to: :

Prevent risk associated with flooding, erosion or slope instability;
Protect and rehabilitate existing landforms, features and functions: and
Provide for aquatic, terrestrial and human access.

Should this project proceed to the detailed design phase, permits will be required from this office
under Ontario Regulation 158. This will be confirmed upon receipt of the Notice of Study
Completion and the Final EA document.

We trust that this information will be of assistance to you in developing the EA document. Should

you have any questions or require any additional information please contact me directly at 416-
661-6600 extension 5304.

Yours truly,

June Murphy, B.A.,, M.A..

Plans Analyst-EAs

York, Durham, Toronto, Peel, Simcoe,
Development Services Section

/sb

cc: Binu Korah, Regional Municipality of Peel
Carolyn Woodland, TRCA, Manager, Development Services Section
Laurie Nelson, TRCA, Senior Planner ‘
Chandra Sharmma, TRCA, Etobicoke/Mimico Watershed Specialist
Gary Wilkins, TRCA, Humber Watershed Specialist
George Leja, TRCA, Real Estate Coordinator, Property Section
Bob Burgar, TRCA, Archaeologist

F:\PRS\Beth263\PUBLIC\DSS FILES\33964introcommments.wpd



JRCA Appendix 1: Natural

Applies to
Study Area

Natural Feature

Features and Study Requirements to include in the Environmental Assessment Report

Background Information

Policy Requirements

Detalls to include in the EA
report

Watercourses

several crossings of the
Etobicoke and Humber
watersheds have been identified.

Digital photographs and field
visits may be required at a later

TRCA Valley and Stream Comidor Management Program
(VSCMP), Section 4.3 - Infrastructure and Servicing shoutd be
adhered to. Detalls can be found on the TRCA web site at
www.trca.on.ca

1. Please indicate the watercourses in the
happing.

2. Discuss in detail how the project design
k the relevant portions of the VSCMP sa that
b the corridors and areas of concern will be
. :

3. Note which portians of the project will

date to confirm these prmits from TRCA.
watsrcourse features.
Regional Storm Flood TRCA has flood plain mapping TRCA Valley and Stream Corridor Management Program 1. Please indicate in the text and mapping

Plains

for some of the watercourses.

Additional flood piain mapping
may be required for streams
draining less than 125 hectares.

(VSCMP), Section 4.3 - Infrastructure and Servicing should be
adhered to. Details can be found on the TRCA web site at
www.trca.on.ca

are flood plain.
2. Discuss in detail how the project design
the relevant portions of the VSCMP so that
the corridors and areas of concemn will be

3. Note which portions of the project wil
rmits from TRCA.

Fill Regulated Areas

TRCA has Fifl Regulation
mapping for some of the
watercourses

TRCA Valley and Stream Corridor Management Program
(VSCMP), Section 4.3 - Infrastructure and Servicing should be
adhered to. Details can be found on the TRCA web site at
www.trca.on.ca

1. Please indicate in the text and mapping
s are fill regulated.

2. Discuss in detail how the project design
the relevant portions of the VSCMP so that
the corridors and areas of concern will be

3. Note which portions of the project wil
rmits from TRCA.

Fill Extension Areas

At this time, these lines are nat
registered with the Province of
Ontario, but should be registered
within two to five years. Permit
requirements in these areas will
need to be confirmed at the

detailed design stage

TRCA Valley and Stream Corridor Management Program
(VSCMP), Section 4.3 - Infrastructure and Servicing should be
adhered to. Detalls can be found on the TRCA web site at
www.trca.on.ca

1. Please indicate in the text and mapping
8 are within the fill fine extensions.
2. Naote which portions of the project may
rmits from TRCA once the line is approved.

aAaa ima s



TRCA Appendix 1: Natural Features and Study Requirements to include in the Environmental Assessment Report

Applies to
Study Area

Natural Feature

Background Information

Policy Requirements

Details to include in the EA
report

Valley Corridors

There are valley corridors
{ocated in the study area.

In accordance with the TRCA Valley and Stream Corridor
Management Program (VSCMP), a 10-metre sethack from the
stable top of bank is required.

1. Please Indicate in the text and mapping
ks are valley corridors.

2. Discuss in detail how the project design
 the refevant portions of the VSCMP so that
b the corridors and areas of concem will be

Stream Corridors

There are stream cormridors
located in the study area.

In accardance with the TRCA Valley and Stream Corridor
Management Program (VSCMP), a 10-metre setback from the
Regional Storm Flood plain or meander belt is required.

s are stream corridors.

2. Discuss in detall how the project design
t the relevant portions of the VSCMP so that
b the comridors and areas of concern will be
.

F 1. Please indicate in the text and mapping

wr

v

close proximity

TRCA Property

1 A Permission to Enter (PTE) will

be required from TRCA Property
Section prior to any investigations
on TRCA tands.

An archaeological investigation
on ali TRCA lands is required to
be undertaken by TRCA
archaeologist.

1. Please indicate in the text and mapping
hs are TRCA property.

2. Contact George Leja at extension 5342
y investigations on TRCA lands and to obtain
ion to Enter (PTE).

3. Contact TRCA staff archaeolagist Bob
extension Sxxx to conduct an archaeological
fion on all TRCA land.

Oak Ridges Moraine
(ORM)

The property is located on the
ORM.

The Oak Ridges Moraine Conservation Plan Section 41-
Transportation, Infrastructure and Utilities, from must be
adhered to.

Copies of the plan can be obtained from the Ministry of
Municipal Affairs and Housing at 416-585-6583.

1. Please Indicate in the text and mapping
are located within the ORM.

2, Detail how the proposal will conform to
ements of Section 41.

v

close proximity

Environmentally
Significant Areas
(ESAs)

There is an ESAs located in
close proximity to the study area.

TRCA Valley and Stream Corridor Management Program
(VSCMP), Seclion 4.3 - Infrastructure and Servicing item 16

s are ESAs.

and 17 should be adhered to. Details can be found on the TRCA | 2. Detail how the proposal wiil confarm to

web site at www.trca.on.ca

'aments of TRCA Valley and Stream Cormidor
nt Program (VSCMP), Section 4.3 -
re and Servicing items 16 and 17.

1. Please indicate in the text and mapping

AAN /AN



TRCA ndix 1: Natural Features and Study Requirements to include in the Environmental Assessment Report
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v

clase proximity

Scientific Interest
{ANSIs)

close proximity to the study area.

The location of the ANSIs should
be confirmed with the Ministry of
Natural Resources in Aurora
(905-713-7400).

should be contacted should be contacted directly at 805-713-
7000

TRCA Valley and Stream Corridor Management Program
(VSCMF), Section 4.3 - Infrastructure and Servicing item 16
and 17 should be adhered to. Details can be found on the TRCA
web site at www.trca.on.ca

Applies to Natural Feature Background Information | Policy Requirements Detalls to include in the EA
Study Area report
‘/ Provinclatly Significant | Thereis a PSW located in close | The Province of Ontario has approved a provindial planning 1. Please indicate in the text.and mapping
Wetlands (PSWSs) praximity to the study area. policy statement for wetlands. The Ministry of Natural Resources ps are PSWs.
close proximity should be contacted directly at 805-713-7000 2. Detail how the proposal will conform to
The location of the PSWs should ments of TRCA Valiey and Stream Corridor
be confirmed with the Ministry of | TRCA Valley and Stream Corridor Management Program nt Program (VSCMP), Section 4.3 -
Natural Resources (MNR) in (VSCMP), Section 4.3 - Infrastructure and Servicing item 16 re and Servicing items 16 and 17.
Aurora (805-713-7400). and 17 should be adhered to. Details can be found on the TRCA
web site at
Areas of Naturat and There Is an ANSIs located in The Ministry of Natural Resources is responsible for ANSis and 1. Please indicate in the text and mapping

s are ANSIs.

2. Detail how the proposal will conform to
ements of TRCA Valley and Stream Coridor
ent Program (VSCMP), Section 4.3 -

re and Servicing items 16 and 17.

“tes e masa- @ oo

ann/enn A
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TRCA Appendix 2:

.Program and Policy Information to include in the Environmental Assesément Report

All TRCA correspondence on letterhead, all minutes from meetings with TRCA staff and all field
visit minutes with TRCA staff in the EA document.

A copy of Section 4.3 - Infrastructure and Servicing, from the TRCA Valley and Stream Corridor
Management Program. This can be obtained from our website at www.trca.on.ca.

A copy of Ontario Regulation 158. This can be obtained from our website. Please indicate that
permit issuance is at the discretion of the TRCA’s Executive Committee.

Fisheries timing window(s) for construction. Please contact the Ministry of Natural Resources in
writing and request the timing windows associated with the watercourses in the study area. Please
forward a copy of the response to TRCA.

Section 41-Transportation, Infrastructure and Utilities, from the Oak Ridges Moraine

Conservation Plan in the EA document. A copy of Section 41 can be obtained from the Ministry
of Municipal Affairs and Housing at 416-585-6583.

Detail that the TRCA has a Level 3 Agreement with the Department of Fisheries and Oceans. The
appropriate wording is as follows:

On July 24, 1998, the TRCA signed a Level 3 Agreement with the DFO, which established a
streamlined approach to addressing issues pertaining to the Federal Fisheries Act. Conservation
Authorities with a Level 3 Agreement determine whether the proposal has a potential for a
Harmful Alteration, Disruption or Destruction (HADD) of fish habitat. CA staff will work with
the proponent to suggest ways to mitigate the HADD and if mitigatable write Letters of Advice on
behalf of DFO. If the CA determines that the HADD cannot be mitigated then the CA will provide
a skeleton of a Letter of Intent and a DFO application in order Jor the proponent to prepare a
compensation package. Note that only the DFO through the Minister of Fisheries can authorize
compensation regarding a HADD pursuant to Section 35 (2) of the Federal Fisheries Act.

The list of CEAA triggers, including a section in the text which indicates what aspects of the EA
may trigger the CEAA. The CEAA list may be obtained from the TRCA website.

We also advise that it is very important to contact the Superintendent at the Navigable Protection
Program (519-383-1866) at the onset of your project if you will be working in water to obtain a
Navigable Determination. Please note that this is only one of the more common CEAA triggers.





